

Welcome!

We will begin in a few moments.



We're working to improve the 5 in North County.

I-5 NORTH COUNTY ENHANCEMENTS PROJECT




Housekeeping



This is a webinar. Attendee cameras are off, and microphones are muted.



Submit your questions by using the Q&A feature



This meeting is being recorded. Video file will be posted on our website at metro.net/i-5-enhancements.

Welcome! Thank you for joining us.

15 min	Metro Agency Updates & Project Overview	Chloe Lee , Principal Community Relations Officer Metro
30 min	Upcoming Construction Activities	Saroya Sandiford , Community Relations Manager Metro Helyn Oshrin , Contractor Communications Manager OHLA-USA
25 min	Q&A / Discussion	Chloe Lee , Principal Community Relations Officer Metro



METRO AGENCY UPDATES

Know Your Rights As An Immigrant



AS AN IMMIGRANT, YOU HAVE RIGHTS!

Get support, legal services and protections.

COMO INMIGRANTE, ¡USTED TIENE DERECHOS!

Obtenga apoyo, servicios legales y protecciones.

320 W. Temple St.
Room G10
Los Angeles, CA
90012

800-593-8222
oia.lacounty.gov



- All immigrants, regardless of status, are entitled to basic rights and protections under the law. Understanding these rights is the first step toward safety, empowerment, and accessing essential resources.
- Key Support Services Available:
 - Free or low-cost legal services
 - Language-accessible assistance
 - Resources for navigating immigration issues
 - Protection from fraud, discrimination, and abuse
- oia.lacounty.gov

PROJECT OVERVIEW




Metro

Project Overview

Enhancements on I-5 between the SR-14 interchange and Parker Road in Castaic, along with Intelligent Transportation System (ITS) improvements on I-5 between I-405 and I-210.

The scope of work includes:

- 14-miles of HOV/carpool lanes in each direction
- Four (4) sound walls segments (12 sound walls)
- Replacement of Weldon Canyon Rd bridge
- Seven (7) bridge extensions
- Extension of truck lanes
- 13.6-miles of median paving
- 43 Retaining walls
- Intelligent Transportation System Improvements




Sound Walls Segments

I-5 Southbound

- North of Hasley Canyon Rd
- Magic Mountain Pkwy to Valencia Bl

I-5 Northbound

- South of McBean Pkwy
- North of Calgrove Bl



Preliminary Conceptual Schedule *(subject to change)*

STAGE 1 - MEDIAN CONSTRUCTION / HOV LANES

Impacted Locations

Ramps
Calgrove Blvd
Pico Cyn
Valencia Blvd
Weldon Cyn

Crossings
Butte Cyn
Rye Cyn
Castaic Creek
Gavin Cyn

Soundwalls
Valencia Blvd (2773)
Calgrove Blvd (2588)
Hasley Cyn (2979,
983, 986, 3011)

Replace Weldon Cyn Bridge
Coltrane Ave
The Old Rd

STAGE 2 – AUXILLARY LANES & RAMPS

Impacted Locations

Ramps
San Fernando
Pico Cyn/Lyons
McBean Pkwy
Valencia Blvd
Magic Mtn Pkwy
Truck Scales
SR-126

Structures/Crossings
Gavin Cyn
Calgrove
Magic Mtn Pkwy
Santa Clara River
Rye Cyn
Castaic Creek

Soundwalls
Calgrove Blvd (2578)
McBean Pkwy (2676)
Valencia Blvd (2773)
Ramp Closures (up to 30 days)
Calgrove Blvd
Hasley Cyn

2021				2022				2023				2024				2025				2026				2027			
Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
<div>M</div>				<div>STAGE 1</div> <div>10/2021 - 12/2025</div> <div>Worksite Staging / Median Construction / HOV Lanes / Walls/ Bridges</div>												<div>WE ARE HERE</div>											
																<div>STAGE 2</div> <div>4/2024 - 12/2026</div> <div>Auxiliary Lanes & Ramps</div>											
																<div>STAGE 3</div> <div>3/2026 - 12/2026</div> <div>Exterior Retaining Walls</div>				<div>3/2027</div> <div>Completion</div>							



UPCOMING CONSTRUCTION

Construction Update: Overview

Bridges	Walls	Shoulders and Ramp
Ongoing thru 2025 <ul style="list-style-type: none">• Weldon Canyon Rd OC• Gavin Canyon UC• Rye Canyon Rd• Santa Clara OH• Magic Mountain Pkwy	Ongoing thru 2025 <ul style="list-style-type: none">• Outside shoulder retaining walls, northbound and southbound I-5 between SR-14 and Parker Rd• Canyon Rd and between Magic Mountain Pkwy to Calgrove Bl northbound and southbound.	Ongoing 2025 <ul style="list-style-type: none">• Drainage, barrier, signage, and pavement work project-wide• Outside lane reconstruction• Temporary pavement and new construction of northbound truck route on-ramp

I-5 Bridge Construction Activity for Future HOV Lanes

Gavin Canyon Undercrossing Bridge: Calgrove Bl to Weldon Canyon Rd

Active/Upcoming Construction Activities

- Falsework installation completed in July 2025
- Worksite traffic control and intermittent closures of The Old Rd are ongoing through December 2025
 - **Work hours:** Monday - Friday, from 9pm to 5am, and Saturdays as needed from 9pm to 7am
 - **Closure Limit:** The Old Rd between Calgrove Bl and Weldon Canyon Rd



Gavin Canyon Bridge falsework construction – October 2025

I-5 Bridge Construction Activity for Future HOV Lanes

Magic Mountain Pkwy Closures and Detours

Active/Upcoming Construction Activities

Nightly intermittent closures of Magic Mountain Pkwy, between The Old Rd and Tourney Rd through December 2025, including reductions of eastbound and westbound shoulder widths.

- **Work hours:** Weeknights and Saturdays as needed, 7pm to 6am
- **Closure Limit:** Magic Mountain Pkwy, between The Old Rd and Tourney Rd



Magic Mountain Pkwy Bridge concrete placement – October 2025

I-5 Bridge Construction Activity for Future HOV Lanes

Rye Canyon Rd Bridge

Active/Upcoming Construction Activities

- Bridge deck work ongoing through the end of November 2025
- Intermittent closures of Rye Canyon Rd are ongoing through January 2026
 - **Work hours:** Monday – Friday, and Saturdays as needed from 7pm to 7am
 - **Closure Limit:** Eastbound and westbound Rye Canyon Rd, between Ave Stanford and The Old Rd



Rye Canyon Rd Bridge metal decking (left) – January 2025, concrete placement (right) – July 2025

I-5 Bridge Construction Activity for Future HOV Lanes

Santa Clara Overhead Crossing

Active/Upcoming Construction Activities



- Right deck bridge pour was completed in October 2025
- Abutment forming, superstructure work, rebar installation, and concrete work is ongoing through November 2025
- Worksite traffic control is in place for pedestrian walkway and bike lanes



Santa Clara River Overhead Crossing soffit activity – August 2025

Outside Shoulder Retaining Walls: Ongoing

Weldon Canyon Rd to Calgrove Bl



Southbound retaining wall concrete placement and paving – August 2025

Outside Shoulder Extension: Ongoing

Calgrove Bl to Weldon Canyon Rd



Roadway base installation at southbound Weldon Cyn Rd Bridge and Calgrove Bl – October 2025

Sound Wall Construction: Ongoing

Southbound I-5 between Villa Canyon Rd and Hasley Canyon Rd

Castaic Soundwall

- Masonry block wall construction completed in October 2025
- Roadway and paving work proceeding from north to south, anticipated to continue through February 2026



Hasley Canyon Rd sound wall segment – October 2025

Sound Wall Construction: Ongoing

Southbound I-5 between Magic Mountain Pkwy and Valencia Bl

Valencia Bl Soundwall

- Current activities include installation of transparent panels
- Anticipated to be completed by end of Spring 2026



Southbound I-5 Valencia Bl sound wall segment

Sound Wall Construction: Ongoing

Northbound I-5 at Calgrove Bl

Calgrove Bl Soundwall

- Construction began September 2025 and is anticipated to be completed in Spring 2026
- Starting activities will include scaffolding and block installations



Calgrove Bl sound wall segment – August to October 2025

I-5 Upcoming Activities

Stage 2 Construction

Active/Upcoming Construction Activities

- Ramp and outside shoulder improvements, including northbound Truck Route work
- Wall and roadway construction, bridge work, concrete paving, striping, and drainage and electrical work




Southbound I-5 between McBean Pkwy and Calgrove Bl – post lane split – July 2025

Project Milestones To Date




2021

- Worksite staging and preparation



2022

- Project-wide overhead signage removal
- Project-wide temporary signage installation
- Weldon Canyon Rd Bridge Falsework Installation



2023


- Weldon Canyon Rd Bridge old bridge overhead sign removal and demolition, and new bridge falsework removal
- Concrete batch plant work site

Weldon Canyon Rd Bridge Demolition



Caltrans and Metro recap video of Weldon Canyon Overcrossing bridge demolition

Project Milestones To Date



2024

- Calgrove Bl Bridge extension
- Butte Canyon Bridge extension
- Southbound Calgrove Bl off-ramp enhancements
- Traffic Switch – SR-14 to Calgrove Bl
- Traffic Shift and Ramp Closures – Parker Rd to Valencia Bl

2025

- Over 62% project completion
- Center median paving
- Project-wide freeway lighting
- Southbound Lane Split – McBean Pkwy to Calgrove Bl
- Northbound and southbound Traffic Shift – Parker Rd to Calgrove Bl
- Southbound Calgrove Bl on-ramp full 30-day closure
- Southbound overhead sign installations
- Southbound soundwall segment – Villa Cyn Rd to Hasley Cyn Rd
- Castaic Creek Bridge extension
- Southbound Lyons Av/Pico Cyn Rd on-ramp 30-day closure (westbound)

Wayfinding Signage: Third-Party Coordination

- Changeable Message Signs (CMS), and detour wayfinding signage as per Caltrans standard requirements
- Coordination with Google Maps and Waze for navigation apps to show the closures
- Coordination with emergency responders to understand closures and provide on-site traffic management



Examples of Portable Change Message Signs (PCMS) placed for public awareness

Noise: Monitoring and Mitigation

Noise Mitigation

- Noise control plan, administered by a qualified acoustical engineer
- Noise monitoring, reporting, and mitigation required if noise exceeds Metro/Caltrans criteria
- Sensitive noise receptors will be used to monitor permitted levels



Weldon Canyon Rd Bridge Demolition, November 2023

Dust: Monitoring and Mitigation

Dust Mitigation and Stormwater Management

- Fugitive dust and stormwater management plans, administered by environmental engineers
- Typical mitigations include water trucks for dust, slope erosion control, track out control, reduced vehicle speeds, covering inactive stockpiles, and storm drain protections

Coordinated response to complaints



Examples of typical erosion control and dust mitigation methods used on the project

Upcoming Holiday Schedule: No Lane Closures

Veteran's Day

Friday November 7th – Tuesday November 11th

Thanksgiving

Friday November 21st – Monday December 1st

Christmas

Wednesday December 24th – Monday December 29th

Holiday Closure Restrictions

- New Year's Day
- Presidents Day
- Memorial Day
- Independence Day
- Labor Day
- **Columbus Day**
- **Halloween**
- **Veteran's Day**
- **Thanksgiving**
- **Christmas Day**

October 2025

Sun	Mon	Tue	Wed	Thu	Fri	Sat
28	29	30	1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	1

www.a-printable-calendar.com

November 2025

Sun	Mon	Tue	Wed	Thu	Fri	Sat
26	27	28	29	30	31	1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	1	2	3	4	5	6

www.a-printable-calendar.com

December 2025

Sun	Mon	Tue	Wed	Thu	Fri	Sat
30	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31	1	2	3

www.a-printable-calendar.com

55 MPH Speed Limit: Corridor Wide

Work Zone Driving Tips

- Stay alert
- Merge early
- Avoid distractions
- Don't speed

Fines are doubled in freeway work zones.



Work zone speed limit signage



I-5 NCEP Community Meeting

Save the Date


I-5 North County Enhancements Project Construction Update Community Meeting

Wednesday, February 25, 2026, 6:00pm

Zoom Link: us02web.zoom.us/j/99714777647

Webinar ID: 997 1477 7647

Call-in: (213) 338-8477



I-5 North County Enhancements Project Contacts



Saroya Sandiford

Community Relations Manager

sandifords@metro.net



Chloe Lee

Principal Community Relations Officer

leec5@metro.net

Project Hotline



213.922.2772



I5enhancements@metro.net



Metro.net/projects/i-5-
enhancements




[https://www.facebook.com/
groups/metronorthla](https://www.facebook.com/groups/metronorthla)



Using Zoom & Submitting Questions



Submit your questions by using the Q&A feature



This meeting is being recorded. Video file will be posted on our website at metro.net/i-5-enhancements.



213.922.2772



I5enhancements@metro.net



metro.net/projects/i-5-enhancements/