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ACTION: APPROVE RECOMMENDATIONS 
 
 
RECOMMENDATIONS 
 
Authorize the Chief Executive Officer to: 
 

1. Increase project budget in an amount not to exceed $5,026,547, with the 
additional funds coming from Measure R I-710 South and/or Early Action 
Projects;  

 
2. Execute contract modification No. 7 to Contract No. PS4340-1939 with URS 

Corporation to incorporate project changes and revaluate project alternatives in 
an amount not to exceed $4,428,581, and a contract extension of 15 months;  

 
3. Execute contract modification No. 3 to Contract No. PS4340-1940 with Moore 

Iacafano Goltsman for the facilitation of community participation in an amount not 
to exceed $597,966, and a contract extension of 15 months; and 

 
4. Approve a Limited Notice to Proceed. 

 
RATIONALE 
At its July 23, 2009 meeting, the Board received a status report on the screened 
alternatives to be studied in the I-710 South EIR/EIS.  The project team has since 
developed a freeway design for each of the three build alternatives being studied in the 
EIR/EIS.  In order to address stakeholder and technical concerns identified in the review 
process, revisions to these designs and the assumptions used in the technical 
evaluation will required.  The changes include:  
 
1) Revising the analysis of Alternatives 6A/B to reflect that the Freight Corridor will carry 

more trucks per lane than a general purpose lane;  
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2) Revising the freeway design between Slauson Ave. and the 1-5 Interchange to better 
accommodate the forecasted traffic, improve local circulation, and include an 
additional design option where the Washington Blvd. interchange remains open, as 
requested by City of Commerce; 

3) Creating an additional design option where an alternate Freight Corridor onloff ramp 
at Patata St. is provided in City of South Gate, per the City's request; 

4) Further developing relocation strategies for the two high-voltage electrical 
transmission corridors that parallel the freeway; and 

5) Analyzing the use of tolling in the Freight Corridor as an alternative in the EIWEIS. 

The project team continues to work with Southern California Edison (SCE) and City of 
Los Angeles Department of Water and Power (DWP) to refine the relocation strategies 
developed for the two electrical transmission corridors that currently parallel the 
freeway. The relocation strategies already proposed for these two corridors will need to 
be refined to ensure their suitability and acceptance by the utility owners. 

MTA is also studying the feasibility of developing publioprivate-partnerships to fund 
various transportation projects in Los Angeles County, including the 1-710 SOUTH 
Corridor Project. The results of this study will help MTA determine if an additional 
"Build" alternative that includes the use of tolling will need to be analyzed in the 
EIWEIS. The additional resources required to add this alternative in the EIWEIS are 
part of this contract modification. 

The geometric design revisions and assumption changes described above will require a 
reevaluation of the project alternatives, and will also result in changes to the technical 
studies (both engineering and environmental) that are the basis of the EIWEIS. The 
revisions and reevaluation constitute an increase in scope for the engineering and 
environmental contract. Similarly, additional resources will be required to provide 
community participation support through this reevaluation process. Furthermore, the 
release of the Draft EIWEIS will need to be rescheduled to the Fall of 201 1 to 
accommodate the reevaluation of the project alternatives. 

The cost of implementing these scope changes has been estimated at $5,026,547. 
The final cost will be subject to negotiations with the contractors. This amount exceeds 
the project's contingency and therefore, implementation of the scope changes will 
require additional funding. 

BACKGROUND 

The 1-710 SOUTH Corridor Project EIWEIS is 36 months into a 43 month schedule. 
The consultant team has developed a design for each of the project build alternatives 
being studied in the EIWEIS. These designs are commonly referred to as the "initial 
geornetrics". The consultant team completed the first internal draft of the EIWEIS 
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based on these "initial geometrics" and is currently addressing the comments received 
during the agency review. 

The project team has identified a series of project changes, including changes to the 
"initial geometrics" that would address technical considerations and stakeholder 
concerns raised so far through the community participation process. These changes 
were presented to the 1-71 0 Technical Advisory Committee (TAC), Corridor Advisory 
Committee (CAC), Project Committee (PC), and Executive Committee for their 
consideration. All four committees have expressed support for implementing the 
changes and forwarding the request to the MTA Board for consideration. The 
description of the major changes identified to date by the project team is provided in 
Attachment B. 

POLICY IMPLICATIONS 

As stated above, the estimated cost of implementing the scope changes exceeds the 
project's contingency. The 1-71 0 SOUTH EIWEIS Corridor Project has $27 million 
committed to both contracts, with funding coming from seven funding partners (i.e., 
Caltrans, Gateway Cities COG, Port of Los Angeles, Port of Long Beach, SCAG, MTA, 
and the 1-5 JPA). MTA and its funding partners are committed to working with 
stakeholders in refining the project alternatives to better address their concerns. 
However, the funding partners' understanding is that they have fulfilled their financial 
commitment to the project and are not in a position to fund the additional work. The 
project staff understands the funding partner's position, but also understands the need 
for the project changes and is in agreement that the proposed solutions should be 
incorporated into the EIWEIS. 

In order to incorporate these changes, the release of the Draft EIWEIS would need to 
be rescheduled to the Fall of 201 1. Additional community participation support will be 
required to continue the extensive outreach process undertaken so far for this project. 

ALTERNATIVES CONSIDERED 

The Board may elect not to approve the contract modifications. This option is not 
recommended because the project alternatives, as defined to date, will likely not obtain 
stakeholder support. The Board has recognized that the strength of this project has 
evolved around the unanimous community consensus throughout the corridor. If the 
DEIWDEIS does not include the proposed changes, the adequacy of the FEIWFEIS 
may be questionable and thus making it more susceptible to legal challenge. Board 
approval would allow the project to continue move with continued community suport, 
which has been the trademark of this study. 

FINANCIAL IMPACT 

The FYI I Budget includes $5.6 million in Cost Center 471 0 (Highway Capital), in 
Project 405520 (1-71 0 El WEIS) in Account 5031 6 (Services Professional/Technical). 
Measure R funding will only be used once the existing project budget of $27 million is 
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depleted, which is comprised of Port, local, state, and federal funds. The Measure R 
funds would be budgeted under Project 46031 6 (1-71 0 South andlor Early Action 
Projects) in Account 50316 (Services Professional/Technical). Since this is a multi-year 
project, the cost center manager and the Executive Director of the Highway Program 
will continue to be responsible for budgeting in future years. 

Impact to Bus and Rail Operation and Capital Budclet 

The additional source of funds for this project will be from Measure R 20% Highway 
Capital Funds from the 1-710 South andlor Early Action Projects. These funds are not 
eligible for bus and rail operating and capital expenditures. 

NEXT STEPS 

Proceed with the contract modifications. 

A. Procurement Summary 
B. Description of Scope Changes 

Prepared by: Emesto Chaves, Transportation Planning Manager 
Adrian Alvarez, Transportation Planning Manager 
Calvin Rascoe, Senior Contract Administrator 
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BOARD REPORT ATTACHMENT A 
PROCUREMENT SUMMARY  

 
I-710 Corridor Project EIR/EIS Scope, Budget and Schedule Revisions - 

Engineering/Environmental Component - URS Corporation 
 

1.  Contract Number: PS43401939 Modification No. 7 
2.  Recommended Vendor: URS Corporation 
3. Cost/Price Analysis Information: 

 A. Bid/Proposed Price: 
$4,428,581.00 

Recommended Price: 
$4,428,581.00 NTE 

 B. Details of Significant Variances are in Attachment A-1.D 
4.  Contract Type: Firm Fixed Price 
5.  Procurement Dates:  

 A.  Issued: October 5, 2010  
 B.  Advertised: No 
 C.  Pre-proposal Conference: N/A 
 D. Proposals Due: October 15, 2010 
 E. Pre-Qualification Completed: Yes 
 F. Conflict of Interest Form Submitted to Ethics: October 15, 2010 

6.  Small Business Participation:  
 A.  Bid/Proposal Goal: 

      N/A 
Date Small Business Evaluation Completed: 
N/A 

 B. Disadvantaged Business Commitment:  6.96% 9.56% DBE Anticipated Level of 
Participation (DALP) commitment on original contract award. 

                                                        
7.  Invitation for Bid/Request for Proposal Data: 

 Bids/Proposals Picked up: 
N/A 

Bids/Proposals Received: 
1 

8.  Evaluation Information: 
 A. Bidders/Proposers Names: 

 
URS Corporation 
 

 
Bid/Proposal Amount: 
$4,428,581.00 
 

Best and Final Offer 
Amount: 
NTE $4,428,581.00 
 

 B. Evaluation Methodology:  Describe Methodology Details are in Attachment A-1.C 
9.  Protest Information: 

 A.  Protest Period End Date: N/A   
 B.  Protest Receipt Date: N/A  
 C.  Disposition of Protest Date: N/A 

10.  Contract Administrator: 
Calvin S. Rascoe 

Telephone Number: 
922-7326 

11.  Project Manager: 
Doug Failing 

Telephone Number:  
922-6840 
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BOARD REPORT ATTACHMENT A-1 
PROCUREMENT HISTORY 

 
I-710 Corridor Project EIR/EIS Scope, Budget and Schedule Revisions - 

Engineering/Environmental Component - URS Corporation 
 
A. Background on Contractor 
 

URS Corporation 
915 Wilshire Blvd., Suite 700 
Los Angeles, CA 90017 
 
URS Corporation (URS) is one of the largest engineering design services firms worldwide, 
with a staff of 28,000.  URS is also listed on the New York Stock Exchange (URS: NYSE).  
URS is at the forefront of efforts to modernize and build transportation networks, public 
facilities, water supply and wastewater treatment systems.  The company offers a 
comprehensive range of professional environmental, planning and design, program, and 
construction management services for highways, bridges, rail, transit networks and port 
facilities.  Working from offices in downtown Los Angeles, El Segundo, Pasadena, Santa Ana 
and Rancho Cucamonga, URS has been servicing both public and private clients in the Los 
Angeles Basin for more than 60 years.  It continues to service these clients today with a staff 
of 500 from these local offices.  
 
URS has a thorough understanding of Metro’s and Caltran’s policies and procedures.  URS 
began its working relationship with Metro more than 10 years ago with the Environmental 
Clearance and Hazardous Waste Investigation project for the Red Line Subway and has been 
working with Metro on the I-710 Corridor Project EIR/EIS since January 2008.  Other 
successful projects have been Preliminary Design of the western half of the Metro Orange 
Line, the Project Report for the SR-2 Terminus Project, the design/build of a sound wall 
project, and most recently completed a 5-year Project Management Assistance on call 
contract.  URS’s working relationship with Caltrans spans many years and a variety of 
services.  These services range from structure design, PS&E documents and geotechnical 
investigations to storm water program development and monitoring statewide.  URS partnered 
with Caltrans District 12 staff during the entire development of the Northern Orange County 
I-5 widening design.   
 
URS has also provided Environmental planning and hazardous waste investigation and 
remediation, transportation design services and terminal planning and design services for both 
the Port of Los Angeles and Port of Long Beach (two of the Funding Partners for the I-710 
Corridor Project).  This work has resulted in URS obtaining a thorough understanding of the 
complex transportation and public health issues facing the LA County ports.  

    
B. Procurement Background 
      
    URS Corporation is the prime contractor on the I-710 Corridor Project EIR/EIS 

Engineering/Environmental Component and as such, is the preferred contractor to manage the 
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work effort covered under Contract Modification No. 7.  This is a follow-on negotiated 
procurement, issued pursuant to the Changes clause of Contract No. PS43401939 and Metro 
Procurement Policy and Procedures.  Modification No. 7 is for additional work to supplement 
work previously scoped under various tasks of the original contract such as: 1) Revise Build 
Alternatives 6A/6B; 2) Oil field relocation strategy under Alternatives 5 and 6A/b; 3) 
supplemental Visual Impact Analysis; 4) Additional Meeting Support; 5) Additional Project 
Management; 6) Tolling Alternative, which is an optional task and 7) Utility Strategy 
Alternatives Analysis.   

 
Metro Board of Directors received a status report on the screening of project alternatives to be 
studied in the I-710 EIR/EIS at its June 24, 2010 meeting.  The contract type, for Modification 
No. 7, will be Firm Fixed Price.  

   
 URS committed to 6.96% 9.56% Disadvantaged Business Enterprise Anticipated Level of 

Participation (DALP) commitment for this contract. 
 
C. Evaluation of Proposals 
     

The proposal evaluation will be conducted in accordance with Metro Procurement Policy and 
Procedures.   
 

D.  Cost/Price Analysis Explanation of Variances 
 

The recommended Not-To-Exceed price of $4,428,581.00 for this work effort will be subject 
to a Management Audit Services pre-award audit, cost analysis, independent cost estimate, a 
fact find, negotiations and an extensive technical review to determine a fair and reasonable 
Not To Exceed price. 
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BOARD REPORT ATTACHMENT A-2 
LIST OF SUBCONTRACTORS 

 
I-710 Corridor Project EIR/EIS Scope, Budget and Schedule Revisions - 

Engineering/Environmental Component - URS Corporation 
 
PRIME CONTRACTOR – URS Corporation 

 
 
The Diversity & Economic Opportunity Department (DEOD) established a Disadvantaged 
Business Enterprise (DBE) Anticipated Level of Participation (DALP) of 21% for this project. 
The contract was awarded to URS on January 28, 2008 7, with a commitment of 6.56% 9.56%. 
Current DBE attainment1 based on the current contract amount2 is 9.41% 10.76%.  The DBE 
participation3 based on total actual amount paid-to-date to Contractor and total actual amount 
paid-to-date to DBE firms is 13.82%.  URS has proposed a 1% commitment increase of DBE 
participation for Modification 7. 
 
Original Award Amount $22,686,314 $22,700,000 
 
Current Contract Amount2 $23,856,089 $22,686,314 
 
Total Actual Amount Paid to Date to Prime $16,906,506 
 
 
Subcontractor’s Name 

 
Commitment 

Current 
Attainment1 

Current 
Participation3 

 
Current Status 

Civil Works 3.11% 1.87% 2.71% 2.75% Performing 
JMD, Inc. 2.76% 2.23% 2.35% 3.28% Performing 
Tatsumi and Partners 0.79% 0.59% 0.75% 0.86% Performing 
Wagner Survey 2.90% 2.74% 2.87% 4.03% Performed 
Wiltec  NA  0.56% 0.59% 0.82% Added 
D'Leon  NA  1.42% 1.49% 2.08% Added 

TOTAL 9.56% 9.41% 10.76% 13.82% Performing 
 
1Current Attainment = Total Actual Amount Paid-to-Date to DBE Subs  ÷ Total Current Contract Amount 
2Current Contract Amount = Original Contract Amount + Contract Cost Modifications 
3Current Participation = Total Actual Amount Paid-to-Date to DBE Subs ÷ Total Actual Amount Paid-to-Date to Prime 
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BOARD REPORT ATTACHMENT A 
PROCUREMENT SUMMARY  

 
I-710 Corridor Project EIR/EIS Scope, Budget and Schedule Revisions - Community 

Outreach Component - Moore Iacofano Goltsman, Inc. 
 

1.  Contract Number: PS43401940 Modification No. 3 
2.  Recommended Vendor: Moore Iacofano Goltsman, Inc. 
3. Cost/Price Analysis Information: 

 A. Bid/Proposed Price: 
$597,966.00 

Recommended Price: 
$597,966.00 NTE 

 B. Details of Significant Variances are in Attachment A-1.D 
4.  Contract Type: Firm Fixed Price 
5.  Procurement Dates:  

 A.  Issued: October 14, 2010  
 B.  Advertised: No 
 C.  Pre-proposal Conference: N/A 
 D. Proposals Due: October 19, 2010 
 E. Pre-Qualification Completed: Yes 
 F. Conflict of Interest Form Submitted to Ethics: October 19, 2010 

6.  Small Business Participation:  
 A.  Bid/Proposal Goal: 

      N/A 
Date Small Business Evaluation Completed: 
N/A 

 B. Disadvantaged Business Commitment: 16.96% DBE Anticipated Level of 
Participation (DALP) commitment on original contract award. 

                                                        
7.  Invitation for Bid/Request for Proposal Data: 

 Bids/Proposals Picked up: 
N/A 

Bids/Proposals Received: 
1 

8.  Evaluation Information: 
 A. Bidders/Proposers Names: 

 
Moore Iacofano Goltsman, Inc. 
 

 
Bid/Proposal Amount: 
$597,966.00 
 

Best and Final Offer 
Amount: 
NTE $597,966.00 
 

 B. Evaluation Methodology:  Describe Methodology Details are in Attachment A-1.C 
9.  Protest Information: 

 A.  Protest Period End Date: N/A   
 B.  Protest Receipt Date: N/A  
 C.  Disposition of Protest Date: N/A 

10.  Contract Administrator: 
Calvin S. Rascoe 

Telephone Number: 
922-7326 

11.  Project Manager: 
Doug Failing 

Telephone Number:  
922-6840 
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BOARD REPORT ATTACHMENT A-1 
PROCUREMENT HISTORY 

 
I-710 Corridor Project EIR/EIS Scope, Budget and Schedule Revisions - Community Outreach 

Component - Moore Iacofano Goltsman, Inc. 
 
A. Background on Contractor 
 

Moore Iacofano Goltsman, Inc. 
169 N. Marengo Avenue 
Pasadena, CA 91101 
 
Moore Iacofano Goltsman, Inc. (MIG) is a woman-owned corporation in the State of 
California headquartered in Berkley, California.  Regional and additional offices are located in 
Pasadena, Fullerton and Davis, California; as well as Eugene and Portland, Oregon; Green 
Bay, Wisconsin and Raleigh, North Carolina.  MIG is a multidisciplinary firm that specializes 
in community relations, inter-agency collaboration, facilitation, communications and graphic 
design.  Founded in 1981, MIG has worked extensively with public agencies and policy 
makers throughout California to accurately and effectively communicate complex issues to 
key stakeholders and the public.  MIG has a staff of 125, with backgrounds that include public 
participation, urban and regional planning, environmental design and research, landscape 
architecture, communications, journalism, graphic design and public policy.   
 
MIG and its team have a proven track record with corridor communities and key stakeholders, 
including Metro, Caltrans and the Ports of Los Angeles and Long Beach and have been 
working with Metro on the I-710 Corridor Project EIR/EIS Community Outreach Component 
since January 2008.  MIG was the process facilitation consultant for the successful completion 
of the I-710 Major Corridor Study and preparation of the Tier 2 report for Metro.  MIG has 
extensive local knowledge and has served as planning, communications and outreach 
consultants for numerous corridor communities, including East Los Angeles, Bell, Carson, 
Commerce, Compton, Long Beach, Lynwood, Maywood and South Gate, as well as the 
County and City of Los Angeles.     

    
B. Procurement Background 
      
    Moore Iacofano Goltsman, Inc. is the prime contractor on the I-710 Corridor Project EIR/EIS 

Community Outreach Component and as such, is the preferred contractor to manage the work 
effort covered under Contract Modification No. 3.  This is a follow-on, negotiated 
procurement, issued pursuant to the Changes clause of Contract No. PS43401940 and Metro 
Procurement Policy and Procedures.  Community outreach and facilitation services are 
required in support of the revisions to Alternatives 6A/6B of the EIR/EIS.    

 
Metro Board of Directors received a status report on the screening of project alternatives to be 
studied in the I-710 EIR/EIS at its June 24, 2010 meeting.  The contract type, for Modification 
No. 3, will be Firm Fixed Price.  
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 MIG committed to 16.96% Disadvantaged Business Enterprise Anticipated Level of 
Participation (DALP) commitment for this contract. 

 
 
C. Evaluation of Proposals 
     

The proposal evaluation will be conducted in accordance with Metro Procurement Policy and 
Procedures.   
 

D.  Cost/Price Analysis Explanation of Variances 
 

The recommended Not-To-Exceed price of $597,966.00 for this work effort will be subject to 
a Management Audit Services pre-award audit, cost analysis, independent cost estimate, a fact 
find, negotiations and an extensive technical review to determine a fair and reasonable Not To 
Exceed price. 
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BOARD REPORT ATTACHMENT A-2 
LIST OF SUBCONTRACTORS 

 
I-710 Corridor Project EIR/EIS Scope, Budget and Schedule Revisions - Community Outreach 

Component - Moore Iacofano Goltsman, Inc. 
 
PRIME CONTRACTOR – Moore Iacofano Goltsman, Inc. 

 
This Contract has a Disadvantaged Business Enterprise (DBE) Anticipated Level of Participation 
(DALP) of 16.96%.  The contract was awarded to Moore Iacofano Goltsman, Inc. on January 10 
28, 20087.  Current DBE attainment based on current contract amount is 2.007%. Current DBE 
participation based on total actual amount paid-to-date to Contractor and total amount paid-to-
date to DBE firm(s) is 2.0%.  MIG did not propose an increase to its DBE participation for 
Modification 3.  
 
Metro notified MIG of its current participation levels and requested Good Faith Efforts 
undertaken to meet its DBE commitment.  In their response, MIG reported that the 
outreach support targeted for the communities within the I-710 project area did not 
require the level of outreach originally proposed.  MIG expects to expend up to12% of The 
Robert Group’s original commitment. 
 
 
Original Award Amount:     $1,778,838 
 
Current Contract Amount:     $1,778,838 
 
Total Actual Amount Paid to Date to Prime:   $1,122,867 
 
 

Prime/DBE 
Subcontractor 

% 
Commitment 

Current 
Attainment² 

Current 
Participation³ 

Current 
 Status 

 
The Robert Group 

 
16.96% 

 
2.00% 

 
2.00% 

 
Performing 

 
TOTAL 

 
16.96% 

 
2.00% 

 
2.00% 

 
Not Meeting 
Performing 

 

1Current Contract Amount = Original Contract Amount + Contract Cost Modifications affecting DBE Scope of Work 

2Current Attainment = Total Actual Amount Paid-to-Date to Subs ÷ Total Current Contract Amount 
3Current Participation = Total Actual Amount Paid-to-Date to Subs ÷ Total Actual Amount Paid-to-Date to Prime 
 
 

 



ATTACHMENT B 

Description of 1-710 SOUTH ElRlElS Project Changes 

ProposealcRequested Revisions to Project Alternatives 

Freight Conidor Carrying Capacity 

The Freight Corridor is proposed as a limited access facility with a highly controlled 
traffic flow. The number of heavy-duty trucks forecasted for the 1-710 Corridor 
increased over 50% from previous estimates (1-71 0 Major Corridor Study). Because the 
traffic forecast was prepared with the assumption that each lane in the Freight Corridor 
would have the same carrying capacity as a regular general purpose freeway lane, the 
amount of trucks that could potentially use the Freight Corridor was underestimated and 
a significant amount of trucks were forecasted to use the general purpose lanes. 
Through the Funding Partner agency review, and in consultation with other regulatory 
agencies, the project team has determined that in order to more accurately represent 
and analyze future traffic conditions, the traffic forecast for Alternative 6AIB must be 
revised with higher carrying capacity assumptions. 

North End Geometries 

An alternative design for the northern portion of the 1-710 project (from Slauson to the I- 
5 Interchange) is being proposed. There are a number of considerations that justify the 
alternative design: 

1. Trafic Projections - Traffic projections were finalized at the end of the 2009. The 
results indicated that the truck volume projections at the north end of the study 
area were much higher than previously estimated, and that trucks served more 
destinations than just the rail yards. Currently the truck ramps of the freight 
corridor primarily serve the two rail yards. The higher truck volume projections 
warrant additional freight corridor ramps in order to improve traffic operations in 
this segment. 

2. Potential BNSF Yard Reconfiguration - Toward the end of 2009, conceptual 
plans were obtained from BNSF that showed a proposed reconfiguration of their 
existing gate along Sheila Ave. The proposed changes would result in the 
reconfiguration of the rail yard access patterns and this, in turn, would require the 
redesign of the freight corridor ramps to effectively serve the truck trips coming to 
and from the two rail yards. The project team will need to discuss any potential 
changes to the rail yard configuration with BNSF to determine what is the most 
effective design for the freight corridor. 

3. Washington Blvd. Interchange - Under the current design, a full service 
interchange is not maintained at Washington Blvd. Some of the interchange 
ramps will be relocated and the remaining ramps will be closed to improve 
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freeway mainline traffic operations in the vicinity of the 1-5 Interchange. The 
traffic projections showed that the local interchanges and arterial highways along 
this segment of the project would operate poorly if the Washington Blvd. ramps 
in both directions were not kept operational. 

Numerous conceptual designs completed in 2008 and 2009 showed that keeping 
the interchange open at its current location will impact adjacent residential 
properties. Minimizing residential property impacts has been a primary objective 
of the Project. The existing interchange ramp serves various users in the City of 
Commerce, including the industrial, commercial, and residential portions of the 
community. The City of Commerce has requested that a new design at the 
Washington Blvd.11-710 interchange be developed, and acknowledged that 
maintaining the interchange open could involve residential impacts to the 
adjacent Ayers Neighborhood (and possibly other residences along 1-71 0 west of 
the freeway at the 1-5 interchange). This proposal is also supported by the City of 
Vernon and the business communities in the City of Commerce. 

All of the preceding factors lead toward a "re-design" for the freeway and interchanges 
at the north end of the project. Preliminary traffic modeling results, based on the most 
recent conceptual design, show better circulation at the local interchanges and arterial 
highways than previous modeling had suggested. Based on this preliminary analysis, 
the City of Commerce requested that this "re-design" be fully evaluated in the 1-710 
South EIRIEIS, along with the current design, and determine if adjacent residential 
property impacts can be minimized if Washington Blvd. is kept open. The City of 
Commerce held a meeting with community members of the Ayers Neighborhood to 
explain the project, describe the refinements, and reaffirm the commitment to involve 
the community. 

Patata Street Freight Corridor onloff Ramp option 

Under the current design for Alternative 6NB, a truck-only connection to and from Miller 
Way is provided in the City of South Gate. The City has expressed their preference for 
an alternative connection at Patata Street, just north of Firestone Boulevard, citing 
property impacts of the current design, conflicts with nearby residents, and improved 
traffic circulation. The alternative Freight Corridor connection would involve widening 
and extending Patata Street across the Los Angeles River and the 1-71 0 to Garfield 
Avenue, through the use of existing UPRR right-of-way. The new truck-only on and off 
ramps at Patata Street will improve truck access to various warehouses and distribution 
centers located in the vicinity of South Gate. The project team has prepared a 
preliminary layout for the Patata Street Overcrossing and Freight Corridor connection In 
order to proceed with the design of this alternative Freight Corridor connection, MTA 
and Caltrans, in conjunction with the City of South Gate, will need to approach UPRR to 
initiate discussions on the use of the ROW. If UPRR is amenable to this idea, the 
project team will refine the design and replace the Miller Way truck-only connection with 
a connection to Patata Street. 
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Other ProposedReguested Revisions 

I-Sl-710 Interchange 

Caltrans, at the direction of the 1-5 JPA, is preparing an EIWEIS for 1-5 between 1-605 
and 1-710, including the 1-511-71 0 interchange. The results of that effort, specifically 
related to the 1-511-710 interchange, will be included in the 1-71 0 South EIWEIS. Due to 
budget shortfalls, the 1-5 EIWEIS schedule has been extended. Subsequently the 
information that is needed for the 1-710 South EIWEIS was not available as originally 
anticipated. This has resulted in an extension of the 1-710 South EIWEIS schedule and 
additional coordination costs. 

Utility Relocation Strategies 

The project team has been working with Southern California Edison (SCE) and the Los 
Angeles Department of Water and Power (DWP) to develop relocation strategies to 
accommodate the placement of the freight corridor within the adjacent utility right-of- 
way. The relocation strategies developed thus far address most of the concerns that 
SCE and DWP have identified. However, an additional analysis involving reconfiguring 
the Los Angeles River levee to relocate the electrical towers may be needed. This 
effort may require closer coordination and review by the U.S. Army Corps of Engineers 
(USACE) than what was originally anticipated. The project team will continue to work 
closely with each utility company and the USACE to develop a relocation strategy that 
is satisfactory to all parties. Once a strategy is defined, the project team will refine the 
design and incorporate this change into the 1-71 0 geometric layout. 

Tolling Option 

MTA is studying the feasibility of developing public-private-partnerships to fund various 
transportation projects in Los Angeles County, including the 1-710 SOUTH Corridor 
Project. The results of this study will help MTA determine if an additional "Build" 
alternative that includes the use of tolling will need to be analyzed in the EIWEIS. 
Adding this additional alternative to the EIWEIS would require additional resources and 
would also affect the project schedule. 
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