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JANUARY 17, 2013 

SUBJECT: GOLD LINE FOOTHILL EXTENSION PHASE 28 

ACTION: AMEND FUNDING AGREEMENT TO INCREASE FUNDING FOR 
CEQA/NEPA COMPLIANCE, PRELIMINARY ENGINEERING AND 
PLANNING FOR PHASE 28 

RECOMMENDATION 

Amend the Funding Agreement between the Gold Line Construction Authority 
("Authority") and the MTA for Phase 2A to increase funds associated with CEQAINEPA 
compliance, preliminary engineering and planning for Phase 2B along with revised 
conditions for payment of such funds based upon milestones. 

ISSUE 

The October 2009 Long Range Transportation Plan (LRTP) identified $810.5 million 
associated with the Foothill Extension project (Pasadena to Claremont). Based on this 
amount, the Funding Agreement and subsequent amendments established an LOP 
budget for the Foothill Extension (Phase 2A) from Pasadena to Azusa of $741 million. 
Currently $69.5 million is remaining for the Foothill Extension. 

The Funding Agreement allows the Authority to be reimbursed up to $6 million of the 
$810.5 million for CEQAINEPA compliance, preliminary engineering and planning for 
Phase 2B once the Authority demonstrates that Phase 2A can be constructed within the 
established LOP Budget (the "Phase 2B test"). The $6 million currently allocated is 
insufficient to perform all of these activities and additional funds of $30 million are being 
requested for a total of $36M. The amount requested is comparable with similar 
activities on MTA projects. This would leave an additional $33.5 million for future 
Foothill Extension costs (Phase 2A or 2B). 
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The California State Legislature has recently redefined Phase 28 to terminate in 
Montclair, rather than in Claremont. The Funding Agreement will be further amended to 
reflect the new limits for Phase 28 (Azusa to Montclair). No MeasureR funds will be 
used for environmental, preliminary engineering, and planning work relating to the 
portion of Phase 28 located outside of Los Angeles County. 

DISCUSSION 

The Gold Line Foothill Extension is being managed cooperatively between MTA and the 
Authority wherein the Authority is responsible for the design and construction of the 
project while Metro is funding, overseeing the design and construction, and operating 
the project upon completion. The collaboration between the two agencies is guided by 
the Funding Agreement and MCA. The Funding Agreement provides the guidelines 
and mechanism by which Metro will fund the project while the MCA provides the 
guidelines and mechanism by which Metro oversees the design, construction, testing, 
and start-up of the project. 

The Metro Gold Line system currently extends from Los Angeles to Pasadena serving 
cities and communities along the alignment corridor. The Metro Gold Line Foothill 
Extension is a phased project that extends the existing Metro Gold Line, from the City of 
Pasadena to the City of Montclair. The extension will be constructed in two phases. 
Construction of the first phase (Phase 2A) from the Pasadena Sierra Madre Villa 
Station to the Azusa-Citrus Station is underway with anticipated completion in 2016. 
The Gold Line Foothill Extension has three components: the 1-210 bridge in Arcadia, 
alignment and O&M facility, and parking facilities. The 1-210 bridge is complete. The 
alignment and O&M facility are in design and a design-build contract for the parking 
facilities is expected to be awarded in early 2013. 

The second phase (Phase 28) from Azusa to Montclair would extend the Gold Line 
alignment to the east and include six new stations in the cities of Glendora, San Dimas, 
Laverne, Pomona, Claremont, and Montclair. The project would provide service from 
the Azusa-Citrus Station in the City of Azusa in Los Angeles County to the City of 
Montclair Transcenter, located just east of Monte Vista Avenue in Montclair in San 
Bernardino County. 

In August 2012, the Authority released the Phase 28 Draft EIR for public review and 
comment. MTA provided comments on the Draft EIR. The Authority currently plans to 
seek their board approval of the EIR in early 2013. In order to begin the federal 
environmental process in accordance with NEPA, as well as preliminary engineering 
and other planning activities additional funds are required. 

This action seeks to revise the Funding Agreement to allocate a total of $36 million, in 
lieu of the original $6 million, to perform the CEQAINEPA compliance, preliminary 
engineering and planning for Phase 28. This would leave an additional $33.5 million 
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for future Foothill Extension costs (Phase 2A or 28). No Measure R funds will be used 
for environmental, preliminary engineering, and planning work relating to the portion of 
Phase 28 located outside of Los Angeles County. In addition, this action seeks to 
replace the "Phase 28 Test" language currently in the Funding Agreement with 
conditions for payment based upon the milestones set forth below. Consistent with 
"Phase 28 Test" language currently in the Funding Agreement, the milestones ensure 
that adequate funds exist for the completion of Phase 2A: 

1. Milestone 1: Completion of all of the following events: (i) all Phase 2A design
build contracts are awarded, (ii) contingency for Phase 2A is equal to or greater 
than 7.5% of remaining Phase 2A design-build contract values, and (iii) the Final 
EIR for Phase 28 has been certified by the Construction Authority Board, Upon 
satisfaction of Milestone 1, the Authority would be authorized to be reimbursed 
up to $6M (if there are sufficient funds remaining from the $810.5 million) for 
CEQA/NEPA compliance, preliminary engineering and planning for Phase 28 
(including retroactive reimbursement). 

2. Milestone 2: Completion of all of the following events: (i) Phase 2A construction 
at 50% complete, and (ii) contingency for Phase 2A is equal to or greater than 
5% of remaining Phase 2A design-build contract value .. Upon satisfaction of 
Milestone 2, the Authority would be authorized to be reimbursed up to an 
additional $14M (if there are sufficient funds remaining from the $810.5 million) 
for CEQA/NEPA compliance, preliminary engineering and planning for Phase 
28. The maximum the Authority would receive for CEQA/NEPA compliance, 
preliminary engineering and planning for Phase 28 once Authority meets 
Milestone 1 and Milestone 2 would be $20M. 

3. Milestone 3: Completion of all of the following events: (i) Phase 2A has achieved 
substantial completion with set aside amounts to pay Phase 2A outstanding 
claims , and (ii) there is at least a $5M contingency remaining in Phase 2A until 
project turn back as defined by the Master Cooperative Agreement. . Upon the 
satisfaction of Milestone 3, the Authority would be authorized to be reimbursed 
up to an additional $16M (if there are sufficient funds remaining from the $810.5 
million) for CEQA/NEPA compliance, preliminary engineering and planning for 
Phase 28. The maximum the Authority would receive for CEQA/NEPA 
compliance, preliminary engineering and planning for Phase 28 once Authority 
meets Milestone 1, Milestone 2 and Milestone 3 would be $36M. 

Under the terms of the existing Funding Agreement, the Authority is prohibited from 
seeking federal New Start funds for Phase 2A or 28 of the Foothill Extension. 

DETERMINATION OF SAFETY IMPACT 

This report has no impact on safety. 
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FINANCIAL IMPACT 

There is no increase in funding programmed for the Foothill Extension as a result of this 
action. 

ALTERNATIVES CONSIDERED 

The Board may choose not to approve the milestones for release of additional Foothill 
Extension Phase 2B funds until later in the development of Phase 2A. This may delay 
the ability of the Authority to obtain federal environmental clearance for Phase 2B. 

NEXT STEPS 

Upon Board approval, staff will work with the Authority to amend the Funding 
Agreement. 

Prepared by: Brian Boudreau, Executive Director Program Management 
(213) 922-2474 
Julie Owen, Senior Project Control Manager (213) 922-7313 
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rian Boudreau 
Executive Director, Program Management 

~':'-~~ 
Arthur T. Leahy 
Chief Executive Officer 
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