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SUBJECT: GOLD LINE FOOTHILL EXTENSION PHASE 2A 

ACTION: AMEND FUNDING AGREEMENT TO PERMIT FUNDING FOR MTA 
BETTERMENTS 

RECOMMENDATIONS 

Authorize the CEO to amend the Gold Line Foothill Extension Funding Agreement to 
allow projected savings on MTA Project Costs to pay for MTA requested operational 
and safety betterments and other MTA Project Costs. MTA will cap its MTA Project 
Costs at $173.6 million. 

ISSUE 

The current Life of Project (LOP) budget for the Foothill Extension is $7 41 million. Of 
this, MTA is allocated $173.6 million for costs such as staff time and equipment 
purchases including traction power substations, fare vending equipment, and railcars 
associated with Phase 2A ("MTA Project Costs"). Recently, MTA staff has identified a 
projected cost savings of $6 million out of its $173.6 million MTA Project Costs 
allocation. Concurrently, as design of the Foothill Extension Phase 2A from Pasadena 
to Azusa continues MTA staff has identified betterments that would improve the safety 
and operability of the project. A betterment is a change requested by MTA or any third 
party that will improve the level of service and/or capacity, capability, appearance, 
efficiency or function over that which was required by the MTA Design Criteria at the 
time the design-build contracts were advertised for bid. 

The current funding agreement requires MTA to fund MTA requested betterments from 
sources other than the $810.5 million allocated to the Authority. Staff is requesting 
Board approval to amend the Funding Agreement to allow MTA Project Costs be used 
for operational and safety betterments. The Funding Agreement would also be 
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amended to cap MTA Project Costs at $173.6 million. Should MTA spend more than 
the $173.6 million on MTA Project Costs, such excess will be funded from either the 
MTA betterment funds or sources other than the $810.5 million allocated to the 
Authority. These proposed amendments have been agreed to by Foothill Authority 
staff. 

DISCUSSION 

The Gold Line Foothill Extension Phase 2A is being managed cooperatively between 
MTA and the Authority wherein the Authority is responsible for the design and 
construction of the project while Metro is funding, overseeing the design and 
construction, and operating the project upon completion. The collaboration between 
the two agencies is guided by the Funding Agreement and Master Cooperative 
Agreement (MCA). The Funding Agreement provides the guidelines and mechanism by 
which Metro will fund the project while the MCA provides the guidelines and mechanism 
by which Metro oversees the design, construction, testing, and start-up of the project. 

The Gold Line Foothill Extension has three components: the 1-210 bridge in Arcadia, 
alignment and O&M facility, and parking facilities. Currently, the 1-210 bridge is 
complete. The alignment and O&M facility are in design and a design-build contract for 
the parking facilities is expected to be awarded in early 2013. 

Bi-weekly coordination meetings are held between MTA and the Authority to discuss 
project contract, design, and construction matters. Throughout this design review 
process, a number of betterments have been requested from various MTA departments 
in order to improve operability or safety. Betterments are defined as items that were 
not included in the MTA Design Criteria at the time the design-build contracts were 
advertised for bid. Currently the LOP budget for the Foothill Extension is $741 million 
and of this amount, $173.6 million is allocated to MTA to pay for MTA Project Costs. 
However, the Funding Agreement specifically provides that MTA will use funds other 
than the $810.5 million allocated to the Authority to pay for betterments. Thus, MTA 
project management notified all other departments requesting betterments to identify 
funding sources outside of the project. 

MTA recently prepared a cost re-forecast of its $173.6 million MTA Project Cost and 
identified an under run of $6 million. The savings resulted from labor under runs and 
better than anticipated equipment procurement costs. Under the current provisions of 
the Funding Agreement, these savings would not be available for betterments. The 
recommended action allows the savings to pay for potential MTA betterments, 
unexpected cost increases in Metro Project Costs and requires a cost cap of MTA 
Project Costs. Any betterments would be approved at CEO discretion. In the event of 
an overrun on MTA Project Costs, MTA must use a portion of the betterment funds or 
additional funding from other sources than Foothill project funds. 
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DETERMINATION OF SAFETY IMPACT 

Approval of the recommended action may permit the funding of additional safety 
improvements on Foothill Extension Phase 2A. 

FINANCIAL IMPACT 

There is no impact to the Foothill Extension Phase 2A project budget as a result of this 
recommended action. 

ALTERNATIVES CONSIDERED 

The Board may choose not to approve the proposed cost cap and betterment 
provisions of the funding agreement. However, this is not recommended as additional 
funding outside the project would be required to fund MTA directed operational and 
safety related betterments. 

NEXT STEPS 

Upon Board approval, staff will work with the Authority to amend the Funding 
Agreement consistent with the recommended action. 

Prepared by: Brian Boudreau, Executive Director Program Management 
(213) 922-2474 
Julie Owen, Senior Project Control Manager (213) 922-7313 
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Brian Boudreau 
Executive Director, Program Management 

l1tlzvr;.~ 
Arthur T. Leahy 
Chief Executive Officer 
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