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PROJECT OVERVIEW & STATUS 
 
Metro awarded Patsaouras Plaza Busway Station Contract C0970 in February 2014 and issued 
Notice to Proceed (NTP) in March 2014.  Contract C0970 is a Design-Build (DB) contract that 
originally had a12-month contract duration for design and 18-month forecast for construction.  
 
Status through December 31, 2017: 
 
Patsaouras Plaza Busway Station is 39.0% complete. Project commitments and expenditures 
through December 2017 indicate that the current budget does not require increasing contract 
modification authority for the next reporting period. 
 
Although substantial completion is contractually scheduled for December 2017, OHL forecasts it 
will achieve substantial completion in November 2018 due to delays in starting construction. The 
project team continues to work with OHL to discuss the critical path of the schedule, and to 
review mitigation opportunities to improve the schedule and reduce impacts to the project 
budget. 
 

 
 

CURRENT QUARTER ACCOMPLISHMENTS 
 

Current quarter accomplishments: 
 

• Completed falsework for busway bridge widening on right side of freeway 
• Initiated deck pours on right side of freeway in December 
• Obtained CALTRANS approval of Supplemental PSR/PR 
• Initiated Mechanical/Electrical/Plumbing (MEP) work 

 
 
 

ACTIVITIES PLANNED FOR NEXT QUARTER 
 
Activities planned for the next quarter include: 
 

• Complete decks pours on right side of freeway 
• Complete falsework on left side of freeway and begin deck pours 
• Continue Mechanical/Electrical/Plumbing (MEP) work 
• Complete micropiling the foundations for the pedestrian overcrossing 
• Complete pouring elevator foundations 
• Complete and file Storm Drain Exception with CALTRANS 
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RISKS AND MANAGEMENT ISSUES 
 
Concern No. 1:  Project Schedule Re-assessment 
 
Status/Action         This item has two implications 
 
1. Substantial completion was contractually scheduled for December 2017, got negotiated 

to November 2018. However, OHL currently forecasts it will achieve substantial 
completion in February 2019. The project team is working with OHL to discuss the 
critical path of the schedule and review potential schedule mitigation opportunities such 
as concurrent delays in order to reduce impacts to the project budget. 
 

2. Obtaining concurrence on the start date for construction is necessary in order to properly 
evaluate Time Impact Analyses (TIAs) or compare schedule modifications to the 
baseline schedule. 

 
Status: Still unresolved. The project team continues to meet with OHL representatives to reach 

an agreement. Negotiations ongoing as of December 31, 2017. 
 
 
Concern No. 2:  Project Cost Re-assessment 
 
Status/Action  Professional Services costs have been reassessed as a result of the Project 
Schedule Re-assessment, especially agency costs. Currently any potential increase is covered 
by contingency. The forecast for Special Conditions is trending to be less than the current 
budget, and staff is studying projects with funding dedicated for specific scopes of work to fund 
certain portions of the construction. 
 
Status: The budget will be readjusted with savings from Special Conditions transferred to 

Professional Services if the trend continues. 
 
 
Concern No. 3:  Contractor submitting RFCs without ROM 
 
Status/Action  OHL submits requests for change (RFC) without including Rough Order of 
Magnitude (ROM) estimates, thus making it difficult to update budget forecasts. 
 
Status: Resident Engineer has begun conducting weekly meetings to obtain information from 

OHL, but OHL has still not submitted ROMs for several RFCs. 
  
 
Concern No. 4:  Contractor submitting incomplete progress payment requests 

(Closed) 
 
Status/Action  The last payment made to OHL was in July for the payment application 
(invoice) covering work through the end of May 2017.  Since then, OHL has submitted the 
. 
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RISKS AND MANAGEMENT ISSUES (Continued) 
payment applications for June, July, and August, but has not included both the conditional and 
unconditional waivers from its subcontractors.  
 
Status:  Resident Engineer, Project Manager and Contract Administrator have repeatedly met 

with OHL to obtain these waivers from OHL, but OHL will not produce them.  
 
 
Concern No. 5:  Subcontractors may begin to submit Stop Notices (Closed) 
 
Status/Action  With the last payment to OHL made in July for the payment application 
(invoice) covering work through the end of May 2017, there is concern that OHL is not paying 
its subcontractors. Subcontractors may submit stop notices if they are not paid which in turn 
will require Metro to withhold 150% of the amount in dispute from the prime (OHL) and further 
exacerbate the situation. 
 
Status:  Resident Engineer, Project Manager and Contract Administrator have repeatedly met 

with OHL to obtain these waivers from OHL, but OHL will not produce them. 
 
 
Concern No. 6:  Environmental Services expenses are more than originally  
                                forecasted (Closed) 
 
Status/Action  During the reporting period for September 2017, Metro processed $1.06 
million in task order modifications for handling contaminated soils. 
 
Status:  All excavation activities were completed during the reporting period. 
 
 
Concern No. 7:  Paleontological Remains 
 
Status/Action  In October 2017, Contractor encountered human remains which were 
found to be of paleontological significance. This has limited contractor’s access to his jobsite 
as he now has to cordon off work area around the remains.  
 
Status:  Staff is working to document the finding so that work can resume without restrictions. 

Contractor has stated that paleontological remains are not impacting schedule.  The 
issue should be resolved next quarter. 

 
 
Concern No. 8:  CALTRANS Falsework Concerns 
 
Status/Action  In November 2017, CALTRANS required falsework calculations before 
any pours could be made.  
 
Status:  Issue was resolved in December 2017. 
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RISKS AND MANAGEMENT ISSUES (Continued) 
 
Concern No. 9:  Rebar Issues 
 
Status/Action  In December 2017, Contractor suspended deck pours to evaluate rebar 
after QA/QC noticed a discrepancy during a pour. Pour was found to be OK. Other rebar was 
examined for compliance with drawings, and Contractor proceeded with pours. 
.  
Status:  Issue was resolved and pours resumed. 
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PROJECT SCOPE 
 
PROJECT LOCATION 
 
The project site is in the industrial area northeast of Downtown Los Angeles, and located 
above the Vignes Street entrance to the U.S. Highway 101 along the HOV/Express Lanes, 
adjacent to Patsaouras Bus Plaza and across the street from the C. Erwin Piper Technical 
Center. 
 

 
                          
 
Regional access to the project site is provided by U.S. Highway 101/Interstate 5 (Hollywood 
Freeway/Santa Ana Freeway), which runs adjacent to the project site, and Interstate 10 (San 
Bernardino Freeway), which is approximately 0.5 miles southeast of the project site. 
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PROJECT SCOPE (Continued) 
 
LIFE OF PROJECT BUDGET: $39,793,000 : 
 
FEDERAL GRANTS AWARDED TO PROJECT: 
Grant CA-04-0233:   $9,679,000  FTA Section 5309 Bus and Bus Livability Initiative Program 
Grant CA-90-Y716:  $1,200,000   FTA Section 5307 (CRD) 
 
PROJECT BACKGROUND: 
 
The passenger boarding / alighting areas for the HOV and El Monte Busway lanes are not 
located contiguous with Union Station, but rather are situated at the corner of Alameda Street 
and the busway entrance, which requires a long walk to the Plaza. There is currently no direct 
pedestrian connection to Union Station, and there are no passenger amenities such as 
lighting, closed circuit television (CCTV), or information displays. 
 
This issue is even more acute now with the revenue operation of the Congestion Reduction 
Demonstration Initiative project, since all new passengers also need to make the long walk for 
other transit connections such as the Red Line, Gold Line, and Metrolink. 
 
To resolve these issues and to provide a more user-friendly passenger experience, a number 
of potential configurations were evaluated. The final preferred configuration provides a new 
passenger boarding / alighting area on the south side of Patsaouras Plaza on the El Monte 
Busway.  
 
 
GENERAL DESCRIPTION / FEATURES 
 
• Relocates patron boarding station currently on north Alameda Street to a new station 

platform at the southern end of Patsaouras Plaza 
• Improves vertical and horizontal pedestrian circulation 
• Provides a direct connection to Union Station 
• Widens the existing Caltrans Los Angeles River Busway Bridge 
• The new station will serve Metro, Foothill Transit, and other operators 
 
 
SCOPE OF WORK: 
 
The Scope of Work is composed of several major construction elements, each with its own 
subset of work components. The major elements are: Roadways and Sitework; Structures; 
Bus Platform and Amenities; Canopy Structure; Pedestrian Circulation; Lighting; Signage and 
Wayfinding; and Universal Fare Collection. 
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PROJECT SCOPE (Continued) 
 
Roadways and Sitework 

 
1. Roadway Modifications at El Monte Busway — The El Monte Busway is to be widened 

on the south side along a length of approximately 200 feet to accommodate the revised 
El Monte Busway lane configurations south of Patsaouras Plaza. The widening varies 
from 0.0 feet at the western limit to approximately 9.5 feet at the El Monte Busway 
Bridge’s western abutment. Removal work includes removal of pavement sections, 
raised islands, lighting standards, and barrier rails. New construction includes building 
new pavement and barrier rails, reconstruction of lighting standards, and modifications 
to existing embankment slopes. New signage, striping, and pavement markings along 
this length will also be required. In addition, new overhead signing is to be provided at 
the entrance to the busway near Alameda Street and an existing overhead sign 
structure is to be removed and replaced near the west end of the El Monte Busway 
Bridge. 

 
2. Roadway Modifications at Patsaouras Plaza — The revised lane configurations along 

the El Monte Busway require modifications to the busway lanes that once entered and 
exited Patsaouras Plaza. The existing busway lanes entering and leaving Patsaouras 
Plaza from the busway will be permanently closed. Existing raised medians will be 
removed, and existing traffic signal poles and signal heads will be removed and 
salvaged. Signing and pavement markings will be provided at the Plaza for the new 
lane configurations. 

 
3. Other Modifications at Patsaouras Plaza — Construction of the pedestrian 

overcrossing, stairs, and elevators will require removal of existing improvements in the 
plaza, including existing brick paving, traffic signal poles, barrier rails, granite curbs, 
sidewalk, accessible ramps, and palm trees. Brick paving and granite curbs are to be 
salvaged and reinstalled if not damaged. Any damage to existing pavement, 
landscape/hardscape, and granite curbs to remain must be removed and replaced with 
new materials to very specific and exacting standards. 

 
4. Roadway Modifications at the US 101 On/Off Ramps at Vignes Street — Construction 

of the columns and footings for the busway bridge and platform canopy in the area of 
these ramps will require removal and reconstruction of concrete barriers along roadway 
edges as well as removal /replacement of AC/AB. In addition, portions of an existing 
retaining wall and curb are to be removed at locations interfering with the new 
construction (see Drawing C-07 in Volume III of the Project Definition Documents for 
details). Allowable ramp closures are discussed in Volume II of the Project Definition 
Documents — Specifications. 

 
5. Utilities and Drainage - Project construction will require relocation and reconstruction of 

various existing utilities and drainage facilities, including a Caltrans' fiber optic line. In 
addition, new drainage facilities are to be provided for the freeway widening and other 
roadway improvements. 
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PROJECT SCOPE (Continued) 
 
Structures 

 
1. El Monte Busway Bridge Widening 
 
The project includes widening both the north and south sides of the existing Caltrans Los 
Angeles River Busway Bridge and Overhead (Br. Na 53-2673). This bridge provides a 
travel way for the existing El Monte Busway through the project area. The widening on 
the north side of the bridge extends approximately 872 feet with an average width of 28 
feet. The widening on the south side of the bridge extends approximately 775 feet with 
an average width of 14 feet. 
 
The widening of the structure is required to provide for construction of the new station 
platform, bus lanes servicing the platform, and buffer lanes separating platform traffic from 
through traffic. In addition, the widening is required to provide for construction of the 
Pedestrian Ramp / Walkway which is to be built along the centerline of the existing bridge, 
allowing access to the platform from Patsaouras Plaza. 
The widening to the north of the existing El Monte Busway Bridge was originally sized to 
accommodate an entrance lane from Patsaouras Plaza onto the Busway. Metro has 
decided not to provide vehicular access to/from Patsaouras Plaza onto the Busway, but is 
still requiring the north side widening as shown on the plans. The unused deck areas will 
be stripped off as shown on the Pavement Delineation drawings in Volume III of the Project 
Definition Documents. 
 
The widening work includes design and construction of new bridge superstructure, 
substructure, and barrier rails. Work also includes removal of portions of the existing 
bridge superstructure and barrier rails. In addition, removal (and replacement at some 
locations) of portions of existing retaining walls and removal of portions of the existing 
CIDH retaining wall (Bent 6 & 7) for new column /footing construction will be required. 
New columns / foundations are to be designed to avoid conflicts with existing roadways, 
the future and existing Metro Rail Subway Tunnel, and the future Ramirez Flyover. 
 
2. Pedestrian Ramp / Walkway Structure  
 
A new Pedestrian Ramp / Walkway is to be constructed to enable pedestrians to access 
the new Station Platform from the existing Plaza (via the new Pedestrian Overcrossing). 
This structure extends approximately 277 feet along the centerline of the existing El Monte 
Busway, connecting to the new Pedestrian Overcrossing on the west side and to the new 
Station Platform on the east side. The Pedestrian Ramp / Walkway rises approximately 9 
feet vertically from the level of the station platform to the level of the new Pedestrian 
Overcrossing, thus allowing a minimum vertical clearance of 19.5 feet over the existing 
busway lanes for the Pedestrian Overcrossing. 
 
The Pedestrian Ramp I Walkway structure width is to have a 10 feet minimum horizontal 
inside clear dimension. It is to be supported on new columns which extend through the  
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              PROJECT SCOPE (Continued) 
 

deck surface of the existing busway bridge to new foundations at existing grade below the 
existing bridge. The structure is enclosed with a structural steel frame with a covered roof. 
The roof consists of a standing seam over a dovetail roof deck. Side walls consist of fixed 
perforated stainless steel panels. In addition, swinging perforated stainless steel panels are 
located outside of the fixed stainless steel panels on the south side wall. 
 
The outside wall swinging panels hang from stainless steel hinges, allowing them to move 
in the wind. A stopper at the base will limit the extent the panels can move. Final design 
and implementation of the panels is to be coordinated with and approved by Metro Creative 
Services. 
 
3. Pedestrian Overcrossing 
 
A new Pedestrian Overcrossing (OC) is to be constructed to enable pedestrians to access 
the new Pedestrian Ramp / Walkway and Station Platform from the existing Plaza. The 
Pedestrian OC extends approximately 114 feet south from the south end of the existing 
Plaza and connects with the new Pedestrian Ramp / Walkway. The OC is basically a level 
structure that maintains a minimum vertical clearance of 19.5 feet over the existing busway 
lanes below. The north end of the OC at the Plaza junction connects to new elevators and 
a stairway that allows pedestrian access to / from the Plaza itself. 
 
The Pedestrian OC width has a 10 feet minimum horizontal inside clear dimension except 
at the north end, where it widens in the area of the new elevators and stairs. It is to be 
supported on new columns which extend through the deck surface of the existing busway 
bridge to new foundations at existing grade below the existing bridge, except for the north 
support column. The north column is shown to be supported on a new pedestal on the top 
of the existing parking garage structure. 
 
The OC structure is enclosed with a structural steel frame with a covered roof. The roof 
consists of a standing seam over a dovetail roof deck. Side walls consist of fixed perforated 
stainless steel panels.  In addition, swinging perforated stainless steel panels are located 
outside of the fixed stainless steel panels on the west side wall (same design and same 
oversight requirements as for the Pedestrian Ramp / Walkway structure noted above). 
 
Bus Platform and Amenities 

 
The bus station platform consists of an 8-inch-high concrete slab placed on the existing El 
Monte Busway bridge deck. The platform is 200 feet long by 18 feet wide, covered by a 
continuous canopy with lighting. The canopy structure is supported on individual columns, 
separated from the platform slab, that extend through the existing bridge deck to 
foundations beneath the existing bridge structure. The station amenities include seating 
benches, map cases, brick paving, signage and graphics, public address speakers, CCTV 
cameras, a passenger assistance telephone, an emergency telephone, and trash 
receptacles. 
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PROJECT SCOPE (Continued) 

Canopy Structure  

A 16-feet-wide continuous canopy is to cover the entire platform length. The roof of the 
canopy consists of a standing seam over a dovetail roof deck. The canopy roof rests on 
painted steel T-shaped supports and framing members. The supports are separated from 
the deck platform and extend through the existing bridge deck to new foundations below 
the existing bridge. 

 
Pedestrian Circulation  
 
1.  Stairs and Elevators. 

 
Pedestrian access to the Pedestrian OC from the existing Plaza is to be provided via new 
stairs and two (2) new elevators at the north end of the OC. The elevators are to be 
enclosed in a glass and steel framework. Elevator doors are to open on three levels within 
the enclosure: (1) the 00 deck level - opening to the east; (2) the Plaza level - opening to 
the east; and (3) the P-1 level of the parking garage - opening to the west. The P-1 level 
doors will provide access to I from the existing pedestrian walkway located outside and 
along the west side of Metro's existing parking garage. 
 
Construction of the stairs and elevators will require demolition of the southern two bays of 
the existing arcade structure located along the west side of the Plaza. A new section of the 
arcade structure is to be built to connect to the southern end of the remaining arcade 
structure. 
 
2. Emergency Egress 

 
New stairs are to be provided for emergency egress from the eastern end of the new 
station platform. The stairs will descend approximately 21 feet from the platform level to the 
street level below. The area at the bottom of the stairs is to be enclosed for security 
purposes. 
 
Lighting 

 
Lighting will be a key component in the experience of passengers to and from the bus 
platform and the existing plaza. In addition to achieving required light levels and meeting 
energy codes, the lighting should assist with creating a visually stimulating procession for 
pedestrians as well as creating visual interest for people viewing the architectural 
canopies and structures from adjacent areas and the plaza. Lighting is to be provided for 
all areas of the project including the stairways, elevator areas, Pedestrian OC, Pedestrian 
Ramp / Walkway, station platform, and canopies. 
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PROJECT SCOPE (Continued) 

Signage and Wayfinding 
 
The Contractor shall design, procure, and install all signage and wayfinding for the project. 
These items include identification, directional, and regulatory signage, and map cases. The 
identification signage includes iconic signs placed on top of the platform canopy. Signage 
and wayfinding is to be provided for the area of the new stairs and elevators at the south 
end of the Plaza, along the Pedestrian OC and Ramp / Walkway, and at the station 
platform and emergency egress. Signs shall conform to Metro's Signage Standards Manual 
and to accessibility standards under Specifications Section 00.04, Standards. 
 
Universal Fare Collection 

 
The project includes design and construction of provisions for future Ticket Vending 
Machines (TVMs), Stand Alone Validators (SAVs), and gating. The provisions include 
placing conduit with pull cords to service these elements. As shown in Volume III — 
Preliminary Engineering Drawings, provisions for future gating are to be provided at two 
locations. Provisions for future TVMs and SAVs are to be located at the Plaza entrance and 
at the level P-1 elevator entrance. Locations shown in Volume III are preliminary. Final 
locations are to be determined by the Contractor and approved by Metro. 
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PROJECT SUMMARY SCHEDULE 
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CRITICAL PATH NARRATIVE 
 

 
Based on the current schedule, the critical path continues with superstructure widening at the 
left side of the El Monte Busway Bridge and the Pedestrian Overcrossing structure and 
enclosure.  Work concludes with the completion of Pedestrian Overcrossing amenity items. 

 
 

JUSTIFICATION FOR SCHEDULE CHANGES 
 

 
At the end of FY17Q2, the Project schedule shows substantial completion in October 2018. 
However, the Contractor (OHL) schedule forecasts substantial completion in February 2019. 
OHL has not yet submitted a recovery schedule.  
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PROJECT COST STATUS 

 
 

 
 

PROJECT COST ANALYSIS 
 
Original Budget 
 
The original Life of Project (LOP) budget of $16,803,000 was established in October 2011 when 
the project was in preliminary design.  In 2013, bids for the station contract exceeded the LOP 
budget.  Staff performed value engineering and re-bid the work, and in January 2014 the Metro 
Board increased the LOP budget to $30,984,000 in order to award Contract C0970.  
 
Current Budget 
 
In March 2016, the Metro Board increased the LOP budget to $39,793,000. At that time, the 
project budget was allocated to match the forecasts for construction, professional services 
special conditions and to replenish contingency as indicated in the March 2016 Board Report. 
 
During the period ending December 30, 2017 the project budget established in March 2016 did 
not change. 
 
Commitments 
 
Commitments at the end of December 2017 were $37.39 million, an increase of $0.50 million 
over last quarter. There were no new commitments for construction contract C0970 as no 
contract modifications were executed. There was a $62,000 decrease in commitments for 
Special Conditions Metro as closed FY17 work orders for the City of Los Angeles.  There was 
$0.56 million increase in commitments this period for Professional Services that was primarily 
due to the labor hours charged by Metro employees during the reporting period, a task order for 
environmental services, and a task order for scheduling support services. 
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 PROJECT COST ANALYSIS (Continued) 
 
Expenditures 
 
Through December 30, 2017, Metro has incurred $23.06 million in cumulative expenditures.  
Expenditures increased $5.04 million this reporting period, and $4.36 million of it was for 
construction as the contractor submitted the unconditional releases for its subcontractors so 
that Metro could process four invoices. The balance of this quarter’s expenditures, or $0.68 
million, were for professional services that included materials testing, paleontological 
monitoring, document control, scheduling support, and agency labor. 
 
Current Forecast 
 
The overall project forecast remained at $39,793,000 this reporting period. This quarter: 
 
• The forecast for Construction is $26,487,000 

There is no change from the previous quarter. 
 

• The forecast for Special Conditions is $1,259,000 
This is an increase of $95,000 from the previous quarter as Metro created new 
encumbrances for the FY18 work orders with the City of Los Angeles. 
 

• The forecast for Professional Services is $11,604,000 
This is an increase of $360,000 from the previous quarter. Almost 50% of the increase is 
for an environmental services consultant to monitor and address the paleontological 
findings; the balance of the increase is for additional agency labor that may be needed due 
to the projection showing that substantial completion may be delayed until February 2019. 
 

• The forecast for Contingency is $ 443,000 
This is an decrease of $455,000 from the previous quarter to offset the increase in the 
Professional Services  forecast and the Special Conditions forecast. 
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SUMMARY OF EXECUTED CONTRACT MODIFICATIONS 
Modification Description Amount ($) 

1 General Requirements - 
2 CN2 Update SP-27 and Section 01200 - 
3 Revise Contract Compliance Manual - 

4 CN7 – Redesign extra work – RFC03 Supplemental 
PSR/PR 93,450 

5 CN6 – Emergency Power to Light Fixtures 79,424 
6 CN3 – LED Fixture Change 8,877 
7 CN4 – RFC010 – Potential Source Change 173,151 
8 CN14 – Ramirez Street Design 60,900 

9 CN9.1 – RFC7 – Construction 2 Lanes West with 1 
Lane East 614,968 

10 CN10.1 – Construction change 3,505,769 
11 CN16 – Design of 2 Lanes West & 1 Lane East 51,570 
12 CN17 – Redesign of Structural Footings 188,926 
13 CN11 – ADA Tactile Pathway 57,000 
14 CN12 – CRZ Installation of Bollards at Bus Platform 190,000 
15 CN15 – Added Design for Storm Drain Manholes 31,733 
16 Mitigation of Concurrent and Compensable Delays 548,000 

 
No contract modifications were executed between October 1, 2017 and December 30, 2017. 
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SUMMARY OF CHANGE NOTICES 
ISSUED THIS REPORTING PERIOD 

 

CN Description 
Contractor 
Proposal 

($) 

 
ROM 
($) 

Metro’s 
Position 

($) 
     
     

 
Metro did not issue any change notices (CNs) between October 1 – December 31, 2017. 
None of the CNs issued the two previous reporting periods have yet to become a contract 
modification. Contractor has yet to submit a proposal for most of the CNs. 
 

SUMMARY OF CHANGE NOTICES 
ISSUED PREVIOUS REPORTING PERIODS 

 

CN Description 
Contractor 
Proposal 

($) 

 
ROM 
($) 

Metro’s 
Position 

($) 
25 8" Water Line Relocation (Sewer Conflict) Not Yet 

Submitted 387,975 n/a 

26 Roadway Aesthetic Treatment Not Yet 
Submitted 80,000 n/a 

27 60” Steel Line Relocation Not Yet 
Submitted 95,000 n/a 

28 Additional Malcolm Mobilization Not Yet 
Submitted 85,000 n/a 

29 Obstruction at Bent 5RT, 4LT, 6 Not Yet 
Submitted 200,000 n/a 

30 Obstructions at Bent 9LT and 8LT Not Yet 
Submitted 260,000 n/a 

31 Obstructions at Bent 5 Ped Bridge 12,200 50,000 n/a 
32 Obstructions at Bent 6 Ped Bridge (RFC 58) 12,700 50,000 n/a 
33 Obstructions at Bent 4 Ped Bridge (RFC 59) 13,600 50,000 n/a 

34 Obstructions at Bent 6 and Bent 7 (RFC 60) Not Yet 
Submitted 200,000 n/a 

35 Additional Obstructions at Bent 4 Ped Bridge 
(RFC61) 27,200 30,000 n/a 
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FINANCIAL/GRANT STATUS 
(A) (B) (C) (D) (D/B) (E) (E/B) (F) (F/B)

TOTAL     TOTAL COMMITMENTS EXPENDITURES BILLED to FUNDING
         SOURCE BUDGET FUNDS     FUNDS

ANTICIPATED     AVAILABLE $ % $ % $ %
($) ($) ($)

FEDERAL - BUS LIVABILITY SECTION 5309 9,679,000   9,679,000   9,679,000   9,679,000   100% 9,679,000   100% 9,679,000   100%

FEDERAL - SECTION 5307 1,200,000   1,200,000   1,200,000   1,200,000   100% 1,200,000   100% 1,200,000   100%

PROP C 40% 300,000      300,000      300,000      300,000      100% 300,000      100% 300,000      100%

PROP C 25% HIGHWAY 16,590,000 16,590,000 16,590,000 16,590,000 100% 8,670,000   52% 8,670,000   52%

PROP C 25% DEBT 8,809,000   8,809,000   8,809,000   3,929,000   45% -                  0% -                  0%

RAMIREZ FLYOVER 3,215,000   3,215,000   3,215,000   3,215,000   100% 3,215,000   100% 3,215,000   100%
(UNION STATION ESCROW)

TOTAL 39,793,000 39,793,000 39,793,000 34,913,000 88% 23,064,000 58.0% 23,064,000 58.0%

NOTE:  Expenditures are cumulative through December 2017

SOURCE

 
STATUS OF FUNDS ANTICIPATED 

  FEDERALSECTION 5309 BUS & RAIL LIVABILITY INITIATIVE PROGRAM:  FTA Grant 
CA-04-0233 for $9.7 million was awarded by the FTA in June 2012.  Funds are available for 
drawdown. Funds have been completely drawn down. 
 
FEDERAL SECTION 5307:  FTA Grant CA-90-Y716 for $1.2 million was awarded by the 
FTA in July 2009.  Funds are available for drawdown. Funds have been completely drawn 
down. 
 
PROP C 40% DISCRETIONARY:   $300,000 has been allocated to the project through 
FY2016.  Funds are available for drawdown. Funds have been completely drawn down. 
 
PROP C 25% STREET & HIGHWAY:  $16.6 million has been allocated to the project. Funds 
are available for drawdown. 
 
PROP C 25% DEBT:  $8.8 million has been allocated to the project.  Funds are available for 
drawdown. 
 
CATELLUS (RAMIREZ FLYOVER):  $3.2 million has been allocated to the project.  Funds 
are available for drawdown. Funds have been completely drawn down. 
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CONTRACT C0970  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
  

PE Design Contractor: STV Inc. Contract No.:  C0970
CM Consultant: n/a
Contractor: OHL  USA, Inc. Status as of 

  

09/30/17 Cost Summary:
1.  Date of Award: 02/26/14 1.   Award Value: 

2.  Notice to Proceed: 03/31/14 2.   Executed Modifications:

3.  Original Substantial Completion Duration: 900 3.   Approved Change Orders:

4.  Current Substantial Completion Duration: 1649 4.   Current Contract Value (1 + 2 + 3):

5.  Elapsed Time from NTP: 1279 77.6% 5.   Incurred Cost:

Milestones
Original 
Contract

Current 
Contract Forecast

Variance 
(Calendar 

Days)

Milestone 1 - Design Completion 03/26/15 03/01/16 2/29/16A -

Milestone 2 - Contract Substantial  
Completion

09/16/16 10/05/18 02/14/19 -132

December 29, 2017

Schedule Summary:

                       Construction physical percent complete excludes 
                       mobilization and general requirements

$          
19,832,000             

25,435,768             

12,616,570             

5,603,768               

-                              

Areas of Concern:
• Date for Substantial Completion milestone putting some 

pressure on professional services forecast
• OHL has been non-compliant with General Requirement 1310 

for schedule updates and submittals
• Subcontractors may begin to submit Stop Notices
• Environmental expenses are more than originally forecasted

Progress/Work Completed:
Construction
• Falsework on right side complete  - pours began in December 2017
• Installation of bridge post-tensioning, deck drains, and rebar is ongoing
• Electrical and communication relocations completed
• Center Street night-time closure approved; falsework over street 

scheduled for night-time work
• Completed relocation of storm drain
• Supplemental PSR/PR approved by CALTRANS

Schedule Assessment:
• The forecast dates for Contract Milestones shown in the table below are 

based on the contractor's November 2017 Schedule Update .  OHL had 
not yet submitted the December 2017 schedule update  at the time this 
report was prepared.

• OHL has submitted schedule updates through May 2017 to have a basis 
for negotiating TIA .

• Although substantial completion is contractually scheduled for October 
2018, OHL forecasts it will achieve substantial completion in February 
2019 (FY19 Q3)

0.0% 20.0% 40.0% 60.0% 80.0% 100.0%

Total…

Provisional…

Construction

Final Design

General Reqs

49.6%

0.0%

39.0%

100.0%

97.6%

Percent Complete Progress

PERCENT COMPLETE
from 09/10/13 to 03/31/17

Cost Assessment:
• The current construction contract cost forecast is $26,487,587 

and is within the Board authorized LOP budget. 

• Between October 2017 and December 2017, OHL USA, Inc. 
submitted complete pay applications
Pay Estimate 26 for the Period Ending 6/30/17
Pay Estimate 27 for the Period Ending 7/31/17
Pay Estimate 28 for the Period Ending 8/31/17
Pay Estimate 29 for the Period Ending 9/30/2017

• Through the period ending 12/30/2017, OHL USA, Inc. had 
billed $12,616,570 or 49.6% of the current contract value.
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CONSTRUCTION PHOTOGRAPHS 
 

                       AERIAL PHOTOGRAPH OF JOBSITE (12/29/2017) 

 
Photo taken from the south side of the Metro Gateway Building provides an aerial view of the 
jobsite. 
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CONSTRUCTION PHOTOGRAPHS (Continued) 
 

 
Frame 1 left rebar installation. 

 
 

 
Addition of Kickers at Bent C6. 
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CONSTRUCTION PHOTOGRAPHS (Continued) 
 

 
Frame 3 right concrete pour. 

 
 

 
Forming exterior soffit stems. 
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CONSTRUCTION PHOTOGRAPHS 
 

 
Pouring stems and soffit at Frame 2 Left. 

 
 

 
Pouring footing for Ped Bridge C5. 
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APPENDIX 
COST AND BUDGET TERMINOLOGY 

 
ADOPTED BUDGET:  The Approved Project Budget as established by Metro Board of 
Directors at the time it authorizes Construction Project Management Division to commence 
full design and construction of the project (Project Adoption). 
 
CURRENT FORECAST:  Evaluation of costs to go combined with actual expenditures. 
 
COMMITMENTS:  The total of actual contract awards, executed change orders or 
amendments, approved work orders of Master Cooperative Agreements, offers accepted for 
purchase of real estate, and other Metro actions which have been spent or result in the 
obligation of specific expenditures at a future time.  Also includes commitments reported by 
other agencies. 
 
EXPENDITURES:  The total dollar amount of funds expended by Metro for contractor or 
consultant invoices, third party invoices, staff salaries, real estate and other expenses that 
are reported in Metro’s Financial Information System (FIS), and expenditures reported by 
other agencies. 
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APPENDIX 
LIST OF ACRONYMS AND ABBREVIATIONS 

AFC Approved For Construction 
BNSF Burlington Northern Santa Fe Railway  
CADD Computer Aided Drafting and Design 
CCTV Closed Circuit Television 
CD Calendar Day 
CM Construction Manager 
CMAC Congestion Mitigation Air Quality 
CMIA Cash Management Improvement Act 
CN Change Notice 
CNG Compressed Natural Gas 
CO Change Order 
CPM Critical Path Method 
CPUC California Public Utilities Commission 
CR Camera Ready 
CO Change Order 
CTC California Transportation Commission 
D-B Design-Build 
D-B-B Design-Bid-Build 
DBOM Design, Build, Operate and Maintain 
DD Design Development 
DEIR Draft Environmental Impact Report 
DWP Department of Water and Power 
EA Environmental Assessment 
EIR Environmental Impact Report 
EIS Environmental Impact Statement 
FD Final Design 
FEIR Final Environmental Impact Report 
FHWA Federal Highway Administration 
FIS Financial Information System 
FOCT Fiber Optics Cable Transmission System 
FTE Full Time Equivalent 
IFB Invitation for Bid 
IPO Integrated Project Office 
LA Los Angeles 
LADWP Los Angeles Department of Water and Power 
LFAT Local Field Acceptance Test 
LNTP Limited Notice To Proceed 
LONP Letter Of No Prejudice 
LOP Life of Project 
MCA Master Cooperative Agreement 
METRO  Los Angeles County Metropolitan Transportation  Authority 
MIS Major Investment Study 
MOT Maintenance of Traffic 

 



Patsaouras Plaza Busway Station   December  2017 
Quarterly Project Status Report  
 

 26 

APPENDIX  
LIST OF ACRONYMS (Continued) 

MOU Memorandum of Understanding 
MSA Meter Set Assembly 
MSSC Metro Support Services Center 
N/A Not Applicable 
NOA Notice of Award 
NTE Not to Exceed 
NTP Notice To Proceed 
O & M Operations and Maintenance 
PC Project Control 
PE Preliminary Engineering 
PIP Project Implementation Plan 
PLA Project Labor Agreement 
PM Project Manager 
PMA Project Management Assistance 
PMP Project Management Plan  
P&P Policies & Procedures 
PR Project Report 
PS&E Plans, Specs & Engineering 
PSR Project Study Report 
QA Quality Assurance 
QAR Quality Assurance Report 
QC Quality Control 
QPSR Quarterly Project Status Report 
RFC Request For Change or Released for Construction (based on context) 
RFP Request For Proposal 
ROM Rough Order of Magnitude 
ROW Right-Of-Way 
RSTP Regional Surface Transportation Program 
RWQCB Regional Water Quality Control Board 
SAFETEA-LU- Safe, Accountable, Flexible, Efficient Transportation Equity Act:  A Legacy for Users 
SCE Southern California Edison 
SD Storm Drain 
SEOR Structural Engineer of Record 
SIT System Integration Testing 
SOW Statement Of Work 
SP Special Provision 
TBD To Be Determined 
UPS Uninterrupted Power Supply 
USDOT United States Department of Transportation 
VE Value Engineering 
WBS Work Breakdown Structure 
WDP Whitlock Dalnymple Poston 
WP Work Package 
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