


Thank you for joining us!
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Presentation Panelists

Metro Purple Line Extension Team

Marlon Walker, Community Relations Manager

• Sections 1, 2 & 3 and Division 20

Helyn Oshrin, Principal Community Relations Officer
• Section 3

Metro New Media Team

Rene Torres, Transportation Associate, Eat Shop Play

Contractor Representatives and Presenters

Joanna Amador-Dempsey, Modern Times, Community Relations 
Director

Metro Business Interruption Fund Team

Jessica Spearman, Principal Transportation Planner

Metro Art

Zoe Taleporos, Senior Manager



Metro Art

Subscribe for email updates 
about this event & the 
latest news on Metro Art 
projects, programming and 
art opportunities! 
metro.net/art

Coming up: May 29, 6pm at Bob Hope Patriotic Hall
Meet Metro artist Eloy Torrez and the veterans featured in his 
artwork for the future Westwood/VA Hospital Station
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Today's Agenda

• Agency Updates
• D Line Extension Project Overview

• Section 3 Construction Update

• Business Interruption Fund

• Eat Shop Play



Project Alignment
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Sections 1, 2, & 3 Status

*Subject to change. The PLE project team is working to deliver the project consistent with Measure M.

Forecasted Schedule

Section Section 1 Section 2 Section 3

Length 3.92 Miles 2.59 Miles 2.56 Miles

New Stations Wilshire/La Brea

Wilshire/Fairfax

Wilshire/La Cienega

Wilshire/Rodeo

Century City/ Constellation

Westwood/UCLA

Westwood/VA Hospital

Pre-Construction Activities 2014 – 2015 2016 – 2018 2018 – 2019

Construction 2015 – 2024 2018 – 2025 2019 – 2027

Operations 2025 2026 2027
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Section 3 Tunnel from Century City to Westwood
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Westwood/UCLA Station Box
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Rendering shows length of the underground station box on Wilshire Bl between Westwood Bl and Veteran Av.

Approximately 902 feet long, and 64 feet wide.
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Westwood/UCLA Station Rendering (Northwest Entrance)



Westwood/UCLA Station Rendering (Northeast Entrance)
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Westwood/UCLA Station Rendering (Southeast Entrance)



Excavation for the Future Westwood/UCLA Station

Current work includes mass soil excavation, hauling away soil, bracing and lagging work, and 
ventilation system installation. Most of this work is being performed underground.

Trucks will be hauling throughout the day using driveways on Veteran Av and Wilshire Bl.

Where: UCLA Lot 36 (Wilshire Bl between Gayley Av and Veteran Av)

When: Continuous through June 2024

Work Hours:

Excavation: 5am to 5pm and 5pm to 5am

Hauling: 6am to 5pm

Structural Activities:  2pm to 2am

Weekends:  5am to 5pm and 2pm to 2am
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Westwood/UCLA Station Excavation



Westwood/UCLA Station Excavation



Chase Bank Demolition at the Westwood Medical Plaza

Demolition at the Chase Building is anticipated to begin in the Spring of 2024.
• During, the demolition there will be sidewalk closures and lane reductions on 

Wilshire Bl and Westwood Bl for safety purposes. The anticipated duration for the 
work is three months. A construction notice was distributed to immediate 
stakeholders and work schedule will be updated on the project website.

• Where: Near  Wilshire Bl and Westwood Bl on the Northside

• When: May 2024

• Work Hours:
• Weekdays:7am to 3:30pm and 9pm to 6am, Monday to Friday
• Weekends: 9pm to 6am, Friday to Monday
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Chase Bank Demolition at the Westwood Medical Plaza

Current Future



Installation of Storm Drain – Future 
Wilshire/UCLA Station

The work will require various eastbound lane reductions on Wilshire Bl between Veteran
Av and Westwood Bl and restrictions for northbound and southbound Westwood Bl.  There
will be no impact to utilities.

Where: Wilshire Bl intersections of Westwood Bl and Gayley Av.

When: Ongoing through early June 2024.

Work Hours: 9pm to 6am, Monday to Friday, and 10 pm Friday through 6am Monday,
continuous weekends



Westwood/VA Hospital Station Rendering
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Westwood/VA Hospital Station Rendering (Bonsall Av)



Westwood/VA Hospital Station Box
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Rendering shows length of underground station at the VA Campus.
Approximately 1,081 feet long, and 64 feet wide.



Excavation for the Westwood/VA Hospital Station

Work includes mass excavation, hauling, bracing installation, lagging, station ventilation installation and related 
activities are occurring 24 hours.

Where: VA Lot 42  and the West of Bonsall Av staging yard

When: Ongoing through May/June 2024

Work Hours:

Excavation, hauling and related activities: 24 hours

Weekdays and weekends:

5AM to 5PM and 5PM to 5AM (Station excavation) and 5AM to 5PM and 5PM to 5AM (SOE Bracing)

Hauling:

5AM to 5PM and 5PM to 5AM

9am to 3pm (Bonsall Av only)

*Note: Hauling hours are subject to change, notification will be provided accordingly



Westwood/ VA Station SOE



Waterline Work for the Westwood/VA Hospital Station

25

Wilshire Blvd

Traffic Control:
VA Hospital access will be detoured nightly along Sepulveda Bl and 
Santa Monica Bl to Sawtelle Bl and Dowlen Dr.

Where: Wilshire Bl, Federal Av, and Bonsall Av
When: Beginning Nov. 2023 to Q1 2025
Work Hours:  11PM to 6AM and  9AM to 3:30 
PM
*Hours vary depending on stage

*Construction is dynamic and subject to change​.​



VA Station Waterline Work



Waterline Work for the Westwood/VA Hospital Station

27*Construction is dynamic and subject to change​.​

Traffic Control:
Lanes will be reduced on Wilshire Bl between Barry Av and Federal Av.
Lanes will be reduced on San Vicente Bl between Goshen Av and 
Wilshire Bl. Tentatively to begin in August/September of 2024.

Work Hours: 11PM to 6AM  
*Hours will vary depending on stage



North Plaza

Work is scheduled to begin in the north plaza with piling activities for the pedestrian bridge 
construction and other necessary elements for the new station. More details will be shared 
as they become available.

Where: Northside of Wilshire Bl onramp into the VA Campus

When: Beginning in the Summer of 2024

Work Hours: Tentatively, 6am to 6PM. 

* Some night and weekend closures may be necessary.



West LA VA Medical Center Parking Garage

Metro provided its construction contractor with a Notice to Proceed 
in September 2023. Construction field trailers and perimeter fencing have 
been installed on site within Lot 3.

The following work is scheduled for now until the end of the year:

▪ Work to connect utilities is in progress

▪ Completion of fence installation around Lot 527, Lot 42, Lot 43 and 
within the General Services Administration building parking lot

▪ Site grading begin within the Building Lot 527 (mid-December)
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West LA VA Medical Center Parking Lot 527 Construction

Workdays: Monday through Friday*
Work Hours: 7am to 5pm

Traffic Control
• Intermittent lane reductions on Bonsall Av 

and Dowlen Dr.

• Hadley Ln will be restricted from Bonsall Av 
for the duration of the project. Hadley Ln 
access will remain open from Dowlen Dr.

• Traffic flaggers will direct motorists and 
maintain traffic safety, as needed.

* Some construction activities could be scheduled for 

weekends. Metro will provide advance notice of any work 
scheduled to be completed during weekdays.



Business Interruption Fund (BIF) 
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Metro’s Business Interruption Fund

> Financial assistance to small businesses including micro businesses with 25 or fewer full-
time employees directly impacted by Metro Rail construction along four project areas​:

> Crenshaw/LAX Transit Project**​
> Purple Line Extension, Sections 1, 2 & 3​
> Regional Connector Project, Little Tokyo area** & 2nd/Broadway Segment*
> East San Fernando Valley Light Rail Transit Project

> Businesses must be located immediately adjacent to the rail corridor and meet other 
eligibility requirements​

> Grant amounts are determined by business revenue loss directly related to period of Metro 
construction disruption​

> Businesses may receive up to $50,000 per impact year

*Eligibility ended 6/30/17.​ Segment eligibility based on full street closure     
  with duration greater than six continuous months.​
** Eligibility ended 12/31/2023.​



Metro’s Business Interruption Fund
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$22,908,154.14

$8,852,960.06

$4,980,983.72

$209,894.70

$2,554,412.48
$950,164.03

Crenshaw/LAX
Transit Project

Purple Line
Extension
Section 1

Purple Line
Extension
Section 2

Purple Line
Extension
Section 3

Regional
Connector, Little

Tokyo Area

Regional
Connector,

2nd/Broadway
Segment

(*as of 03/31/24)

*BIF Grants do not cover COVID-19 related impacts.

Value of BIF Grants Awarded:
$40,456,569.13



Metro’s Business Interruption Fund

Contact Us

> For more information, please visit our website at Metro.net/BIF

> To reach the BIF Fund Administrator, Pacific Coast Regional Corp. (PCR), please contact:
> Bryan Miyamoto, Vice President & Program Manager at bryan.miyamoto@pcrcorp.org 

or 213.640.4627

> To reach Metro BIF Program staff, please contact:
> BIF Director, Angela Winston at WinstonA@metro.net or 213.922.7669
> Or email BIF@metro.net 

https://www.metro.net/about/business-interruption-fund/
mailto:bryan.miyamoto@pcrcorp.org
mailto:WinstonA@metro.net
mailto:BIF@metro.net


Stay in touch

Eat Shop Play has highlighted local  businesses 
along the Purple Line Extension project in 
Koreatown, Miracle Mile, Beverly Hills, Century 
City, and Westwood, especially eateries and 
specialty businesses operating pick-up and 
delivery during the past months.

The Eat Shop Play program 
continues supporting local businesses as 
construction progresses by promoting them 
through regular social media posts and 
newsletters.
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Stay in touch
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Westwood Flower Garden
1091 Gayley Ave

Westwood Flower Garden is committed to 
creating beautiful flower arrangements and 
floral gifts for any occasion. They have the 
best selection of floral designs for every 
unique occasion.

Business hours​
Mon - Sat: 9am – 5pm

westwoodflowergarden.com
310-208-4000

https://www.westwoodflowergarden.com/


Stay in touch

Contact Us

> For more information on Eat Shop Play visit​
 metro.net/eatshopplay 

> Send an email to eatshopplay@metro.net
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Stay in Touch

Upcoming Meetings
D Line Extension 

D Line Sections 1, 2 and 3
May 1, 2024, at 12PM, Virtual
Zoom: https://zoom.us/j/96626476708
Webinar ID: 966 2647 6708 
No password required.

Beverly Hills Sections 1 and 2
June 5, 2024, at 6pm, In-person
Municipal Gallery at Beverly Hills City Hall 455 
N Rexford Dr, Beverly Hills, CA 90210
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213.922.6934

purplelineext@metro.net

metro.net/purple

@purplelineext

facebook.com/purplelineext

https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fclick.sfmc.metro.net%2F%3Fqs%3Dd4bafb95b1d41cb4a9fbfc92c40af98ac48b6202a38985d9010ec4a1ff46cb1ff5253aa77c285ec05c8e9d482825209a7139dccc26efeedd&data=05%7C01%7Clopezr7%40metro.net%7C8d75f55bf4684fee2e4f08db66080f9a%7Cab57129bdbfd4cacaa77fc74c40364af%7C1%7C0%7C638215957027193956%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=gPVGPfLK1K%2FMnW7on2aWDo09vYxM3iGkwnX3bjfbMhY%3D&reserved=0
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