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PROJECT OVERVIEW

Planning/Environmental

The Board approved the Project Definition and certified the Final Environmental Impact Report
(FEIR) in September 2011. In addition, the Board authorized the Chief Executive Officer
(CEO) to file a Notice of Determination, adopt the Finding of Fact and Statement of overriding
Considerations, and the Mitigation Monitoring & Reporting Plan. An administrative record
continues to be prepared.

The FEIS/FEIR was reviewed by the California transportation Commission (CTC) and they
adopted the required resolution for future funding consideration on December 15, 2011.

The Record of Decision (ROD) was received from the FTA on December 30, 2011. With the
receipt of ROD, advance utility relocations have commenced by third parties and right-of-way
properties certified by the project can now be acquired by MTA.

MTA continues working with the FTA to include changes due to design refinements
post ROD in an addendum to the environmental documents. A public meeting is
scheduled for May 10, 2012 with a public hearing anticipated in late June. A
presentation is also scheduled to the Crenshaw Leadership Council on April 26, 2012.

Design

The baseline preliminary engineering effort is complete. The design consultant submitted the
final preliminary engineering drawing deliverables for Facilities and Systems in November 2011
and continues incorporating review comments and completing technical documents to support
the release of an upcoming RFP for a design-build main alignment Contract C0988
Crenshaw/LAX Transit Corridor.

The Board requested completion of a preliminary design for an underground station at
Crenshaw Boulevard/ Vernon Avenue in the Leimert Park area and has been added to the
Preliminary Engineering scope of work. This optional station will be added in the design-build
contract. A further Board Motion was adopted at the December Board Meeting to adopt a bid
option for an at-grade station at Florence/Hindry. The optional stations will not be constructed
unless the upcoming contractor’s proposals fall within the established project budget or
additional funding is identified and made available.

The technical documents for Contract C0990 Crenshaw/LAX Advance Utility Relocations were
completed and Contract was advertised on February 10, 2012. A bid opening is scheduled
for April 18, 2012. Contract award is planned for May 2012 with notice-to-proceed
planned for June 2012.

Third Party Agreement

Staff continues to coordinate outstanding design issues with FAA, LAWA, LADOT, LABOE,
LABSL, DWP, City of Inglewood, Caltrans and CPUC on a regular basis. Working on finalizing
all agreements, where appropriate, with the third parties.
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PROJECT OVERVIEW (Continued)

Right-of-Way

Developed a Real Estate Acquisition Management Plan and commenced Preliminary
Engineering real estate actions such as development of a Relocation Plan. In addition,
parcels increased from 50 to 76 due to engineering refinements in Preliminary
Engineering have been certified and appraisals have been completed for 14 parcels.
Parcels certified include 34 full takes, 10 partial takes and 10 temporary construction
easements (TCE’s). Additional appraisals will be ordered in May. With receipt of ROD in
December 2011, offers can now be made on right-of-way parcels certified by the project. One
offer has been made at the Southwestern Yard. MTA is requesting an increased threshold
in the value for property acquisitions from FTA based on similar requests made for Eastside
and Expo Projects.

A term sheet has been negotiated between BNSF Railway Company to cease rail operations
and abandon its interest in the five-mile Crenshaw Segment of the Harbor Branch right-of-way
pending formal abandonment by the Surface Transportation Board. The term sheet was
approved at the November MTA Board Construction Committee in November 2011 and the full
Board in December 2011 subject to receipt of Record of Decision. An agreement between
BNSF and MTA has been prepared and has been submitted to BNSF for execution. A
reduction in maintenance costs along the Harbor Branch has also been negotiated and is
included in the agreement, along with remnant property acquisitions to be quit-claimed by
BNSF to MTA.

Program Management

The Board approved the Life-of-Project (LOP) budget of $1,749 million in October 2011. The
LOP includes $26 million for the environmental/planning scope of work and $1,723 million for
the preliminary engineering and construction scope of work. The Original Budget for the
Construction effort includes a 49% cost allocation share that the Crenshaw/LAX project is
responsible for paying for the design and construction of the Southwestern Yard.

The project commitments to date are $66.4 million or 3.8% of the Original Budget. The
project expenditures to date are $51.2 million or 3.0% of the Original Budget. The
expenditures to date are for Environmental/Planning and Preliminary Engineering
planned and scheduled work.

The project master schedule has been developed and includes the Revenue Service Date
forecast of December 2018. The baseline schedule will be updated monthly and status
reported against planned work. The forecast for revenue service will be updated upon award
of the design-build main alignment Contract C0988 Crenshaw/LAX Transit Corridor.

A Risk Register has been developed for the project and is being updated monthly to reflect
the issues/risks identified to date, which includes new risks as well as risks resolved. A
follow-up three-day Risk Assessment Workshop was conducted in January 2012 and a final
Risk Assessment Report was issued in February 2012. An updated Risk Management
Plan was distributed in March 2012.
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MANAGEMENT ISSUES

Concern No. 1. Complete definition of FAA/LAWA south runway construction
requirements for procurement documents and file 7460-1 form for signoff on constructability.
Also, confirm decisions required on civil infrastructure to be built by MTA and fiber installation
by FAA/LAWA. Written concept approval was received from LAWA in December on the utility
relocation work scope. A conditional Notice to Proceed was received from LAWA this period.

Status/Action Regular meetings are being held with the local FAA/LAWA offices to
resolve outstanding issues. Notifications of Proposed Construction Alterations (7460-1 form)
are being processed “on airfield” through the local FAA office to expedite signoff. Approval
was received from FAA on the guideway configuration. A 7460-1 was filed in March for
constructability which includes the agreed time of day limitations. A construction phasing
plan for the advance utility work is pending signoff by FAA.

Concern No. 2:  Execute Agreement with BNSF Railway Company to cease rail
operations and abandon its interest in the Crenshaw Segment portion of the Harbor Branch
right-of-way per Term Sheet.

Status/Action Received Construction Committee approval of Term Sheet at November
17, 2011 meeting, and MTA Board approval at December 15, 2011 Board Meeting. With the
receipt of a Record of Decision from FTA on December 30, 2011, MTA has prepared the final
agreement based on the negotiated term sheet to BNSF and has reached agreement with
BNSF including reduction on maintenance cap for Harbor Branch to proceed with execution.
Eight remnant parcels have been included to allow BNSF to quit-claim to MTA. A
guitclaim deed has been included in the agreement, which is scheduled to be executed
in April 2012. Execution of the agreement will initiate the first payment to BNSF and
commits BNSF to file a formal abandonment to the Surface Transportation Board
within 45 days.

Concern No. 3: MTA Board to determine if Westchester Station will be included as a bid
option to the Design-Build Contract C0988 Crenshaw/LAX Transit Corridor.

Status/Action A motion was presented and adopted at the December 15, 2011 Board
Meeting, (which approved the inclusion of the Westchester Station, at-grade near
Florence/Hindry as a bid option during the construction procurement. Preliminary
engineering design has been completed for a station platform without park and ride
facilities to include as bid option to design-build Contract C0988 Crenshaw/LAX
Transit Corridor.
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MANAGEMENT ISSUES (Continued)

Concern No. 4:  Some right-of-way parcels for the Southwestern Yard have required
relocations that currently support car rental facilities including Dollar Rent-A-Car and Avis
Rent-A-Car may take considerably longer than planned.

Status/Action Although the Southwestern Yard is not on the project critical
path, staff is evaluating schedule impacts to the start of construction and
procurement options on how MTA could move forward to minimize delays to
schedule. Relocation consultants have been brought on board by MTA to work
directly with the car rental companies. LAWA is also working directly with Dollar
Rent-A-Car for possible use of the former Lot E parking lot on 11™ Street as a
relocation site for Dollar Rent-A-Car. MTA is meeting with LAWA to reinforce the
urgency to provide a commitment to Dollar to start the CEQA environmental
process and relocation plans by June 2012.

Concern No. 5:  Current estimate on the Southwestern Yard exceeds the project
budget allocation for the maintenance facility. A stop work order was issued in
January pending review and implementation of cost reduction strategies.

Status/Action A cost reduction strategy has been developed that reviewed all
elements of the Southwestern Yard maintenance facility including deferral of non-
essential elements and phasing the yard and shop facilities for initial two-car consists.
MTA has authorized the design consultant this month to re-start preliminary
engineering activities.
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BASE PROJECT SCOPE

The Crenshaw/LAX Transit Corridor is a north/south corridor that serves the cities of Los
Angeles, Inglewood, Hawthorne and El Segundo as well as portions of unincorporated Los
Angeles County. The alignment extends 8.5 miles, from the intersection of Crenshaw and
Exposition Boulevards to a connection with the Metro Green Line at the Aviation/LAX Station.
The project provides major connections with the Los Angeles International Airport (LAX) as
well as links to the Metro Green Line, the Exposition Line and countywide bus network. The
Board adopted a light rail system as the Locally Preferred Alternative (LPA) in December 2009.

The alignment is comprised of a double-tracked right-of-way consisting of sections of at-grade
in-street, at-grade within railroad right-of-way, aerial, and below-grade guideway sections, six
stations, park and ride facilities at three locations, utilities, landscaping, roadway improvements
required by the project and a maintenance & storage facility (Southwestern Yard). During
preliminary engineering, scope modifications were incorporated as part of the project and
adopted by the MTA Board as part of the Project Budget. These changes, resulting from
consultations with agencies such as the Public Utility Commission, Los Angeles Department of
Transportation, and Federal Aviation Authority, included:

1) At-grade changed to below-grade segment from Exposition Boulevard to 39" Street;

2) La Brea Avenue Grade Separation changed from aerial to below-grade;

3) Fully cut and cover segment changed to partially covered trench adjacent to LAX as an
interim condition; and

4) Cost sharing of a consolidated maintenance & storage facility near LAX (Arbor
Vitae/Bellanca) called Southwestern Yard.

Additional engineering refinements developed through Preliminary Engineering are being
addressed through an environmental addendum. These include demolition of two existing
BNSF bridge structures that allow for realignment of the LRT tracks and significant cost
savings; and additional right-of-way acquisitions with the majority being small partial
takings and temporary construction easements for grade crossing safety
improvements, sidewalk and bus bay modifications.

The two proposed optional stations, Crenshaw/Vernon (Leimert Park Village) and Westchester
(Florence/Hindry), are not included in the adopted base project. However, a bid option will
be included in the design-build contract for constructing an in-street underground
Crenshaw/Vernon Station just north of Vernon Avenue that includes two options for
station entrances as well as an additional bid option to cover a Westchester at-grade
station without parking facilities near Florence/Hindry. The Crenshaw/Vernon in street
station option is a change from the off-street station location cleared with the
FEIS/FEIR. This alternative in-street location is being addressed through an
environmental addendum. The Florence/Hindry Station option was previously cleared
with the FEIS/FEIR but has been renamed from Manchester at-grade to Florence/Hindry.
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BASE PROJECT SCOPE (Continued)

With Board approval of a base Project Definition and certification of the Final Environmental
Impact Report on September 22, 2011, the project team will continue with pre-construction
activities. To accomplish the final design and construction of the project, the following contracts
are being prepared to implement the project scope of work.

Contract C0990 Crenshaw/LAX Advanced Utility Relocations

The design of several early utility relocations was advanced sufficiently into final design to
allow for bidding of critical early utility relocations. This contract will include relocating three (3)
existing duct banks that feed various NAVAIDS on the south airfield complex. New ductbank
infrastructure will be built by MTA with the fiber replacement work and cut-over by FAA/LAWA.
These ductbanks contain fiber lines and power lines which belong to both LAWA and FAA.
Since the new track alignment is below grade at these crossings, the ductbanks have to

be relocated in advance to allow for the construction of the track alignment. In addition, other
wet utilities along the Harbor Branch and Crenshaw Boulevard segments of the corridor that
can be relocated in advance are included as part of this contract.

The project delivery method for this contract is bid-build Invitation for Bid (IFB) approach.

Design-Build Contract C0988 Crenshaw/LAX Transit Corridor

This is the largest project contract which will complete final design and construction of the
infrastructure required along the corridor alignment. The structures required to be constructed
are six baseline stations, grade separations including flyover structures, cut and cover
trenching, tunneling and three park-n-ride facilities. The scope of work will include all the
necessary systems work including train control, traction power supply substations and
distribution, overhead catenary, communications, and systems tie-in to the existing Metro
Green Line. Two optional stations will be included as bid options as well as improvements to
the Crenshaw/Slauson intersection and additional fire suppression measures in tunnel/cut and
cover segments.

The project delivery method for this contract is design-build utilizing a two step best value
procurement approach with submittal of qualification statements through a RFQ process, pre-
qualification of qualified proposers followed by release of a RFP soliciting technical and price
proposals with an option at MTA'’s discretion for best and final offers (BAFO).
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BASE PROJECT SCOPE (Continued)

Design-Build Contract C0991 Southwestern Yard

The Board-adopted 2009 Long Range Transportation Plan (LRTP) for Los Angeles County
envisioned one new central Light Rail Transit (LRT) Maintenance facility to be used by all
projects. Since the LRTP adoption, substantial progress on light rail system planning and
development, including more accurate vehicle assignments, cost estimates, and functional
requirements, has led MTA to conclude that two new LRT yards, an Eastern Yard and a
Southwestern Yard, are necessary. This contract will construct the Southwestern Yard which
will consolidate maintenance facility requirements for this project as well as the operating
Metro Green Line, proposed South Bay Metro Green Line Extension and proposed Metro
Green Line to LAX. The cost of constructing the Southwestern Yard will be proportionately
split among the four projects.

The project delivery method for this contract is design-build Invitation for Bid (IFB) approach.
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KEY MILESTONES SIX- MONTH LOOK AHEAD
Milestone
Date Mar-12 | Apr-12 | May-12 | Jun-12 Jul-12

Receive Record of Decision from FTA 12/30/11A

Commence Early Utility Relocations by Third Parties 01/20/12A

Approve Agreement with BNSF for Abandonment of RR

i 04/27/12* <

Issue Invitation for Bid Contract C0990 "Adv. Util. Relocation"] 02/10/12A

Complete Industry Review 01/05/12A

Receive Statement of Qualifications Contract C0988 03/12/12A ‘

Receive Bids Contract C0990 "Adv. Util. Relocation” 04/11/12 ]

Issue Request for Proposals Contract C0988 "D-B Transit

Corridor" 04/16/12 ‘

Approve Design Consultant Phase |1l Design Services During

Construction 04/26/12 @

Award Contract C0990 05/15/12 ‘

@ VA Staff @ MTA Board Action
I:l Contractors

"A" following date is actual and completed

A Other Agencies

FTA (Federal Transportation

O HMM Design

* New
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CRITICAL PATH NARRATIVE

Critical Path:
The longest path to project substantial completion begins with the Procurement cycle;
Award/NTP of the Design/Build Contract #1 Crenshaw/LAX Transit Corridor.

Upon award, the critical path moves through final design for the alignment and completing
shop drawings to begin procurement of the tunnel boring machines (TBMs). The TBMs are a
long lead item and as packages of final design are approved for construction work will
commence on the alignment prior to the TBMs arrival, assembling and testing.

The critical path then flows to remaining construction elements; tunneling, guideway
construction, station construction, and systems installation. Critical work concludes with
systems integration testing and acceptance.

11
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PROJECT COST STATUS - 865512

COST REPORT BY ELEMENT
UNITS IN MILLIONS

ELE- DESCRIPTION ORIGINAL| CURRENT BUDGET | COMMITMENTS | EXPENDITURES | CURRENT FORECAST | FoRECAST
MENT BUDGET | pERIOD | TO DATE | PERIOD | TO DATE | PERIOD [TO DATE| PERIOD [ TODATE | VARIANCE
C |CONSTRUCTION 1,054.7 - 1,054.7 0.4 6.0 0.1 0.6 - 1,054.7
R |RIGHT-OF-WAY 132.3 - 132.3 0.3 0.3 - - - 132.3
V  |VEHICLES / BUSES 87.8 - 87.8 - - - - - 87.8
P [PROFESSIONAL SERVICES 2711 - 271.1 0.2 34.1 09| 252 - 2711
PC |PROJECT CONTINGENCY 177.1 - 177.1 - - - - - 177.1
PF |PROJECT FINANCE
865512 - SUBTOTAL| 1,723.0 - | 1,7230 0.9 40.4 10| 258 - 1,723.0
EP |ENVIRONMENTAL/PLANNING-405512 55 - 55 - 55 - 55 - 55
EP |ENVIRONMENTAL/PLANNING-465512 205 - 205 - 205 ©0.6)| 199 - 20.5
405512 & 465512 - SUBTOTAL 26.0 - 26.0 - 26.0 ©06)| 254 - 26.0
405512, 465512 & 865512 - TOTAL | 1,749.0 - | 17490 0.9 66.4 04| 512 - 1,749.0

Note-1: 405512, 465512, and 865512 are internal MTA project numbers to differentiate between Environmental/Planning and construction
components of the project. Project numbers 405512 and 465512 will have no further commitments or expenditures after June 2012.
Note-2: Project 865512 expenditures are cumulative through February 2012.

PROJECT COST ANALYSIS

Original Budget and Current Budget:

The Board in October 2011 established the Life-of-Project (LOP) budget of $1,749 million for
the Crenshaw/LAX Transit Corridor Project. The budget includes the 49% cost allocation
share that the Project is responsible for paying for the design and construction of the
Southwestern Yard. The breakout by element above has been revised to allocate the
Southwestern Yard cost to all appropriate cost elements instead of only within the
Construction element.

Current Forecast: The total project forecast is $1,749 million.

Commitments:

The cumulative commitments through March 2012 are $66.4 million. The total commitments
increased by $0.9 million this period. In the Construction element there was an increase of
$0.4 million primarily for third party scope of work with AT&T California. In the Right-Of-Way
element there was an increase of $0.3 million for appraisals, acquisitions, and environmental
scope of work. In the Professional Services element there was an increase of $0.2 million
primarily for IPMO field office lease, legal services, tunnel advisory panel scope of work, and
environmental consultant services. The $66.4 million in commitments to date represents 3.8%
of the current budget.

12
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PROJECT COST ANALYSIS (Continued)

Expenditures:

The expenditures are cumulative through February 2012. In the Construction element there
was an increase of $0.1 million for third party scope of work with Los Angeles City and Cable
Engineering Services. In the Professional Services element there was an increase of $0.9
million for costs associated with the preliminary engineering design contract E0117, tunnel
advisory panel services, IPMO field office lease and related expenses, construction
management support services, legal services, community outreach program, and MTA project
administration. In the Environmental/Planning element, MTA accounting adjustment has been
made to the cumulative-to-date expenditures to project 465512 in the amount of $0.6 million.
The $51.2 million in expenditures to date represents 2.9% of the Current Budget.

13
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FINANCIAL/GRANT STATUS
$inmillions
A B © (3] (OB ® (EB) G] (FB)
ORIGINAL TOTAL TOTAL | COVMTVENTS | BEXPENDITURES | BILLEDto FUNDING
SOURCE BUDGET FUNDS FUNDS SOURCE
ANTIOPATED | AVALMBIE|  $ % $ % $ %

FEDERAL - OVIAQ 682 682
REGIONAL IMPROVEIVENT PROG 36.7 36.7] 2.4 24 64 24 6% 24 6%
FEDERAL - SECTION 5309 BUS CAPT 86 86 86 86 100% 71 83 71 8%
FEDERAL - REGIONAL STP 2.0 20 0% (02
FEDERAL - ALTERNATIVE ANALYSIS 12 12 12 12 10094 12 10094 12 100%
STATE PROP 1B PTMSEA 201.2 201.2
FEDERAL - TIHALOAN (Measure R) 545.9 5459
VEASLRER 6611 6611 534 504 372 363
LOCAL AGENCY FUNDS 54 24
PROP C 25%HGHWAY 1489 1489 38 38 33 33
PROP A33%RAIL CAPITAL 48 48
TOTAL 17490 17490 64| 664 384 512 294 903 2%

NOTE  Bxpenditures are cumulative through February 2012,

Original Budget based on Board approved Cctober 2011 Funding/Benditure Plan

14
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STATUS OF FUNDS ANTICIPATED

FEDERAL SECTION 5309 BUS CAPITAL: FTA approved MTA Grant on July 6, 2010 for a
total of $8.6M for bus and related facilities Preliminary Engineering effort. Funds are
available for drawdown.

REGIONAL IMPROVEMENT PROGRAM: $178.6K was allocated by the State during the
Planning Stage of the Project (FY07). $2.2M was allocated by the California Transportation
Commission on January 28, 2011 for Preliminary Engineering work.

FEDERAL ALTERNATIVE ANALYSIS: $1.2M was approved by FTA under the Alternative
Analysis Program. Funds have been drawn down.

FEDERAL TIFIA LOAN (Measure R) (Transportation Infrastructure Finance & Innovation Act):
Application for a loan of $545.9M was submitted to the US Department of Transportation
(DOT) in November 2011. On January 25, 2012 MTA made a presentation to the TIFIA
Office on the projects description, financial capacity, and other related items. TFIA Office has
requested additional clarification and negotiations are continuing. Loan application is
expected to be finally approved by June 30, 2012.

STATE PROP 1B — PTMISEA: A request for an allocation of $38.4M was submitted to the
State on June 1, 2011. A revised allocation request for $12M was submitted in February
2012. This revised amount will fund ROW and final design activities. The revised allocation
request won'’t be approved until the State Bond Sale is completed (April/May 2012).

MEASURE R: $53.4M has been allocated to the project based on the January 2012 Funding
Plan. Funds are available for drawdown.

PROP C 25% HIGHWAY: $3.8M has been allocated to the project based on the January
2012 Funding Plan. Funds are available for drawdown.
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STAFFING STATUS
Total Project Staffing — FTES
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Notes:

1. FTE = Full Time Equivalent

2. Staffing levels are for project 865512 only.

3. Actual staffing levels are cumulative through February 2012.

4. Staffing plan levels are cumulative through FY12. Staff plan beyond FY12 is under development.

TOTAL PROJECT STAFFING

The overall FY12 Total Project Staffing plan averages 61.6 FTE'’s per month.

For February 2012, there were a total of 17.9 FTE’'s for MTA’s Project Administration staff
and 53.4 FTE’s for consulting staff. The total project staffing was 71.3 FTE’s for February
2012.

Project staffing beyond FY12 is under development.
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STAFFING STATUS (Continued)
MTA STAFFING - FTES
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2. Staffing levels are for project 865512 only.

3. Actual staffing levels are cumulative through February 2012.

4. Plan staffing levels are cumulative through FY12. Staff plan beyond FY12 is under development.

CONSTRUCTION MANAGEMENT
SUPPORT SERVICES CONSULTANT - FTES
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2. Staffing levels are for project 865512 only.
3. Actual staffing levels are cumulative through February 2012.

4. Plan staffing levels are cumulative through FY12. Staff plan beyond FY12 is under development.
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STAFFING STATUS (Continued)
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2. Staffing levels are for project 865512 only.

3. Actual staffing levels are cumulative through February 2012.

4. Plan staffing levels are cumulative through FY12.Phase Il only. Staff plan beyond FY12 is under development.
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REAL ESTATE STATUS
Number
of Appraisals Just Comp. Offers Agreements Condemnation Relocations Parcels
Contract No. Parcels Certified Complete Approved Made Signed Filed Complete Available
C0988 C/LAX Transit Corridor (D-B):
Crenshaw
Full Takes 8 4
Part Takes 5
TCE 0 1
Subtotal Parcels 17 14
Relocations 15
Harbor Subdivision
Full Takes 14 14 9
Part Takes 9 8
TCE 2 2
Subtotal Parcels 25 24
Relocations 34
Total Parcels: 42
C0991Southwestern Yard (D-B):
Full Takes 8 8 1 1 1
Part Takes 0
TCE 0
Total Parcels: 8 8
Relocations 4
C0990 C/LAX Advance Utility Relocations:
Total Parcels: 0
Total Project Parcels 50 * 46

¢ Nineteen Environmental Investigations underway.

¢ Received comments from the PMOC on the Relocation Plan. Responses have been
prepared and returned to the PMOC.

e Fourteen appraisals (14) completed at the Exposition and La Brea Station areas and
Southwestern Yard. Additional appraisals to be ordered in May.

e Acquisition and relocation consultants assigned for initial acquisition parcels including the
Southwestern Yard which has a high priority given the lengthy relocation durations.

*  Will be updated with the RAMP.
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QUALITY ASSURANCE STATUS

e Attended weekly coordination meetings.
e Continued ongoing review and revision of multiple CSI specification sections.
e Reviewed Vernon Station Option submittal.

e Participated in development of Division 1 CSI specification sections that are MTA’s
responsibility.

e Reviewed Addendum to C0990 Advanced Utility Relocation Package.

ENVIRONMENTAL STATUS

e Environmental Assessment/Addendum — Worked with FTA, Crenshaw and Consultant
Team to get the Project Description and environmental changes to FTA. Advised on
public outreach process, reviewed Phase 1 submittals from Real Estate for acquisitions.
Provided updated Environmental Status change memo to FTA; received comments and
incorporating into Environmental Addendum to be submitted to FTA in late April 2012.

e Reviewed and commented on the Addendum for the Advanced Utility Project,
Hydrology and Hydraulics Report, SWPPP for Advanced Utility Contract, Geotechnical
Report, Environmental Policy and Compliance Report, Safety and Security Report,
Vernon Station Option 3 Plans and Performance Requirements.

e Consulted on a scope of work and rough order of magnitude information for TSA site
and TRC for the Phase Il hazardous materials and insurance.

e Preparing to authorize consultant to update Phase 1 Assessment on Crenshaw Blvd.
with additional Phase 2 work proposed to establish basis for obtaining pollution liability
insurance.
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CONSTRUCTION RELATIONS STATUS

Coordinated meeting with project staff, City of Inglewood, and Faithful Central Bible
Church to address issues at Eucalyptus Avenue.

Held meeting with project staff and City of Los Angeles Police Commissioner Officer
regarding Noise Variance Permit. Permit is anticipated to be approved on a six month
renewal basis.

ART DEVELOPMENT STATUS

Reviewed and commented on station design submittals.
Reviewed and commented on system signage design documents.

Coordinated Crenshaw/LAX video project; five to six one-minute clips are in final
editing and production.

Finalized opportunities for integration of art work into RFP documents.

SAFETY & SECURITY STATUS

Finalized Safety and Security Contract Specification Requirements for the Crenshaw
LRT Project.

Reviewed and revised the Construction Safety and Security manual. The Manual will
be finalized in April 2012.

Reviewed and revised the Safety Incentive Program.
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THIRD PARTY AGREEMENT STATUS
Type of Forecast Required Status/
Third Party Agreement Executio Need Date Comments
n
Date

City of Los Angeles Master 06/12 06/12 Negotiations taking place with City.

Cooperative

Agreement
Los Angeles World Letter of 06/12 06/12 Discussions in-progress.
Airports Agreement
City of Inglewood Master 06/12 06/12 Interim LOA expected to be executed by

Cooperative April 2012. MCA negotiations in-

Agreement progress.
Los Angeles Memorandum 06/12 06/12 MTA addressed comments; LADWP to
Department of Water of review
and Power Understanding
Los Angeles County Letter of 04/11 03/12 Executed
Public Works Agreement
Caltrans Amendment 08/11 03/12 Executed
Private Utilities LOA, MOU or 05/11to 06/12 Discussions continuing with Third Party

UCA 06/12 entities.
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Revise Package
PE Consultant MTA submits Field Diagnostic CPUC Preliminary and Submit to Submit Formal
Package | submits RCHAP* RCHAP* to CPUC Meet?n Recommendations PUC for Application (if CPUC Approval
to MTA 9 to MTA Commission required) to PUC
Resolutions
1 1/26/12A 2/6/12A 3/28/12(A) - 3/30/12(A) 07/06/12 07/20/12 09/12/12 11/12/12
2 1/26/12A 2/6/12A 3/28/12(A) - 3/30/12(A) 07/06/12 07/20/12 09/12/12 11/12/12
3 1/26/12A 2/6/12A 3/28/12(A) - 3/30/12(A) 07/06/12 07/20/12 09/12/12 11/12/12
4 1/26/12A 2/6/12A 3/28/12(A) - 3/30/12(A) 07/06/12 07/20/12 09/12/12 11/12/12
5 1/26/12A 2/6/12A 3/28/12(A) - 3/30/12(A) 07/06/12 07/20/12 09/12/12 11/12/12
*) Rail Crossing Hazard Analysis Report (RCHAP)
Package Description
1 Harbor Subdivision At Grade 4 Crenshaw At Grade

Centinela Av 25-FA

vy Avenue 27-FA
Eucalyptus Avenue 28-FA
North Cedar Avenue 29-FA
Oak Street 30-FA

Arbor Vitae Street 36-FA

West 48th Strret 5FA

West 50th Street 6-FA
West 52nd Street 7-FA
West 54th Street 8-FA
West 57th Street 9-FA

Crenshaw Boulevard/West 59th Street 11-FA
Slauson Avenue 10-FA

2 Harbor Subdivision At Grade
Victoria Avenue 21-88B
Brynhurst Avenue 22-88B
West Boulevard 23-FA
Redondo (Closure)
Hindry 34-FA
La Brea Station Pedestrian Crossing

High Street

Harbor Subdivision Grade
3 Separation

La Brea Street 26-88B

San Diego (SR 405) UP 32-164D
La Cienega Boulevard 33-88B
Manchester (SR105) 35-88B
Century Boulevard UP37-164D
104th Street 38 (877?)-88B

111th Street 39-88B

Imperial Highway 40-164D

1-405

West Hyde Park

5 Crenshaw Grade Separation
Rodeo Road 2-FA
Rodeo Place 3-FA
Coliseum Street 4-FA
Crenshaw Boulevard/West 60th Street 13-16

Crenshaw Boulevard/West 63rd Street 14-16

Crenshaw Boulevard/West 66th Street 16-16

Crenshaw Boulevard/West 66th Place 17-1
Crenshaw Boulevard/West 67th Street 18-16
Hyde Park Boulevard 31-88B

Crenshaw Boulevard/West Vernon Avenue
Crenshaw Boulevard/West 43rd Place
Crenshaw Boulevard/West 43rd Street

Crenshaw Boulevard/West Stocker Street

Crenshaw Boulevard/West Martin Luther King Boulevard

Crenshaw Boulevard/West Mall Entrance
Crenshaw Boulevard/West 39th Street

Crenshaw Boulevard/West Coliseum Place

Project follows CPU General Order No. 164-D as agreed to by MTA and the CPUC.

The CPUC Crossing Summary adheres to the steps outlined in G.O. 164-D.
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FEDERAL AVIATION ADMINISTRATION (FTA)/

LOS ANGELES WORLD AIRPORTS (LAWA) SUMMARY STATUS

MTA is including in the base scope a partially covered trench configuration as an
interim condition which allows MTA to keep the overall project budget at $1,749
million. The preliminary engineering design includes a partially covered trench which
includes provisions to allow for a future 1,600 foot covered trench section. FAA
approved a formal Notification of Proposed Construction Alteration (Form 7460-1) for
the partially covered configuration on February 29, 2012. Metro has filed an additional
7460-1 permit application to define construction phasing requirements and time of day
limitations for construction for incorporation into procurement documents.

FAA provided written notice of late comments on the SDEIS/RDEIR for the
Southwestern Yard site that was adopted by the MTA Board in April 2011. Comments
requested the filing of a 7460-1 application for the yard site at Arbor Vitae and
Bellance. An evaluation was performed by MTA and a written response with analysis
submitted to FAA that indicates a 7460-1 is not required.
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CHRONOLOGY OF EVENTS

2003 Major Investment Study

Board authorized the CEO to award Contract PS 4330-1968 to complete

April 2007 X . .
environmental clearance and conceptual engineering.

Board adopted the LRT Alternative as the Locally preferred Alternative
December 2009 and received and filed the Crenshaw Transit Corridor DEIS/DEIR.

Board authorized the CEO to award Contract No. EO117 for Phase |,

December 2009 Advanced Conceptual Engineering.

September 2010 Board authorlzeq the CEO to exercise option with Contract No. EO117
for Phase Il Preliminary Engineering.

Board adopted the Arbor Vitae/Bellanca (Site 14) LPA for the

April 2011 Maintenance Facility Site

July 2011 Board approved Southwestern Yard cost allocation.

Board approved Project Definition and certified Final Environmental

September 2011 Impact Report

October 2011 Board approved the Life-of-Project Budget of $1.749 billion.

December 15, 2011 CTC reviewed the FEIS/FEIR and adopted the required resolution for
future funding consideration.

December 23, 2011 Request for Qualifications for Contract C0988 C/LAX Transit Corridor
was released to Industry.

December 30, 2011 Received Record of Decision from FTA.

February 10, 2012 Released Invitation for Bid for Contract C0990 Crenshaw/LAX Advanced
Utility Relocations.

March 12, 2012 Received Statement of Qualifications for Contract C0988 C/LAX Transit
Corridor.
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CONTRACT C0988 STATUS

Crenshaw/LAX Transit Corridor

PE Design Contractor: Hatch Mott MacDonald (HMM)
Contractor: - TBD

Contract No.: C0988

Status as of: March 30, 2012

Progress/Work Completed:

- Issued Request for Qualification (RFQ) in December 2011.

- Industry review completed in January 2012.

- Received Statement of Qualifications in March 2012.

- Continued preparing solicitation package for issuance in late May 2012.
- Notices to pre-qualified teams to be sent out in May 2012.

Areas of Concern:

Schedule Assessment:

Cost Assessment:

Schedule Summary: Cost Summary: $ In 000's
1. Date of Award: 1. Award Value:
2. Notice to Proceed: 2. Executed Modifications:
3. Original Substantial Completion Duration: 3. Approved Change Orders:
4. Current Substantial Completion Duration: 4. Current Contract Value (1 + 2 + 3): -
5. Elapsed Time from NTP: 5. Incurred Cost:
N Calendar PERCENT COMPLETE
Original Current Day from to
Milestones Contract  Contract  Forecast Variance
%
0 Design
0 %
Construction
0
Total Incurred [§%
0 Cost
0 0% 20% 40% 60% 80% 100%
0 Percent Complete Progress
Construction physical percent complete excludes
mobilization and general requirements
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CONTRACT C0990 STATUS

Crenshaw/LAX Advanced Utility Relocations

PE Design Contractor: Hatch Mott MacDonald (HMM) Contract No.: C0990 [ [
Contractor: - TBD el . l‘ .
Status as of: March 30, 2012 ['=

Progress/Work Completed: Areas of Concern:
- HMM completed products in January 2012 to support advertisement.
- Invitation for Bid Contract C0990 issued February 2012.

- Addendums 1 and 2 prepared and distributed.

- Bid opening set for April 18, 2012.

Schedule Assessment: Cost Assessment:
Schedule Summary: Cost Summary: $In 000's
1. Date of Award: 1. Award Value:
2. Notice to Proceed: 2. Executed Modifications:
3. Original Substantial Completion Duration: 3. Approved Change Orders:
4. Current Substantial Completion Duration: 4. Current Contract Value (1 + 2 + 3): -
5. Elapsed Time from NTP: 5. Incurred Cost:
Calendar PERCENT COMPLETE
Original Current Day from to
Milestones Contract  Contract  Forecast Variance
%
0 Design ’
0 ) %
Construction
0 %
Total Incurred
Cost
0
0%  20% 40% 60%  80%  100%
0
0 Percent Complete Progress
Construction physical percent complete excludes
mobilization and general requirements
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CONTRACT C0991 STATUS

Southwestern Yard

PE Design Contractor: Hatch Mott MacDonald (HMM) Contract No.: C0991
Contractor: - TBD

Status as of: March 30, 2012

Progress/Work Completed: Areas of Concern:
- HMM is continuing design to support advertising this contract in - Increased time for relocation of car rental facilities located
February 2013. on yard parcels.

- Relocation consultant selected to determine relocation

needs of existing tenants on yard parcels.
- Preliminary engineering design activities restarted; value
engineering and cost reduction strategies are being incorporated.

Schedule Assessment: Cost Assessment:
Schedule Summary: Cost Summary: $1n 000's
1. Date of Award: 1. Award Value:
2. Notice to Proceed: 2. Executed Modifications:
3. Original Substantial Completion Duration: 3. Approved Change Orders:
4. Current Substantial Completion Duration: 4. Current Contract Value (1 + 2 + 3): -
5. Elapsed Time from NTP: 5. Incurred Cost:
» Calendar PERCENT COMPLETE
Original Current Day from to
Milestones Contract  Contract  Forecast Variance
0 Design
0 %
Construction
0
Total Incurred %

0 Cost

0 0% 20% 40% 60% 80% 100%

0 Percent Complete Progress

Construction physical percent complete excludes
mobilization and general requirements
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ALIGNMENT ILLUSTRATIONS
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Century exhibit — change from FEIS/FEIR is demolition of existing abandoned

bridge at Century Blvd and constructing new bridge.
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ALIGNMENT ILLUSTRATIONS (Continued)
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[-405 exhibit — change from FEIS/FEIR is demolition of existing abandoned

bridge at I-405 and constructing new bridge.
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ALIGNMENT ILLUSTRATIONS (Continued)
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Vernon exhibit — change from FEIS/FEIR is alternate In-Street Vernon Station location.
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CONSTRUCTION PHOTOGRAPHS

e Construction photographs will be included once construction commences in 2012.
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APPENDIX

COST AND BUDGET TERMINOLOGY

Project Cost
Descriptions -

ORIGINAL BUDGET

CURRENT BUDGET

COMMITMENTS

EXPENDITURES

CURRENT FORECAST

The Original Project Budget as established by the Metropolitan
Transportation Authority (MTA) Board on October 27, 2011.
The Original Budget plus all budget amendments approved by
formal MTA Board action. Also referred to as Approved
Budget.

The total of actual contracts awarded, executed change orders
or amendments, approved work orders of Master Cooperative
Agreements, offers accepted for purchase of real estate, and
other MTA actions which have been spent or result in the
obligation of specific expenditures at a future time.

The total dollar amount of funds expended by MTA for
contractor or consultant invoices, third party invoices, staff
salaries, real estate and other expenses that is reported in
MTA's Financial Information System (FIS).

The best estimate of the final cost of the project when all
checks have been issued and the project is closed out. Current
Forecast is composed of actual costs incurred to date, the best
estimate of work remaining and a current risk assessment for
each budgeted cost item.

Cost Report by Element Descriptions -

CONSTRUCTION

RIGHT-OF-WAY

VEHICLES

PROFESSIONAL

SERVICES

CONTINGENCY

PROJECT REVENUE

Includes construction contracts. Cost associated with
Guideways, Stations, Southwestern Yard, Sitework/Special .
Conditions and Systems.

Includes purchase cost of parcels, easements, right-of-entry
permits, escrow fees, contracted real estate appraisals and
tenant relocation.

Includes the purchase of LRT vehicles and spare parts for the
project.

Includes design engineering, project management assistance,
construction management support services, legal counsel,
agency staff costs, and other specialty consultants.

A fund established at the beginning of a project to provide for
anticipated but unknown additional costs that may arise during
the course of the project.

Includes all revenue receivable to the MTA as a direct result of
project activities. This includes cost sharing construction items,
insurance premium rebates, and the like.
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APPENDIX
LIST OF ACRONYMS

ATC
ATSAC
BNSF
CADD
CALTRANS
CCTV
CD
CM
CMAQ
CN
cO
CPM
CPUC
CR
CTC
CUD
DB
DBB
DOT
DWP
EIR
EIS
EPBM
FAA
FAR
FD
FEIS
FEIR
FIS
FSEIR
FSEIS
FTA
FTE
GDSR
HMM
IFB
IPMO
vV

LA
LABOE
LABOS
LACFCD

Automatic Train Control

Automated Traffic Surveillance and Control
Burlington Northern Santa Fe Railway Company
Computer Aided Drafting and Design
California Department of Transportation
Closed Circuit Television

Calendar Day

Construction Manager

Congestion Mitigation and Air Quality Improvement Program
Change Notice

Change Order

Critical Path Method

California Public Utilities Commission
Camera Ready

California Transportation Commission
Contract Unit Description

Design Build

Design Bid Build

Department of Transportation

Department of Water and Power
Environmental Impact Report
Environmental Impact Statement

Earth Pressure Balance Machine

Federal Aviation Administration

Federal Acquisition Regulation

Final Design

Final Environmental Impact Statement
Final Environmental Impact Report
Financial Information System

Final Supplemental Environmental Impact Report
Final Supplemental Environmental Impact Statement
Federal Transit Administration

Full Time Equivalent

Geotechnical Design Summary Report
Hatch Mott MacDonald

Invitation for Bid

Integrated Project Management Office
Joint Venture

Los Angeles

Los Angeles Bureau of Engineering

Los Angeles Bureau of Sanitation

Los Angeles County Flood Control District
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APPENDIX
LIST OF ACRONYMS (Continued)

LACMTA
LADOT
LADPW
LADWP
LAUSD
LAWA
LAX
LNTP
LONP
LRT
LRTP
LRV
MIS
MPSR
N/A
NEPA
NPDES
NTE
NTP
oCS
PA/VMS
PE
PEER
PGL
PIP
PM
PMA
PMIP
PMOC
PMP
P&P
PR
PSR
QA
QAR
QC
QPSR
QTIB
RAMP
RCMP
RFC
RFP
RFQ

Los Angeles County Metropolitan Transportation Authority
Los Angeles Department of Transportation
Los Angeles Department of Public Works
Los Angeles Department of Water and Power
Los Angeles Unified School District

Los Angeles World Airports

Los Angeles International Airport

Limited Notice To Proceed

Letter Of No Prejudice

Light Rail Transit

Long Range Transportation Plan

Light Rail Vehicle

Major Investment Study

Monthly Project Status Report

Not Applicable

National Environmental Protection Act
National Pollution Discharge Elimination System
Not to Exceed

Notice To Proceed

Overhead Cantenary System

Public Address/Visual Messaging Sign
Preliminary Engineering

Permit Engineering Evaluation Report
Pasadena Gold Line

Project Implementation Plan

Project Manager

Project Management Assistance

Project Management Implementation Plan
Project Management Oversight Consultant
Project Management Plan

Policies & Procedures

Project Report

Project Study Report

Quiality Assurance

Quality Assurance Report

Quiality Control

Quarterly Project Status Report

Quialified Transit Improvement Bonds

Real Estate Acquisition Management Plan
Risk Assessment Management Plan
Request For Change

Request For Proposals

Request For Qualifications
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APPENDIX

LIST OF ACRONYMS (Continued)
RLPE Red Light Photo Enforcement
ROCC Rail Operations Control Center
ROD Record Of Decision
ROM Rough Order of Magnitude
RSD Revenue Service Date
ROW Right-Of-Way
SAV Stand Alone Validator

SCAQMD  Southern California Air Quality Management District
SCADA Supervisory Control and Data Acquisition

SCC Standard Cost Category

SCE Southern California Edison

SCRRA Southern California Regional Rail Authority
SHA State Highway Account

SHPO State Historic Preservation Office

SIT System Integration Testing

SOV Schedule Of Value

SOW Statement Of Work

SP Special Provision

SSMP Safety and Security Management Plan

STB Surface Transportation Board

STIP State Transportation Improvement Program
STP Surface Transportation Program

STV STV Group

TBD To Be Determined

TBM Tunnel Boring Machine

TCRP Traffic Congestion Relief Program

TIFIA Transportation Infrastructure Finance and Innovation Act
TIGER Transportation Investment Generating Economic Recovery
TPSS Traction Power Substation

TRACS Transit Automatic Control System

TVA Threat Vulnerability Analysis

TVM Ticket Vending Machine

UFS Universal Fare System

USDOT United States Department Of Transportation
VE Value Engineering

WBS Work Breakdown Structure

WP Work Package

YOE Year of Expenditure
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