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PROJECT OVERVIEW

Planning/Environmental

The Board approved the Project Definition and certified the Final Environmental Impact Report
(FEIR) in September 2011. In addition, the Board authorized the Chief Executive Officer
(CEO) to file a Notice of Determination, adopt the Finding of Fact and Statement of overriding
Considerations, and the Mitigation Monitoring & Reporting Plan. The Record of Decision
(ROD) was received from the FTA on December 30, 2011. With the receipt of ROD, advance
utility relocations have commenced by third parties and right-of-way properties certified by the
project are now being acquired by MTA.

MTA continues working with the FTA to include changes due to design refinements post ROD
that are being evaluated in a supplemental environmental assessment to the FEIS as well as a
CEQA addendum to the environmental documents. A public meeting was held on May 10,
2012 and a second public meeting scheduled July 16, 2012 to receive public comments. The
circulation of the Supplemental Environmental Assessment commenced on July 2, 2012
and was completed on August 2, 2012. Preparation of a FONSI was completed and
approved by FTA on September 4, 2012.

Noise variances on four of five construction segments have been approved by the Los
Angeles Police Commission. Public outreach is in progress on remaining segment D on
south end of Crenshaw Boulevard — see page 25.

Design

The baseline preliminary engineering effort for the main alignment is complete. The
design consultant submitted the final preliminary engineering drawing deliverables for Facilities
and Systems in November 2011 and completed technical documents for the design-build main
alignment Contract C0988 Crenshaw/LAX Transit Corridor. The Contract is now in a best
value procurement phase as discussed in section below.

The preliminary engineering effort for the Southwestern Yard continues with completion of
design anticipated by December 2012. The next step will be to issue a design-build Invitation
for Bid (IFB) contract package in February 2013.

Major Contract Procurement

The Request for Proposals for the design-build main alignment Contract C0988
Crenshaw/LAX Transit Corridor was released on June 22, 2012. The proposers submitted
on or before August 15, 2012 an outline of written Alternative Technical Concepts
(ATC’s). Responses to proposers’ questions and review of initial ATC outlines
continued this period. Detailed ATCs are scheduled to be submitted by proposers on or
before September 24, 2012. The planned proposal due date was rescheduled to
November 20, 2012 with award still anticipated in January 2013 if Metro determines a
best value source selection can be made on the submitted technical and price
proposals without the necessity to solicit Best and Final Offers (BAFO).
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PROJECT OVERVIEW (Continued)

Third Party Agreements and Advanced Utility Relocations

Staff continues to coordinate outstanding design issues with FAA, LAWA, LADOT, LABOE,
LABSL, DWP, City of Inglewood, Caltrans and CPUC on a regular basis. MTA is working on
finalizing all remaining agreements, where appropriate, with the third parties by November
2012. Some third parties have commenced advanced utility relocations — see page 24 for
status.

Construction

The first construction contract, Contract C0990 Crenshaw/LAX Advanced Utility Relocations,
was awarded to Metro Builders and Engineers Group, LTD and a notice to proceed was
issued on July 17, 2012. The contractor continued to prepare and submit key submittals
and after approval by MTA, construction will commence in late September 2012. See the
Contract C0990 Status sheet at end of report for more information.

Right-of-Way

Developed a Real Estate Acquisition Management Plan and commenced Preliminary
Engineering real estate actions such as development of a Relocation Plan. This plan is
under revision and will be issued by October 15, 2012. There are a total of 76 parcels.
There are 66 parcels certified which include 34 full takes, 22 partial takes and 10 temporary
construction easements (TCE’s). Additional appraisals will be ordered in September
2012. Twelve offers have been made and two agreements have been signed. MTA
requested and FTA has approved increasing the threshold value for property acquisitions from
$500,000 to $1.5 Million.

A term sheet has been negotiated between BNSF Railway Company to cease rail operations
and abandon its interest in the five-mile Crenshaw Segment of the Harbor Branch right-of-way
pending formal abandonment by the Surface Transportation Board. The term sheet was
approved at the November MTA Board Construction Committee in November 2011 and the full
Board in December 2011 subject to receipt of Record of Decision. An agreement between
BNSF and MTA was executed on April 30, 2012. The executed agreement includes a
reduction in maintenance costs along the Harbor Branch and is included in the agreement,
along with remnant property acquisitions to be quit-claimed by BNSF to MTA. With no freight
traffic on this five mile segment of the Harbor Branch for the last two years, the abandonment
gualifies for an expedited notice of exemption process with the Surface Transportation Board.
This is the basis of the filing that BNSF has initiated and was filed on July 5, 2012 with the
Surface Transportation. The Surface Transportation Board approval was received on
August 24, 2012. A final payment of $2.5 Million and quitclaim of remnant properties to
Metro is planned by October 2012.
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PROJECT OVERVIEW (Continued)

Systems
MTA staff initiated a study to explore possible alternative layouts to accommodate the central

control functions associated with new project needs, such as Crenshaw/LAX project, within the
existing ROC facility instead of requiring construction of an entirely new facility. The MTA has
determined that the best course of action is to expand the existing functional operations at the
ROC to support the future rail lines and extensions including the Crenshaw/LAX project. The
existing ROC will be expanded and will reconfigure the existing ROC service control and
closed circuit television monitoring areas.

Program Management

The Board approved the Life-of-Project (LOP) budget of $1,749 million in October 2011. The
LOP includes $26 million for the environmental/planning scope of work and $1,723 million for
the preliminary engineering and construction scope of work. The Original Budget for the
Construction effort includes a 48.89% or $139.4 million allocation share that the
Crenshaw/LAX project is responsible for paying for the design and construction of the
Southwestern Yard. The remaining funding for the Southwestern Yard is committed by
systemwide funding and other Measure R Projects that will utilize the consolidated
maintenance facility.

The LOP budget is funded by various sources of funds which include federal grant, state and
local funds. The TIFIA Loan is categorized under local funds as the loan is secured by a
pledge of Measure R local sales tax funds. The federal percentage of the total funding is 6%
with state and local 94%.

The project commitments to date are $91.4 million or 5.2% of the Original Budget. The
project expenditures to date are $64.6 million or 3.7% of the Original Budget. The
expenditures to date are for Environmental/Planning, Preliminary Engineering and Third Party
work.

The project master schedule has been developed and includes the Revenue Service Date
forecast of December 2018. The baseline schedule will be updated monthly and status
reported against planned work. The forecast for revenue service will be updated upon award
of the design-build main alignment Contract C0988 Crenshaw/LAX Transit Corridor (See
Management Concern No. 6).

A Risk Register has been developed for the project and is being updated monthly to reflect
the issues/risks identified to date, which includes new risks as well as risks resolved. An
updated Risk Management Plan was distributed in March 2012. A quarterly risk report was
issued in July 2012 (monthly once design-build main alignment contract is awarded). An
update to the Risk and Contingency Management Plan was also issued in July 2012.
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MANAGEMENT ISSUES

Concern No. 1. Complete definition of FAA/LAWA south runway construction
requirements for procurement documents and file 7460-1 form for signoff on constructability.
Also, confirm decisions required on civil infrastructure to be built by MTA and fiber installation
by FAA/LAWA. Written concept approval was received from LAWA in December on the utility
relocation work scope. A conditional Notice to Proceed was received from LAWA.
Construction of advance utility relocation work on airfield property is authorized to begin.

Status/Action Regular meetings are being held with the local FAA/LAWA offices to
resolve outstanding issues. Notifications of Proposed Construction Alterations (7460-1 form)
are being processed “on airfield” through the local FAA office to expedite signoff. Approval
was received from FAA on the guideway configuration. A 7460-1 was filed in March for
constructability which includes the agreed time of day limitations. A construction safety
phasing plan (CSPP) for the advance utility work was approved on south runways 25R and
25L by FAA on April 26, 2012. MTA is complying with the conditions that include insurance
provisions, payment bonds and indemnification which have been incorporated into the
advance utility contract. A CSPP is also in progress for the new Design-Build Contract
C0988 to be in place prior to contact award.

Concern No. 2:  Execute Agreement with BNSF Railway Company to cease rall
operations and abandon its interest in the Crenshaw Segment portion of the Harbor Branch
right-of-way per Term Sheet.

Status/Action Received Construction Committee approval of Term Sheet at November
17, 2011 meeting, and MTA Board approval at December 15, 2011 Board Meeting. With the
receipt of a Record of Decision from FTA on December 30, 2011, MTA has prepared the final
agreement based on the negotiated term sheet to BNSF and both parties executed the
agreement on April 30, 2012. The agreement with BNSF includes a reduction on maintenance
cap for Harbor Branch. Eight remnant parcels have been included to allow BNSF to quit-claim
to MTA. A quitclaim deed is included in the agreement, which has now been executed.
Execution of the agreement initiated the first payment to BNSF of $1 Million and commits
BNSF to file a formal abandonment to the Surface Transportation Board (STB) within 45 days.
With no freight traffic on this five mile segment of the Harbor Branch for the last two years, the
abandonment qualifies for an expedited notice of exemption process with the Surface
Transportation Board. This is the basis of the filing that BNSF has initiated and was filed on
July 5, 2012 with the Surface Transportation. The Surface Transportation Board approval
was received on August 24, 2012. A final payment of $2.5 Million and quitclaim of
remnant properties to Metro is planned by October 2012.

Concern No. 3: MTA Board to determine if Westchester Station will be included as a bid
option to the Design-Build Contract C0988 Crenshaw/LAX Transit Corridor.
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MANAGEMENT ISSUES (Continued)

Status/Action A motion was presented and adopted at the December 15, 2011
Board Meeting, (which approved the inclusion of the Westchester Station, at-grade near
Florence/Hindry as a bid option during the construction procurement. Preliminary
engineering design has been completed for a station platform without park and ride
facilities to include as bid option to design-build Contract C0988 Crenshaw/LAX Transit
Corridor.

Concern No. 4.  Some right-of-way parcels for the Southwestern Yard have required
relocations that currently support car rental facilities including Dollar Rent-A-Car and Avis
Rent-A-Car may take considerably longer than planned.

Status/Action Although the Southwestern Yard is not on the project critical path,
staff has evaluated schedule impacts to the start of construction and procurement options
on how MTA could move forward to minimize delays to schedule. Relocation consultants
have been brought on board by MTA to work directly with the car rental companies.
LAWA continues to work directl}: with Dollar/Thrifty Rent-A-Car for possible use of the
former Lot E parking lot on 111" Street as a relocation site for Dollar/Thrifty Rent-A-Car.
Both MTA and Dollar met with LAWA this period to reinforce the urgency to provide a
commitment to Dollar in order to start the CEQA environmental process and relocation
plans now delayed until July 2012. A timeline to complete the environmental process and
relocation is estimated by Dollar at 18 months; or approximately December 31, 2013.
Dollar has solicited proposals for environmental and design consultants to commence
work in August 2012 upon issuance of an approved “deal sheet” between LAWA and
Dollar. The other rental car company impacted by the Southwestern Yard is Avis who is
amenable to consolidating its facilities at its main rental car facility. A request for a lease
extension by Avis would be tied to the investment made by Avis at the site currently under
lease with LAWA. The Southwestern Yard is planned to be released for bid in
January/February 2013 and a two step Notice to Proceed is under consideration with an
initial NTP for design.

Concern No. 5:  Current estimate on the Southwestern Yard exceeds the project
budget allocation for the maintenance facility. A stop work order was issued in January
pending review and implementation of cost reduction strategies.

Status/Action A cost reduction strategy has been developed that reviewed all
elements of the Southwestern Yard maintenance facility including deferral of non-
essential elements and phasing the yard and shop facilities for initial two-car consists.
MTA has authorized the design consultant in March 2012 to re-start preliminary
engineering activities. The design consultant is incorporating value engineering/cost
reductions and has developed a more simplified and cost effective layout accepted by
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MANAGEMENT ISSUES (Continued)

Operations. An in-progress submittal was distributed for review in July 2012. Costs
have been re-evaluated following completion of an in-progress cost estimate in late
July 2012, and are more in line with budget targets. The Southwestern Yard is a
consolidated Maintenance Facility to be used by several Measure R Projects in the South
Bay Area with funding provided by each project.

Concern No. 6:  Reduction in schedule contingency in master schedule due to the
longer procurement process for developing the Request for Proposals for design-build
Contract C0988 Transit Corridor.

Status/Action Up to this point we have maintained the FTA requested schedule
contingency of almost 20% (19%). However, with the procurement of the design-build
Contract on the schedule critical path, the delay in issuance of the Request for Proposal
(Part Il) has reduced the required schedule contingency to only 14%. This action was
taken at this time, instead of rescheduling the forecast of revenue service, until we award
the design-build contract and establish the baseline revenue service date. Two
schedules for contract award are projected: January 2013 or April 2013 if a competitive
range cannot be established with initial proposals and Best and Final

Offers (BAFO) are deemed necessary.
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BASE PROJECT SCOPE

The Crenshaw/LAX Transit Corridor is a north/south corridor that serves the cities of Los
Angeles, Inglewood, Hawthorne and El Segundo as well as portions of unincorporated Los
Angeles County. The alignment extends 8.5 miles, from the intersection of Crenshaw and
Exposition Boulevards to a connection with the Metro Green Line at the Aviation/LAX Station.
The project provides major connections with the Los Angeles International Airport (LAX) as
well as links to the Metro Green Line, the Exposition Line and countywide bus network. The
Board adopted a light rail system as the Locally Preferred Alternative (LPA) in December
20009.

The alignment is comprised of a double-tracked right-of-way consisting of sections of at-grade
in-street, at-grade within railroad right-of-way, aerial, and below-grade guideway sections, six
stations, park and ride facilities at three locations, utilities, landscaping, roadway
improvements required by the project and a maintenance & storage facility (Southwestern
Yard). During preliminary engineering, scope modifications were incorporated as part of the
project and adopted by the MTA Board as part of the Project Budget. These changes,
resulting from consultations with agencies such as the Public Utility Commission, Los Angeles
Department of Transportation, and Federal Aviation Authority, included:

1) At-grade changed to below-grade segment from Exposition Boulevard to 39" Street;

2) La Brea Avenue Grade Separation changed from aerial to below-grade;

3) Fully cut and cover segment changed to partially covered trench adjacent to LAX as an
interim condition; and

4) Cost sharing of a consolidated maintenance & storage facility near LAX (Arbor
Vitae/Bellanca) called Southwestern Yard.

Additional engineering refinements developed through Preliminary Engineering are being
addressed through an environmental addendum. These include demolition of two existing
BNSF bridge structures that allow for realignment of the LRT tracks and significant cost
savings; and additional right-of-way acquisitions with the majority being small partial takings
and temporary construction easements for grade crossing safety improvements, sidewalk and
bus bay modifications.

The two proposed optional stations, Crenshaw/Vernon (Leimert Park Village) and Westchester
(Florence/Hindry), are not included in the adopted base project. However, a bid option will be
included in the design-build contract for constructing an in-street underground
Crenshaw/Vernon Station just north of Vernon Avenue that includes two options for station
entrances as well as an additional bid option to cover a Westchester at-grade station without
parking facilities near Florence/Hindry. The Crenshaw/Vernon in street station option is a
change from the off-street station location cleared with the FEIS/FEIR. This alternative in-
street location is being addressed through a supplemental environmental assessment for
NEPA and a separate CEQA addendum. The Florence/Hindry Station option was previously
cleared with the FEIS/FEIR but has been renamed from Manchester at-grade to
Florence/Hindry.
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BASE PROJECT SCOPE (Continued)

The scope of work for the three major construction contracts is shown below.

Contract C0990 Crenshaw/LAX Advanced Utility Relocations

The design of several early utility relocations was advanced sufficiently into final design to
allow for bidding of critical early utility relocations. This contract will include relocating three (3)
existing duct banks that feed various NAVAIDS on the south airfield complex. New ductbank
infrastructure will be built by MTA with the fiber replacement work and cut-over by

FAA/LAWA. These ductbanks contain fiber lines and power lines which belong to both LAWA
and FAA. Since the new track alignment is below grade at these crossings, the ductbanks
have to be relocated in advance to allow for the construction of the track alignment. In
addition, other wet utilities along the Harbor Branch and Crenshaw Boulevard segments of the
corridor that can be relocated in advance are included as part of this contract.

The project delivery method for this contract is bid-build Invitation for Bid (IFB) approach.

Design-Build Contract C0988 Crenshaw/LAX Transit Corridor

This is the largest project contract which will complete final design and construction of the
infrastructure required along the corridor alignment. The structures required to be constructed
are six baseline stations, grade separations including flyover structures, cut and cover
trenching, tunneling and three park-n-ride facilities. The scope of work will include all the
necessary systems work including train control, traction power supply substations and
distribution, overhead catenary, communications, and systems tie-in to the existing Metro
Green Line. Two optional stations will be included as bid options as well as additional fire
suppression measures in tunnel/cut and cover segments. Street improvements at the Slauson
intersection have been added to the base work for which Metro will continue to seek partial
reimbursement from the City of Los Angeles.

The project delivery method for this contract is design-build utilizing a two step best value
procurement approach with submittal of qualification statements through a RFQ process, pre-
gualification of qualified proposers followed by release of a RFP soliciting technical and price
proposals with an option at MTA’s discretion for best and final offers (BAFO).
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BASE PROJECT SCOPE (Continued)

Design-Build Contract C0991 Southwestern Yard

The Board-adopted 2009 Long Range Transportation Plan (LRTP) for Los Angeles County
envisioned one new central Light Rail Transit (LRT) Maintenance facility to be used by all
projects. Since the LRTP adoption, substantial progress on light rail system planning and
development, including more accurate vehicle assignments, cost estimates, and functional
requirements, has led MTA to conclude that two new LRT yards, an Eastern Yard and a
Southwestern Yard, are necessary. This contract will construct the Southwestern Yard which
will consolidate maintenance facility requirements for this project as well as the operating
Metro Green Line, proposed South Bay Metro Green Line Extension and proposed Metro
Green Line to LAX. The cost of constructing the Southwestern Yard will be proportionately
split among the four projects.

The project delivery method for this contract is design-build Invitation for Bid (IFB) approach.
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KEY MILESTONES SIX- MONTH LOOK AHEAD

Milestone
Date Aug-12 | Sep-12 | Oct-12 | Nov-12 | Dec-12 | Jan-13

Supplemental EA FONSI and ROD 09/04/12* FTA
Contract C0988 Preliminary ATC Proposals Due 08/15/12A ]
Contract C0988 Technical & Price Proposals Due 11/20/12* 1
Contract C0988 Oral Presentations - Start 12/04/12* L]
Contract C0988 Final ATC Proposals Due 09/24/12* 1]
Contract C0988 Board Approval 01/24/13* @

‘ MTA Staff @ MTA Board Action FTA (Federal Transportation Authority)

A Other Agencies L1 contractors (O HMM Design

"A" following date is actual and completed % New
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CRITICAL PATH NARRATIVE

Critical Path:
The longest path to project substantial completion continues with the solicitation of the
Design/Build Contract #1 Crenshaw/LAX Transit Corridor.

Upon notice to proceed to C0988 contractor, the critical path moves through final design for
the alignment and completing shop drawings to begin procurement of the tunnel boring
machines (TBMs). The TBMs are a long lead item and as packages of final design are
approved for construction, work will commence on the alignment construction activities prior to
the TBMs arrival, assembly and testing.

The critical path then flows to remaining construction elements; tunneling, guideway
construction, station construction, and systems installation. Critical work concludes with phase
| systems integration testing by the C0988 contractor, phase 2 systems integration testing by
MTA and then pre-revenue operations.
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PROJECT COST STATUS

COST REPORT BY ELEMENT
UNITS IN MILLIONS

ELE- ORIGINAL| CURRENTBUDGET | COMMITMENTS EXPENDITURES | CURRENT FORECAST | FORECAST

MENT DESCRIPTION BUDGET | pERIOD | TO DATE | PERIOD | TO DATE | PERIOD | TO DATE | PERIOD | TODATE | YARIANCE
C |CONSTRUCTION 1,0526 - 10526 (1 118 - 1.1 - 1,052.6
R |RIGHT-OF-WAY 1323 - 1323 0.1 25 - 22 - 1323
V |VEHICLES/BUSES 87.8 - 87.8 - - - - - 87.8
P |PROFESSIONAL SERVICES 2731 - 2731 01 511 04 35.8 - 2731
PC |PROJECT CONTINGENCY 1772 - 1772 - - - - - 1772
PF |PROJECT FINANCE - - - -
865512 - SUBTOTAL| 1,723.0 - | 1730 0.1 654 04 39.1 - 17230
EP |ENVIRONMENTAL/PLANNING-405512 55 - 55 - 55 - 55 - 55
EP |ENVIRONMENTAL/PLANNING-465512 205 - 205 - 205 - 20,0 - 205
405512 8465512 - SUBTOTAL|  26.0 - 6.0 - 26.0 - 255 - 6.0
405512, 465512 & 865512 - TOTAL | 1,749.0 - | 17490 0.1 914 04 64.6 - 1,749.0

Nole-1: 405512, 465512, and 865512 are intemal MTA project numbers 1o differentiate belween EnvironmenialPlanning and construction
components of the project. Project numbers 405512 and 465512 will have no further commitments or expendilures after June 2012
Nole-2: Project 865512 expenditures are cumulative through July 2012,

PROJECT COST ANALYSIS

Original Budget and Current Budget:

The Board in October 2011 established the Life-of-Project (LOP) budget of $1,749 million for
the Crenshaw/LAX Transit Corridor Project. The budget includes the 49% cost allocation
share that the Project is responsible for paying for the design and construction of the
Southwestern Yard. The breakout by element above has been revised to allocate the
Southwestern Yard cost to all appropriate cost elements instead of only within the
Construction element.

Current Forecast: The total project forecast is $1,749 million.

Commitments:

The commitments are cumulative through August 2012. The total commitments increased by
$0.1 million this period. In the Construction element there was a decrease of $0.1 million due
to purchase order close out and de-commitments of third party scope of work with The Gas
Company. In the Right-Of-Way element there was an increase of $0.1 million primarily for
acquisition scope of work. In the Professional Services element there was an increase of $0.1
million primarily for miscellaneous specialty services and environmental mitigation services.
The $91.4 million in commitments to date represents 5.2% of the current budget.
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PROJECT COST ANALYSIS (Continued)

Expenditures:
The expenditures are cumulative through July 2012. The total expenditures increased by $0.4

million this period. In the Professional Services element there was an increase of $0.4 million
for costs associated with Metro project administration, IPMO field office lease, construction
management support services, and miscellaneous environmental services. The $64.6 million
in expenditures to date represents 3.7% of the current budget.
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FINANCIAL/GRANT STATUS
$ in millions
(A) B © (D) (D/B) ® (EB) (F) (F/B)
ORIGINAL TOTAL TOTAL | COMMITMENTS | EXPENDITURES | BILLED to FUNDING
SOURCE BUDGET FUNDS FUNDS SOURCE
ANTICIPATED | AVAILABLE | $ % $ % $ %

FEDERAL - CMAQ 68.2 68.2
STATE REGIONAL IMPROVEMENT PROG 36.7 36.7 24 24 6% 24 6% 24 6%
FEDERAL - SECTION 5309 BUS CAPT 8.6 8.6 8.6 7.1 83% 71 83% 7.1 83%
FEDERAL - REGIONAL STP 20.0 20.0 0% 0%
FEDERAL - ALTERNATIVE ANALYSIS 12 12 12 12 100% 12 100% 1.2 100%
STATE PROP 18 PTMISEA 201.2 201.2 12.0 12.0 6% 6.2 3% 6.2 3%
MEASURE R - TIFIA LOAN 545.9 545.9
MEASURE R 661.1 661.1 53.4 53.4 44.4 41.6
LOCAL AGENCY FUNDS 52.4 52.4
PROP C 25% HIGHWAY 148.9 148.9 38 15.3 33 33
PROP A 35% RAIL CAPITAL 48 48
TOTAL 1,749.0 1,749.0 814| 914  52%| 646  3.7% 618 35%

NOTE: Expenditures are cumulative through July 2012.
Original Budget based on Board approved October 2011 Funding/Expenditure Plan
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STATUS OF FUNDS ANTICIPATED

FEDERAL SECTION 5309 BUS CAPITAL: FTA approved MTA Grant on July 6, 2010 for a
total of $8.6M for bus and related facilities Preliminary Engineering effort. Funds are
available for drawdown.

REGIONAL IMPROVEMENT PROGRAM: $178.6K was allocated by the State during the
Planning Stage of the Project (FY07). $2.2M was allocated by the California Transportation
Commission on January 28, 2011 for Preliminary Engineering work.

FEDERAL ALTERNATIVE ANALYSIS: $1.2M was approved by FTA under the Alternative
Analysis Program. Funds have been drawn down.

FEDERAL TIFIA LOAN (Measure R) (Transportation Infrastructure Finance & Innovation Act):
Application for a loan of $545.9M was submitted to the US Department of Transportation
(DOT) in November 2011. On January 25, 2012 MTA made a presentation to the TIFIA
Office on the projects description, financial capacity, and other related items. Negotiations
between USDOT and MTA continue on the terms and conditions of the TIFTA loan. TIFIA
Office has requested additional clarification and negotiations are continuing. Metro met with
FTA on August 1, 2012 in Washington D.C. to finalize the loan agreement. Loan
agreement is expected to be executed by September 30, 2012.

STATE PROP 1B — PTMISEA: A request for an allocation of $38.4M was submitted to the
State on June 1, 2011. A revised allocation request for $12M was submitted in February
2012. This revised amount will fund ROW and final design activities. The revised allocation
was approved in May 2012 and funds are available for drawdown. An additional funding
allocation request of $160M was submitted to Caltrans in March 2012. Approval is not
expected until Fall 2012.

MEASURE R: $53.4M has been allocated to the project based on the January 2012 Funding
Plan. Funds are available for drawdown.

PROP C 25% HIGHWAY: $3.8M has been allocated to the project based on the January
2012 Funding Plan. Funds are available for drawdown.
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STAFFING STATUS
Total Project Staffing — FTES
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TOTAL PROJECT STAFFING

The overall FY13 Total Project Staffing plan averages 50.8 FTE’s per month.

For August 2012, there were a total of 21.3 FTE’s for MTA’s Project Administration staff and
24.7 FTE’s for consulting staff. The total project staffing was 46.0 FTE’s for August 2012.
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STAFFING STATUS (Continued)
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STAFFING STATUS (Continued)
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REAL ESTATE STATUS

Number
of Appraisals | Offers Agreements Condemnation Relocations Parcels
Contract No. Parcels | Certified | inProcess | Made Signed Filed Complete Available
C0988 C/LAX Transit Corridor (D-B):
Crenshaw
Full Takes 12 12 7 3 2 1
Part Takes (PT or SE) 10 8
TCE 10 8
Subtotal Parcels 32 28 7 3 2 1 0 0
Relocations 15
Harbor Subdivision
Full Takes 15 14 14 8
Part Takes (PT or SE) 18 14 2
TCE 3 2
Subtotal Parcels 36 30 16 8 0 0 0 0
Relocations 34
Total HS/CR Parcels: 68 58 23 11 2 1 0 0
C0991Southwestern Yard (D-B):
Full Takes 8 8 7 1
Part Takes 0
TCE 0
Total Parcels: 8 8 7 1 0 0 0 0
Relocations 4
C0990 C/LAX Advance Utility Relocations:
Total Parcels: 0
Total Project Parcels 76 66 30 12 2 1 0 0

e Two agreements have been signed.

e 30 appraisals in various stages of completion.
e 24 environmental investigations underway.
e 41 owner and tenant relocations in various stages.

e Update to the March 2012 RAMP will be submitted October 15", and will include a
response to the PMOC comments dated May 5, 2012.

e Twelve offers have been made to property owners.
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QUALITY ASSURANCE STATUS

Crenshaw/LAX Transit Corridor Project

e Provided PE Phase DQMP and Metro surveillances of Hatch-Mott-MacDonald
requested by the PMOC.

e Answered questions from PMOC on quality issues and participated in a
conference call to discuss issues with PMOC.
C0990 Advanced Utility Relocations

e Attended weekly coordination meeting with Contractor.

ENVIRONMENTAL STATUS

Supplemental Environmental Assessment (SEA) on post-rod design changes

e Addressed OPR/SCH public outreach requirements for circulation of the
Supplemental EA.
Worked on responses to comments for the final SEA and future FONSI.
Submitted a FONSI for FTA review and acceptance
Prepared Notice of Availability for FONSI
Coordinated with Public Outreach for NOA and website publishing of the
whole document

Phase | Environmental Assessments for Real Estate
e Continued to review and comment on environmental Phase I's for Real Estate.

Advanced Utilities Contract

e Provided consultation on storm water, sampling, and archaeology
requirements.
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CONSTRUCTION RELATIONS STATUS

e Conducted briefings with Office of Councilmember Bernard Parks, Segment D
property owners and LAPD Commission regarding noise variance.

e Held two community meetings at West Angeles Villas regarding Segment D noise
variance.

e Participated in Advanced Utility Relocation Contractor Meetings.

e Issued construction notice regarding potholing activity in the vicinity of
Crenshaw Blvd. and Exposition Blvd.

e Prepared draft resource guide for Business Sustainability Pod under Crenshaw
Leadership Council.

ART DEVELOPMENT STATUS

e Review and comment on station design documents.
e Review and comment on system signage design documents.

e Coordinated Crenshaw/LAX video project.

SAFETY & SECURITY STATUS

e Continued monitoring safety for Contract C0990 Advanced Utilities Relocations.
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THIRD PARTY AGREEMENT STATUS

Type of Forecast Required Status/
Third Party Agreement Execution Need Date Comments
Date
City of Los Angeles Amendment to 12/12 02/13 Negotiations taking place with City;
Master updated language on remaining terms
Cooperative developed and under review by MTA.
Agreement
City of Inglewood Master 12/12 02/13 Interim LOA was executed on April 17,
Cooperative 2012. Held meeting on April 25, 2012 to
Agreement negotiate MCA,; negotiations; both parties
appear to be in basic agreement on the
MCA.
Los Angeles Amendment to 12/12 02/13 MTA addressed comments; LADWP to
Department of Water Memorandum review
and Power of
Understanding
Los Angeles County Letter of 04/11 03/12 Executed
Public Works Agreement
Caltrans Amendment 08/11 03/12 Executed
Private Utilities LOA, MOU or 05/11to 09/12 Discussions continuing with Third Party
UCA 09/12 entities.

ADVANCED UTILITY RELOCATION STATUS

e Relocation of Qwest cable lines in progress.
e Relocation of high pressure gas lines in progress at Exposition Station site.

e Relocation of AT&T conduits, manholes and cables completed at MLK station site
and La Brea Avenue.

e Relocation of communication lines completed at Manchester Avenue and Arbor
Vitae.

e Relocation of DWP-Power conduits, and cables completed at Manchester Avenue;
in preparation to start at Exposition Station site.

e Preparation for advance relocation of DWP-Power conduits, manholes and
conduits in progress at MLK Station site.

e Design in progress by DWP-Water for advance relocation of eleven (11) water
lines along Crenshaw Boulevard.

e Design in progress by SCE for advance relocation of fiber crossings and pole
supports along the Harbor Subdivision; and overhead power/line/feed at La Brea
Station.
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CPUC CROSSING SUMMARY

Revise RCHAR* &
PE Consultant MTA submits Field Diagnostic CPUC Preliminary | Submit to PUC for| Submit Formal
Package | submits RCHAR* RCHAR® to CPUC Meeting Recommendations Additional Application to CPUC Approval
to MTA to MTA Technical PUC
Evaluation
1 1/26/2012A 2/6/2012A 03/28/12 - 3/30/12A 8/1/2012A 09/24/12 Oct/Nov 12 03/15/13
2 1/26/2012A 2/6/2012A 03/28/12 - 3/30/12A 8/1/2012A 09/24/12 Oct/Nov 12 03/15/13
3 1/26/2012A 2/6/2012A 03/28/12 - 3/30/12A 8/1/2012A 09/24/12 Oct/Nav 12 03/15/13
4 1/26/2012A 2/6/2012A 03/28/12 - 3/30/12A 8/1/2012A 09/24/12 Oct/Nov 12 03/15/13
5 1/26/2012A 2/6/2012A 03/28/12 - 3/30/12A 8/1/2012A 09/24/12 Oct/Nov 12 03/15/13
(") Rail Crossing Hazard Analysis Report (RCHAR)

Package Description

Victoria Avenue 21-88B

Brynhurst Avenue 22-88B

West Boulevard 23-FA

Redondo (Closure)

Hindry 34-FA

La Brea Station Pedestrian Crossing

High Street

3 Harbor Subdivision Grade Separation
La Brea Street 26-88B
San Diego (SR 405) UP 32-164D
La Cienega Boulevard 33-88B
Manchester (SR105) 35-88B
Century Boulevard UP37-164D
104th Street 38 (877?)-88B
111th Street 39-88B
Imperial Highway 40-164D

1-405

West Hyde Park

1 Harbor Subdivision At Grade 4 Crenshaw At Grade
Centinela Av 25-FA West 48th Strret 5FA
Ivy Avenue 27-FA West 50th Street 6-FA
Eucalyptus Avenue 28-FA West 52nd Street 7-FA
North Cedar Avenue 29-FA West 54th Street 8-FA
Oak Street 30-FA West 57th Street 9-FA
Arbor Vitae Street 36-FA Crenshaw Boulevard/West 59th Street 11-FA
Slauson Avenue 10-FA
2 Harbor Subdivision At Grade 5 Crenshaw Grade Separation

Rodeo Road 2-FA

Rodeo Place 3-FA

Coliseum Street 4-FA

Crenshaw Boulevard/West 60th Street 13-16
Crenshaw Boulevard/West 63rd Street 14-16
Crenshaw Boulevard/West 66th Street 16-16
Crenshaw Boulevard/West 66th Place 17-1
Crenshaw Boulevard/West 67th Street 18-16
Hyde Park Boulevard 31-88B

Crenshaw Boulevard/West Vernon Avenue
Crenshaw Boulevard/West 43rd Place
Crenshaw Boulevard/West 43rd Street
Crenshaw Boulevard/West Stocker Street
Crenshaw Boulevard/West Martin Luther King Boulevard
Crenshaw Boulevard/West Mall Entrance
Crenshaw Boulevard/West 39th Street

Crenshaw Boulevard/West Coliseum Place

CPUC General Order No. 164-D process has been suspended by Commission.
Project has been directed to file formal applications.
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FEDERAL AVIATION ADMINISTRATION (FTA)/
LOS ANGELES WORLD AIRPORTS (LAWA) SUMMARY STATUS

e MTA has included in the base scope a partially covered trench configuration as
an interim condition which allows MTA to keep the overall project budget at
$1,749 million. The preliminary engineering design includes a partially covered
trench which includes provisions to allow for a future 1,600 foot covered trench
section. FAA approved a formal Notification of Proposed Construction
Alteration (Form 7460-1) for the partially covered configuration on February 29,
2012. Metro has filed an additional 7460-1 permit application on March 1, 2012
to define construction phasing requirements and time of day limitations for
construction. These requirements have been incorporated into the RFP technical
documents. MTA is proceeding with preparation of a construction safety phasing plan
as recommended by FAA staff to expedite approval and will be provided for reference
to proposers as an amendment to the RFP in September 2012.

e FAA provided written notice of late comments on the SDEIS/RDEIR for the
Southwestern Yard site that was adopted by the MTA Board in April 2011. Comments
requested the filing of a 7460-1 application for the yard site at Arbor Vitae and
Bellance. An evaluation was performed by MTA and a written response with analysis
submitted to FAA that indicates a 7460-1 is not required.
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CHRONOLOGY OF EVENTS

2003

April 2007

December 2009

December 2009

September 2010

April 2011

July 2011

September 2011

October 2011

December 15, 2011

December 23, 2011

December 30, 2011

February 10, 2012

March 12, 2012

April 26, 2012

Major Investment Study

Board authorized the CEO to award Contract PS 4330-1968 to complete
environmental clearance and conceptual engineering.

Board adopted the LRT Alternative as the Locally preferred Alternative
and received and filed the Crenshaw Transit Corridor DEIS/DEIR.

Board authorized the CEO to award Contract No. EO117 for Phase I,
Advanced Conceptual Engineering.

Board authorized the CEO to exercise option with Contract No. EO117
for Phase Il Preliminary Engineering.

Board adopted the Arbor Vitae/Bellanca (Site 14) LPA for the
Maintenance Facility Site

Board approved Southwestern Yard cost allocation.

Board approved Project Definition and certified Final Environmental
Impact Report

Board approved the Life-of-Project Budget of $1.749 billion.

CTC reviewed the FEIS/FEIR and adopted the required resolution for
future funding consideration.

Request for Qualifications for Contract C0988 C/LAX Transit Corridor
was released to Industry.

Received Record of Decision from FTA.

Released Invitation for Bid for Contract C0990 Crenshaw/LAX Advanced
Utility Relocations.

Received Statement of Qualifications for Contract C0988 C/LAX Transit
Corridor.

Board authorized the CEO to exercise option with Contract No. EQ117
for Phase Ill Design Services During Construction.
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CHRONOLOGY OF EVENTS (Continued)

May 16, 2012 Notification of pre-qualified proposers for Contract C0988 C/LAX Transit

Corridor.
May 30, 2012 Awarded Contract No. C0990 C/LAX Advanced Utility Relocations to
’ Metro Builders and Engineers Group LTD.
June 4, 2012 Event held to announce beginning of the advanced utility relocation

work.

June 22, 2012 Rele_ased Request for Proposals for Contract C0988 C/LAX Transit
Corridor.

Received approval from the Surface Transportation Board

August 24, 2012 regarding BNSF Railway Company abandonment along five-mile

Crenshaw Segment of the Harbor Branch ROW.
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CONTRACT C0988 STATUS

Crenshaw/LAX Transit Corridor

PE Design Contractor: Hatch Mott MacDonald (HMM)
Contractor: - TBD

Contract No.: C0988

Status as of: August 31, 2012

Progress/Work Completed:

- Issued Request for Qualification (RFQ) in December 2011.

- Received Statement of Qualifications in March 2012.

- Notices for pre-qualified teams issued May 2012.

- Issued Request for Proposals (RFP) in June 2012.

- Proposers working on Alternate Technical Concepts (ATC's) for
submittal in September 2012.

Areas of Concern:
- Delay in issuing RFP has impacted overall project schedule.
See Management Issues for further details.

Schedule Assessment:

Cost Assessment:

Schedule Summary: Cost Summary: $1n 000's
1. Date of Award: 1. Award Value:
2. Notice to Proceed: 2. Executed Modifications:
3. Original Substantial Completion Duration: 3. Approved Change Orders:
4. Current Substantial Completion Duration: 4. Current Contract Value (1 + 2 + 3): -
5. Elapsed Time from NTP: 5. Incurred Cost:
N Calendar PERCENT COMPLETE
Original Current Day from to
Milestones Contract  Contract  Forecast Variance
%
0 Design
0 %
Construction
0
0 Total Incurred [#8%
Cost
0 0% 20% 40% 60% 80% 100%
0 Percent Complete Progress
Construction physical percent complete excludes
mobilization and general requirements
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CONTRACT C0990 STATUS

Crenshaw/LAX Advanced Utility Relocations

PE Design Contractor: Hatch Mott MacDonald (HMM) Contract No.: C0990
Contractor: - Metro Builders and Engineers Group LTD

Status as of: August 31, 2012

Progress/Work Completed: Areas of Concern:

- Awarded contract May 30, 2012. - None.

- NTP issued July 2012.

- Contractor developing construction work plans to begin LAWA and
potholing work.

Schedule Assessment: Cost Assessment:

Schedule Summary: Cost Summary: $ In 000's
1. Date of Award: 05/30/12 1. Award Value: 7.83
2. Notice to Proceed: 07/17/12 2. Executed Modifications: 0.00
3. Original Substantial Completion Duration: 365 3. Approved Change Orders: 0.00
4. Current Substantial Completion Duration: 365 4. Current Contract Value (1 + 2 + 3): 7.83
5. Elapsed Time from NTP: 45 5. Incurred Cost: 0.00

Calendar PERCENT COMPLETE
Original Current Day from___to
Milestones Contract  Contract  Forecast Variance

Milestone 1 - Contract Substantial

. %
Completion 07/17/13 | 071713 | 071713 | © Design

) %
Construction

Total Incurred [[§%
Cost

0% 20%  40% 60% 80%  100%

Percent Complete Progress

Construction physical percent complete excludes
mobilization and general requirements
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CONTRACT C0991 STATUS

Southwestern Yard

PE Design Contractor: Hatch Mott MacDonald (HMM) Contract No.: C0991
Contractor: - TBD

Status as of: August 31, 2012

Progress/Work Completed: Areas of Concern:
- HMM is continuing design to support advertising this contract in - Car rental relocation right-of-way property acquisitions and
February 2013. condemnation process.

- Incorporating value engineering and cost reduction strategies.

- Continued development of PE drawings, forecasted package delivery
slated for November 2012.

- LAWA commitment to car rental lease agreements.

Schedule Assessment: Cost Assessment:
Schedule Summary: Cost Summary: $1n 000's
1. Date of Award: 1. Award Value:
2. Notice to Proceed: 2. Executed Modifications:
3. Original Substantial Completion Duration: 3. Approved Change Orders:
4. Current Substantial Completion Duration: 4. Current Contract Value (1 + 2 + 3): -
5. Elapsed Time from NTP: 5. Incurred Cost:
. Calendar PERCENT COMPLETE
Original Current Day from to
Milestones Contract  Contract  Forecast Variance
0 Design %
0 %
Construction
0
Total Incurred %

0 Cost

0 0% 20% 40% 60% 80% 100%

0 Percent Complete Progress

Construction physical percent complete excludes
mobilization and general requirements
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CONSTRUCTION PHOTOGRAPHS

(/2012 10=41

—— ) T
N 0
- X

S - 3

Southern California Gas Co. advance relocation of gas line at Crenshaw Blvd.
and Exposition Blvd.

A SIDEWALK

e CLOSED
USE o

- | OTHERSIDE §

Southern California Gas Co. advance relocation of gAaé lin
and Rodeo Rd.

T

e at Crenshaw Blvd.

33




Crenshaw/LAX Transit Corridor Project

August 2012

Monthly Project Status Report

APPENDIX

COST AND BUDGET TERMINOLOGY

Project Cost
Descriptions -

ORIGINAL BUDGET

CURRENT BUDGET

COMMITMENTS

EXPENDITURES

CURRENT FORECAST

The Original Project Budget as established by the Metropolitan
Transportation Authority (MTA) Board on October 27, 2011.
The Original Budget plus all budget amendments approved by
formal MTA Board action. Also referred to as Approved
Budget.

The total of actual contracts awarded, executed change orders
or amendments, approved work orders of Master Cooperative
Agreements, offers accepted for purchase of real estate, and
other MTA actions which have been spent or result in the
obligation of specific expenditures at a future time.

The total dollar amount of funds expended by MTA for
contractor or consultant invoices, third party invoices, staff
salaries, real estate and other expenses that is reported in
MTA's Financial Information System (FIS).

The best estimate of the final cost of the project when all
checks have been issued and the project is closed out. Current
Forecast is composed of actual costs incurred to date, the best
estimate of work remaining and a current risk assessment for
each budgeted cost item.

Cost Report by Element Descriptions -

CONSTRUCTION

RIGHT-OF-WAY

VEHICLES

PROFESSIONAL

SERVICES

CONTINGENCY

PROJECT REVENUE

Includes construction contracts. Cost associated with
Guideways, Stations, Southwestern Yard, Sitework/Special .
Conditions and Systems.

Includes purchase cost of parcels, easements, right-of-entry
permits, escrow fees, contracted real estate appraisals and
tenant relocation.

Includes the purchase of LRT vehicles and spare parts for the
project.

Includes design engineering, project management assistance,
construction management support services, legal counsel,
agency staff costs, and other specialty consultants.

A fund established at the beginning of a project to provide for
anticipated but unknown additional costs that may arise during
the course of the project.

Includes all revenue receivable to the MTA as a direct result of
project activities. This includes cost sharing construction items,
insurance premium rebates, and the like.
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APPENDIX
LIST OF ACRONYMS

ATC
ATSAC
BAFO
BIM
BNSF
CADD
CALTRANS
CCTV
CD
CM
CMAQ
CN
co
CPM
CPUC
CR
CSPP
CTC
CUD
DB
DBB
DOT
DWP
EIR
EIS
EPBM
FAA
FAR
FD
FEIS
FEIR
FIS
FLSR
FRA
FSEIR
FSEIS
FTA
FTE
GBR
GDSR
HMM

Automatic Train Control

Automated Traffic Surveillance and Control
Best and Final Offer

Building Information Modeling

Burlington Northern Santa Fe Railway Company
Computer Aided Drafting and Design
California Department of Transportation
Closed Circuit Television

Calendar Day

Construction Manager

Congestion Mitigation and Air Quality Improvement Program
Change Notice

Change Order

Critical Path Method

California Public Utilities Commission
Camera Ready

Construction Safety Phasing Plan
California Transportation Commission
Contract Unit Description

Design Build

Design Bid Build

Department of Transportation

Department of Water and Power
Environmental Impact Report
Environmental Impact Statement

Earth Pressure Balance Machine

Federal Aviation Administration

Federal Acquisition Regulation

Final Design

Final Environmental Impact Statement
Final Environmental Impact Report
Financial Information System

Fire Life Safety Report

Federal Railroad Administration

Final Supplemental Environmental Impact Report
Final Supplemental Environmental Impact Statement
Federal Transit Administration

Full Time Equivalent

Geotechnical Baseline Report
Geotechnical Design Summary Report
Hatch Mott MacDonald
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IFB
IPMO
ITS
JPO
JV

LA
LABOE
LABOS
LACFCD
LACMTA
LADOT
LADPW
LADWP
LAUSD
LAWA
LAX
LNTP
LONP
LPA
LRT
LRTP
LRV
MIS
MPSR
N/A
NEPA
NPDES
NTE
NTP
OCSs
OSHA
PA/NMS
PE
PEER
PGL
PIP
PLA
PM
PMIP
PMOC
PMP

Invitation for Bid

Integrated Project Management Office
Intelligent Transportation System

Joint Program Office

Joint Venture

Los Angeles

Los Angeles Bureau of Engineering

Los Angeles Bureau of Sanitation

Los Angeles County Flood Control District
Los Angeles County Metropolitan Transportation Authority
Los Angeles Department of Transportation
Los Angeles Department of Public Works
Los Angeles Department of Water and Power
Los Angeles Unified School District

Los Angeles World Airports

Los Angeles International Airport

Limited Notice To Proceed

Letter Of No Prejudice

Locally Preferred Alternative

Light Rail Transit

Long Range Transportation Plan

Light Rail Vehicle

Major Investment Study

Monthly Project Status Report

Not Applicable

National Environmental Protection Act
National Pollution Discharge Elimination System
Not to Exceed

Notice To Proceed

Overhead Cantenary System
Occupational Health and Safety Administration
Public Address/Visual Messaging Sign
Preliminary Engineering

Permit Engineering Evaluation Report
Pasadena Gold Line

Project Implementation Plan

Project Labor Agreement

Project Manager

Project Management Implementation Plan
Project Management Oversight Consultant
Project Management Plan
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P&P
PR
PSR
QA
QAR
QC
QPSR
QTIB
RAMP
RCHAR
RCMP
RFC
RFP
RFSC
RHA
RLPE
ROCC
ROD
ROM
ROW
RPZ
RSD
SAV
SCAQMD
SCADA
scc
SCE
SCRRA
SHA
SHPO
SIT
S0Q
sSoV
sow
SP
SSMP
STB
STIP
STP
STV

Policies & Procedures

Project Report

Project Study Report

Quality Assurance

Quality Assurance Report

Quality Control

Quarterly Project Status Report

Qualified Transit Improvement Bonds
Real Estate Acquisition Management Plan
Rail Crossing Hazards Analysis Report
Risk Assessment Management Plan
Request For Change

Request For Proposals

Request for Special Consideration

Risk Hazard Analysis

Red Light Photo Enforcement

Rail Operations Control Center

Record Of Decision

Rough Order of Magnitude

Right-Of-Way

Runway Protection Zone

Revenue Service Date

Stand Alone Validator

Southern California Air Quality Management District
Supervisory Control and Data Acquisition
Standard Cost Category

Southern California Edison

Southern California Regional Rail Authority
State Highway Account

State Historic Preservation Office

System Integration Testing

Statement of Qualification

Schedule Of Value

Statement Of Work

Special Provision

Safety and Security Management Plan
Surface Transportation Board

State Transportation Improvement Program
Surface Transportation Program

STV Group
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TBD
TBM
TCRP
TIFIA
TIGER
TPSS
TRACS
TVA
TVM
UFS
USDOT
VE
WBS
WP
YOE

To Be Determined

Tunnel Boring Machine

Traffic Congestion Relief Program

Transportation Infrastructure Finance and Innovation Act
Transportation Investment Generating Economic Recovery
Traction Power Substation

Transit Automatic Control System

Threat Vulnerability Analysis

Ticket Vending Machine

Universal Fare System

United States Department Of Transportation

Value Engineering

Work Breakdown Structure

Work Package

Year of Expenditure
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