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Housekeeping
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This is a webinar. Attendee cameras areoff, and microphones are muted.

Submit your questions by using the Q&A feature

This meeting is being recorded. Video file will be posted on our 
website at metro.net/i-5-enhancements.

metro.net/i-5-enhancements
metro.net/i-5-enhancements
metro.net/i-5-enhancements
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Welcome! Thank you for joining us. 

15 min Metro Agency Updates & 
Project Overview

Chloe Lee, Principal Community Relations Officer
Metro

ол ƳƛƴUpcoming Construction 
Activities

Saroya Sandiford, Community Relations Manager
Metro

Helyn Oshrin, Contractor Communications Manager
OHLA-USA

нр Ƴƛƴvϧ!  κ 5ƛǎŎǳǎǎƛƻƴChloe Lee,Principal Community Relations Officer
Metro
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METRO AGENCY UPDATES



ÅAll immigrants, regardless of status, are 
entitled to basicrights and protections under 
the law. Understanding theserights is the first 
step toward safety, empowerment, 
andaccessing essentialresources.

ÅKey Support Services Available:

ÅFree or low-cost legal services

ÅLanguage-accessible assistance

ÅResources for navigating immigration 
issues

ÅProtection from fraud, discrimination, 
and abuse

Åoia.lacounty.gov

Know Your Rights As An Immigrant



PROJECT OVERVIEW



Enhancements on I-5 between the SR-14 interchange and 

Parker Road in Castaic, along withIntelligent Transportation 

System (ITS)improvements on I-5 between I-405 and I-210.

The scope of work includes:

Å14-miles of HOV/carpool lanes in each direction

ÅFour (4) sound walls segments (12 sound walls)

ÅReplacement of Weldon Canyon Rd bridge

ÅSeven (7) bridge extensions

ÅExtension of truck lanes

Å13.6-miles of median paving

Å43 Retaining walls

ÅIntelligent Transportation System Improvements

Project Overview



Sound Walls Segments
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I-5 Southbound

ÅNorth of Hasley Canyon Rd

ÅMagic Mountain Pkwy to Valencia Bl

I-5 Northbound

ÅSouth of McBean Pkwy

ÅNorth of Calgrove Bl
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STAGE 3
3/2026 - 12/2026
Exterior Retaining 

Walls

STAGE 1
10/2021 - 12/2025

Worksite Staging / Median Construction / HOV Lanes / Walls/ Bridges

Preliminary Conceptual Schedule (subject to change)
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STAGE 2
4/2024 - 12/2026

Auxiliary Lanes & Ramps
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Ramps
Calgrove Blvd

Pico Cnyn
Valencia Blvd
Weldon Cnyn

STAGE 1 - MEDIAN CONSTRUCTION / HOV LANES
Impacted Locations

Structures/Crossings
Gavin Cnyn
Calgrove

Magic Mtn Pkwy 
Santa Clara River

Rye Cnyn
Castaic Creek

Ramps
San Fernando

Pico Cnyn/Lyons
McBean Pkwy
Valencia Blvd

Magic Mtn Pkwy
Truck Scales

SR-126 

Soundwalls
Calgrove Blvd (2578)
McBean Pkwy (2676)
Valencia Blvd (2773)

Ramp Closures (up to 30 days)
Calgrove Blvd 
Hasley Cnyn

STAGE 2 ς AUXILLARY LANES & RAMPS
Impacted Locations

Soundwalls
Valencia Blvd (2773)
Calgrove Blvd (2588)
Hasley Cnyn (2979, 

983, 986, 3011) 

Crossings
Butte Cnyn
Rye Cnyn

Castaic Creek
Gavin Cnyn

Replace Weldon Cnyn Bridge
Coltrane Ave
The Old Rd



UPCOMING CONSTRUCTION



Construction Update: Overview
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Bridges Walls Shoulders and Ramp

Ongoing thru 2025
Å Weldon Canyon RdOC
Å Gavin Canyon UC
Å Rye Canyon Rd
Å Santa Clara OH
Å Magic Mountain Pkwy

Ongoing thru 2025
Å Outside shoulder retaining 

walls, northbound and 
southbound I-5 between SR-
14 andParker Rd

Å Canyon Rd and between 
Magic Mountain Pkwy to 
Calgrove Bl northbound and 
southbound.

Ongoing 2025
Å Drainage, barrier, signage, and 

pavement work project-wide
Å Outside lane reconstruction 
Å Temporary pavement and 

new construction of 
northbound truck route on-
ramp
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Gavin Canyon Bridge falsework construction ς October2025

I-5 Bridge Construction Activity for Future HOV Lanes
Gavin Canyon Undercrossing Bridge: Calgrove Bl to Weldon Canyon Rd

Active/Upcoming Construction 
Activities

ÅFalsework installation 
completed in July 2025

ÅWorksite traffic control and 
intermittent closures of The Old 
Rd are ongoing through 
December 2025 

ÅWork hours: Monday - 
Friday, from 9pm to 5am, 
and Saturdays as needed 
from 9pm to 7am

ÅClosure Limit: The Old Rd 
between Calgrove Bl and 
Weldon Canyon Rd
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I-5 Bridge Construction Activity for Future HOV Lanes
Magic Mountain Pkwy Closures and Detours

Active/Upcoming Construction 
Activities

Nightly intermittent closures of 
Magic Mountain Pkwy, between 
The Old Rd and Tourney Rd 
through December 2025, 
including reductions of 
eastbound and westbound 
shoulder widths.
ÅWork hours: Weeknights 

and Saturdays as needed, 
7pm to 6am

ÅClosure Limit: Magic 
Mountain Pkwy, between 
The Old Rd and Tourney Rd 

Magic Mountain Pkwy Bridge concrete placement ς October2025



I-5 Bridge Construction Activity for Future HOV Lanes
Rye Canyon Rd Bridge
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Rye Canyon Rd Bridge metal decking (left) ς January 2025, concrete placement (right) ς July 2025

Active/Upcoming Construction 
Activities

ÅBridge deck work ongoing 
through the end ofNovember 
2025

ÅIntermittent closures of Rye 
Canyon Rd are ongoing 
through January 2026

ÅWork hours: Monday ς 
Friday, and Saturdays as 
needed from 7pm to 7am

ÅClosure Limit: Eastbound 
and westbound Rye 
Canyon Rd, between Ave 
Stanford and The Old Rd



I-5 Bridge Construction Activity for Future HOV Lanes
Santa Clara Overhead Crossing

Santa Clara River Overhead Crossing soffit activity ς August 2025

17

Active/Upcoming Construction 
Activities
ÅRight deck bridge pour was 

completed in October 2025

ÅAbutment forming, 
superstructure work, rebar 
installation, andconcrete 
work is ongoing through 
November 2025

ÅWorksite traffic control is in 
place for pedestrian walkway 
and bike lanes



18Southbound retaining wall concrete placement and paving ς August 2025 

Outside Shoulder Retaining Walls: Ongoing 
Weldon Canyon Rd to Calgrove Bl



19Roadway base installation at southbound Weldon Cyn Rd Bridge and Calgrove Bl ς October 2025 

Outside Shoulder Extension: Ongoing 
Calgrove Bl to Weldon Canyon Rd



Hasley Canyon Rd sound wall segment ς October 2025
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Sound Wall Construction: Ongoing
Southbound I-5 between Villa Canyon Rd andHasleyCanyon Rd

N

Castaic Soundwall
ÅMasonry block wall construction 

completed in October 2025

ÅRoadway and paving work 
proceeding from north to south, 
anticipated to continue 
throughFebruary 2026



Southbound I-5 Valencia Bl sound wall segment
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Sound Wall Construction: Ongoing
Southbound I-5 between Magic Mountain Pkwy and Valencia Bl

Valencia Bl Soundwall
ÅCurrent activities include 

installation of transparent panels

ÅAnticipated to be completed by 
end of Spring 2026



Calgrove Bl sound wall segment ς August to October 2025 
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Sound Wall Construction: Ongoing
Northbound I-5 at Calgrove Bl

CalgroveBl Soundwall
ÅConstruction began September 

2025 and is anticipated to be 
completed in Spring 2026

ÅStarting activities will include 
scaffolding and block 
installations



Southbound I-5 between McBean Pkwy and Calgrove Bl ς post lane split ς July 2025
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Active/Upcoming Construction 
Activities

ÅRamp and outside shoulder 
improvements, including 
northboundTruck Route work
ÅWall and roadway construction, 

bridge work, concrete paving, 
striping, and drainage and 
electrical work

I-5 Upcoming Activities
Stage 2 Construction



Project Milestones To Date
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2021 2022 2023

ÅProject-wide overhead 
signage removal

ÅProject-wide temporary 
signage installation

ÅWeldon Canyon Rd 
Bridge Falsework 
Installation

ÅWorksite staging and 
preparation

ÅWeldon Canyon Rd 
Bridge old bridge 
overhead sign removal 
and demolition, and new 
bridge falsework removal

ÅConcrete batch plant 
work site



Weldon Canyon Rd Bridge Demolition

Caltrans and Metro recap video of Weldon Canyon Overcrossing bridge demolition



Project Milestones To Date

26

ÅCalgrove Bl Bridge extension
ÅButte Canyon Bridge extension
ÅSouthbound CalgroveBl off-ramp 

enhancements 
ÅTraffic Switch ς SR-14 to Calgrove Bl
ÅTraffic Shift and Ramp Closures ς 

Parker Rd to Valencia Bl

ÅOver 62% project completion
ÅCenter median paving
ÅProject-wide freeway lighting
ÅSouthbound Lane Split ς McBean Pkwy to Calgrove Bl
ÅNorthbound and southbound Traffic Shift ς Parker Rd to Calgrove Bl
ÅSouthbound Calgrove Bl on-ramp full 30-day closure
ÅSouthbound overhead sign installations
ÅSouthbound soundwall segment ς Villa Cyn Rd to Hasley Cyn Rd
ÅCastaic Creek Bridge extension
ÅSouthbound Lyons Av/Pico Cyn Rd on-ramp 30-day closure 

(westbound)

2024 2025



Wayfinding Signage: Third-Party Coordination 

ÅChangeable Message Signs 
(CMS), and detour wayfinding 
signage as per Caltrans 
standard requirements

ÅCoordination with Google 
Maps and Waze for navigation 
apps to show the closures

ÅCoordination with emergency 
responders to understand 
closures and provide on-site 
traffic management

Examples of Portable Change Message Signs (PCMS) placed for public awareness
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Weldon Canyon Rd Bridge Demolition, November 2023  
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Noise: Monitoring and Mitigation

Noise Mitigation
ÅNoise control plan, 

administered by a qualified 
acoustical engineer

ÅNoise monitoring, reporting, 
and mitigation required if 
noise exceeds 
Metro/Caltrans criteria

ÅSensitive noise receptors will 
be used to monitor 
permitted levels



Dust: Monitoring and Mitigation
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Dust Mitigation and Stormwater 
Management

ÅFugitive dust and stormwater 
management plans, administered 
by environmental engineers

ÅTypical mitigations include water 
trucks for dust, slope erosion 
control, track out control, reduced 
vehicle speeds, covering inactive 
stockpiles, and storm drain 
protections

Coordinated response to 
complaints

Examples of typical erosion control and dust mitigation methods used on the project


