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Housekeeping
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This is a webinar. Attendee cameras areoff, and microphones are muted.

Submit your questions by using the Q&A feature

This meeting is being recorded. Video file will be posted on our 
website at metro.net/i-5-enhancements.

metro.net/i-5-enhancements
metro.net/i-5-enhancements
metro.net/i-5-enhancements
metro.net/i-5-enhancements
metro.net/i-5-enhancements


Welcome! Thank you for joining us. 

15 min Metro Agency Updates & 
Project Overview

Chloe Lee, Principal Community Relations Officer
Metro

ол ƳƛƴUpcoming Construction 
Activities

Saroya Sandiford, Community Relations Manager
Metro

Helyn Oshrin, Contractor Communications Manager
OHLA-USA

нр Ƴƛƴvϧ!  κ 5ƛǎŎǳǎǎƛƻƴChloe Lee,Principal Community Relations Officer
Metro
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METRO AGENCY UPDATES



ÅAll immigrants, regardless of status, are 
entitled to basicrights and protections under 
the law. Understanding theserights is the first 
step toward safety, empowerment, 
andaccessing essentialresources.

ÅKey Support Services Available:

ÅFree or low-cost legal services

ÅLanguage-accessible assistance

ÅResources for navigating immigration 
issues

ÅProtection from fraud, discrimination, 
and abuse

Åoia.lacounty.gov

Know Your Rights As An Immigrant



Stay Connected with Metro Updates

STAY CONNECTED 
WITH METRO 

UPDATES

SERVICE CHANGES 
AND RIDER ALERTS

COMMUNITY EVENTS 
AND MILESTONES

PROJECT UPDATES 
ACROSS THE REGION

RESOURCES THAT 
HELP YOU PLAN 

AHEAD

ÅFriday Email: 

Åhttps://gometro.la/friday

ÅThe Newsletter

Åhttps://gometro.la/Newsletter 

https://gometro.la/friday
https://gometro.la/friday
https://gometro.la/Newsletter
https://gometro.la/Newsletter
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Transportation Development Act (Article 8)
Public Hearings

Share input on public transportation needs in North Los Angeles County and help identify any 
unmet transit needs in the community.

Submit comments byMarch 31, 2026.

metro.net/TDA8comments

TDA8@metro.net

TDA 8 Hearing Records
  One Gateway Plaza, MS 99-21-3
  Los Angeles, CA 90012

Antelope Valley

When:     Tuesday, March 3, 2026
Time:      11:00 AM 

In-Person:   Antelope Valley Transit Authority
 Community Room
 42210 6th St W
 Lancaster, CA 93534

Zoom:      bit.ly/tda8northcounty
Phone:     669.900.6833 
Meeting ID: 865 4241 7997
Passcode:   306913
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Transportation Development Act (Article 8)
Public Hearings

Share input on public transportation needs in North Los Angeles County and help identify any 
unmet transit needs in the community.

Santa Clarita Valley

When:      Tuesday, March 3, 2026
Time:        3:00 PM

In-Person:   Santa Clarita City Hall
 Carl Boyer Room (1st Floor)
            23920 Valencia Bl
            Santa Clarita, CA 91355

Zoom:      bit.ly/tda8santaclarita
Phone:     669.254.5252
Meeting ID: 160 391 9954
Passcode:   330979

Submit comments byMarch 31, 2026.

metro.net/TDA8comments

TDA8@metro.net

TDA 8 Hearing Records
  One Gateway Plaza, MS 99-21-3
  Los Angeles, CA 90012



PROJECT OVERVIEW



Enhancements on I-5 between the SR-14 interchange and 

Parker Road in Castaic, along withIntelligent Transportation 

System (ITS)improvements on I-5 between I-405 and I-210.

The scope of work includes:

Å14-miles of HOV/carpool lanes in each direction

ÅFour (4) sound walls segments (12 sound walls)

ÅReplacement of Weldon Canyon Rd bridge

ÅSeven (7) bridge extensions

ÅExtension of truck lanes

Å13.6-miles of median paving

Å43 Retaining walls

ÅIntelligent Transportation System Improvements

Project Overview



Sound Walls Segments
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I-5 Southbound

ÅNorth of Hasley Canyon Rd

ÅMagic Mountain Pkwy to Valencia Bl

I-5 Northbound

ÅSouth of McBean Pkwy

ÅNorth of Calgrove Bl



STAGE 3
3/2026 - 12/2026
Exterior Retaining 

Walls

2021 2022 2023 2024 2025 2026 2027

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

STAGE 1
10/2021 - 6/2026

Worksite Staging / Median Construction / HOV Lanes / Walls/ Bridges

Preliminary Conceptual Schedule (subject to change)
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STAGE 2
4/2024 - 12/2026

Auxiliary Lanes & Ramps
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Ramps
Calgrove Blvd

Pico Cyn
Valencia Blvd
Weldon Cyn

STAGE 1 - MEDIAN CONSTRUCTION / HOV LANES
Impacted Locations

Structures/Crossings
Gavin Cyn
Calgrove

Magic Mtn Pkwy 
Santa Clara River

Rye Cyn
Castaic Creek

Ramps
San Fernando
Pico Cyn/Lyons
McBean Pkwy
Valencia Blvd

Magic Mtn Pkwy
Truck Scales

SR-126 

Soundwalls
Calgrove Blvd (2578)
McBean Pkwy (2676)
Valencia Blvd (2773)

Ramp Closures (up to 30 days)
Calgrove Blvd 
Hasley Cyn

STAGE 2 ς AUXILLARY LANES & RAMPS
Impacted Locations

Soundwalls
Valencia Blvd (2773)
Calgrove Blvd (2588)

Hasley Cyn (2979, 983, 
986, 3011) 

Crossings
Butte Cyn
Rye Cyn

Castaic Creek
Gavin Cyn

Replace Weldon Cyn Bridge
Coltrane Ave
The Old Rd



UPCOMING CONSTRUCTION



Construction Update: Overview
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Bridges Walls Shoulders and Ramp

Ongoing thru 2026
Å Weldon Canyon RdOC
Å Gavin Canyon UC
Å Rye Canyon Rd
Å Magic Mountain Pkwy

Ongoing thru 2026
Å Northbound retaining walls 

between Magic Mountain 
Pkwy and Biscailuz Dr

Å bƻǊǘƘōƻǳƴŘ ¢ǊǳŎƪ wƻǳǘŜ
Å Southbound retaining walls at 

Weldon Canyon Rd 
Overcrossing

Å Sound walls between Magic 
Mountain Pkwy to Calgrove Bl

Ongoing 2026
Å Drainage, barrier, signage, and 

pavement work project-wide
Å Outside lane reconstruction 
Å Temporary pavement and 

new construction of 
northbound truck route on-
ramp



17

Gavin Canyon Bridge falsework construction ς October2025

I-5 Bridge Construction Activity for Future HOV Lanes
Gavin Canyon Undercrossing Bridge: Calgrove Bl to Weldon Canyon Rd

Active/Upcoming Construction 
Activities

ÅFalsework removal is complete

ÅWorksite traffic control and 
intermittent closures of The Old 
Rd are ongoing through 
Summer 2026

ÅWork hours: Monday - 
Friday, from 9pm to 5am, 
and Saturdays as needed 
from 9pm to 7am

ÅClosure Limit: The Old Rd 
between Calgrove Bl and 
Weldon Canyon Rd
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I-5 Bridge Construction Activity for Future HOV Lanes
Magic Mountain Pkwy Closures and Detours

Active/Upcoming Construction 

Activities

Å Bridge extension is anticipated 
to be completed in February 

2026

Å Nightly intermittent closures of 
Magic Mountain Pkwy, between 
The Old Rd and Tourney Rd 
through Summer 2026, 
including reductions of 
eastbound and westbound 
shoulder widths.
ÅWork hours: Weeknights and 

Saturdays as needed, 7pm to 
6am

ÅClosure Limit: Magic 
Mountain Pkwy, between 
The Old Rd and Tourney Rd 

Magic Mountain Pkwy Bridge concrete placement ς October2025



I-5 Bridge Construction Activity for Future HOV Lanes
Rye Canyon Rd Bridge
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Rye Canyon Rd Bridge metal decking (left) ς January 2025, concrete placement (right) ς July 2025

Active/Upcoming Construction 
Activities

ÅBridge deck work was 
completed January 2026

ÅIntermittent closures of Rye 
Canyon Rd are ongoing 
through Summer 2026

ÅWork hours: Monday ς 
Friday, and Saturdays as 
needed from 7pm to 7am

ÅClosure Limit: Eastbound 
and westbound Rye 
Canyon Rd, between Ave 
Stanford and The Old Rd



I-5 Bridge Construction Activity for Future HOV Lanes
Santa Clara Overhead Crossing

Santa Clara River Overhead concrete placement ς October 2025
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Active/Upcoming Construction 
Activities
ÅAbutment forming, 

superstructure work, rebar 
installation, andconcrete 
work completed inNovember 
2025

ÅRemaining work requiring 
worksite traffic control at 
pedestrian walkway and bike 
lanes through Summer 2026



21Southbound retaining wall concrete placement and paving ς August 2025 

Outside Shoulder Retaining Walls: Ongoing 
Weldon Canyon Rd to Calgrove Bl



22Roadway base installation at southbound Weldon Cyn Rd Bridge and Calgrove Bl ς October 2025 

Outside Shoulder Extension: Ongoing 
Calgrove Bl to Weldon Canyon Rd



Hasley Canyon Rd sound wall segment ς October 2025
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Sound Wall Construction: Ongoing
Southbound I-5 between Villa Canyon Rd andHasleyCanyon Rd

N

Castaic Soundwall
ÅRoadway and paving work 

proceeding from north to south, 
anticipated to continue 
throughMarch 2026



Southbound I-5 Valencia Bl sound wall segment
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Sound Wall Construction: Ongoing
Southbound I-5 between Magic Mountain Pkwy and Valencia Bl

Valencia Bl Soundwall
ÅCurrent activities include 

installation of transparent panels

ÅAnticipated to be completed by 
end of Summer 2026



Calgrove Bl sound wall segment ς August to October 2025 
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Sound Wall Construction: Ongoing
Northbound I-5 at Calgrove Bl

CalgroveBl Soundwall
ÅConstruction began September 

2025 and is anticipated to be 
completed in Spring 2026

ÅStarting activities will include 
scaffolding and block 
installations



Southbound I-5 between McBean Pkwy and Calgrove Bl ς post lane split ς July 2025
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Active/Upcoming Construction 
Activities

ÅRamp and outside shoulder 
improvements, including 
northboundTruck Route work
ÅDaytime for project-wide on-

and-off ramp closures now 
active from 9am to 3pm
ÅNB 5: Golden Valley Rd to 

Parker Rd
ÅSB 5: Lake Hughes Rd to San 

Fernando Rd
ÅWall and roadway construction, 

bridge work, concrete paving, 
striping, and drainage and 
electrical work

I-5 Upcoming Activities
Stage 2 Construction



Ongoing Project-Wide Permanent Signage Installation
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Active Construction Activities

ÅAll sign structures have been installed 
project-wide
ÅPermanent signage has been installed 

between SR-14 and Calgrove Bl
ÅHOV/carpool lanes signage will be installed 

by Winter 2026
ÅPanels without arrowswill be installed by 

Winter 2026
ÅPanels with arrows will be installed by early 

2027
ÅMost installations will take place behind k-

rail
ÅFull closures required at the Truck 

Scales, NB Rye Cyn Rd, NB SR-126 on-
ramp, and SB SR-126 off-ramp

I-5 Permanent Signage Installation
Overall Progress 



Outside Shoulder and Center Median Light Fixtures
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I-5 Project-Wide Electrical Work
Overall Progress

Center Medianand Outside
ShoulderLight Fixture Work
Å All median light fixtures are 

installed and currently active 
aside from Hasley Cyn Rd to 
Parker Rdas of September 
2025 

Å Outside shoulder installations 
are currently ongoing
Å Fixtures have been 

installed from Calgrove 
Bl to Lyons Av/Pico Cyn 
Rd along southbound 5

Å Remaining fixtures 
alongSB 5 will be 
placedby Fall 
2026andNB 5 by Winter 
2026



29

Southbound Calgrove Bl on-ramp ς before and after full 30-day closure

I-5 Roadway Progress and Remaining Construction
Ramps

Ramps
Project scope includes total of eight (8) 
long-term closures for ramp 
enhancements.
Å Completed:

Å SB Calgrove Bl on-ramp
Å SB Calgrove Bl off-ramp 

(remaining work will be 
completed through 
intermittent closures)

Å SB Lyons Ave/Pico Canyon Rd 
(westbound) on-ramp

Å Remaining:
ÅSB Hasley Canyon Rd on-ramp 
ÅNB Hasley Canyon Rd on-ramp
ÅSB Hasley Canyon Rd/Sedona 

Wy on-ramp
ÅNB Calgrove Bl on-ramp
ÅSB Valencia Bl (eastbound) on-

ramp


