

Appendix D: List of Technical Reports

Document Name	Completion Date
<i>Task 1.0 Administration & Management</i>	
PIP	11/15/07
<i>Task 2.0 Agency & Community Participation</i>	
Public Participation Plan	
<i>Task 3.0 Alternatives Definition</i>	
NOP/NOI (Early Scoping Notice)	9/19/08
Purpose & Need and Corridor Definition	6/25/08
Analysis Methodology Report	3/21/08
Alternatives Screening Report (Draft)	5/5/08
<i>Task 4.0 AA/EIR/EIS Conceptual Engineering & Urban Design</i>	
Initial Conceptual Alternatives	11/2/07
Urban Design and Engineering Technical Memorandum (Draft)	8/15/08
Initial Cost Estimates (Draft)	8/15/08
<i>Task 5.0 Ridership Forecasting and Performance Indicators</i>	
Operating Plan (Draft)	9/3/08
Operating Costs (Draft)	9/3/08
Initial Ridership Estimates and Performance Measures	8/29/08
Ridership Report (including Model Documentation)	10/29/08
<i>Task 6.0 Comparative Analysis of Alternatives</i>	
Conceptual Engineering Feasibility Technical Memorandum	6/20/08
Environmental Technical Memorandum (Draft)	7/3/08
Cost Analysis Technical Memorandum	9/12/08
Ridership, CE & Performance Technical Memorandum	9/19/08