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SUBJECT: SAN FERNANDO METRO RAPIDW A Y WARNER CENTER
PARK-AND-RIDE FACILITY

ACTION: APPROVE ADDENDUM! MODIFIED INITIAL STUDY
PURSUANT TO THE CALIFORNIA ENVIRONMENTAL
QUALITY ACT

RECOMMENTATIONS

A. Approve and certify the AddendumIModified Initial Study to the Final Environmental
Impact Report (EIR) for the San Fernando Valley East-West Transit Corridor to construct
the proposed Warner Center Park-and-Ride facility;

B. Authorize the Chief Executive Officer to file a Notice of Determination of the
AddendumIModified Initial Study with the Los Angeles County Clerk;

C. Approve the development of a surface park-and-ride at the Boeing property located along
the MTA right-of-way (Option B-1), extension of the Rapidway concept to serve the
park-and-ride, and the acquisition of the Boeing site subject to Board approval of final
terms; and

D. Authorize the Chief Executive Officer to direct the development of designlbuild contract
documents for the preferred park-and-ride option.

ISSUE

In February 2002, the MTA Board adopted the San Fernando Valley East-West Transit Corridor
(now Metro Rapidway) Final EIR and a year later approved the award of a design-build contract
for its implementation. The approved project scope did not include park-and-ride at the Warner
Center. As the western terminus of the Metro Rapidway, a park-and-ride facility at Warner
Center was deemed necessary. The City of Los Angeles, however, was concerned about its
compatibility with the Warner Center Specific Plan. Since then, the Council Office and City
staff re-examined this issue and concluded that a park-and-ride facility would be compatible



with the Specific Plan. As a result, the MT A Board at its February 2003 meeting authorized the
Chief Executive Officer to pursue development of a park-and-ride at Warner Center and to return
to the Board with final terms and conditions for such a facility.

The addition of a park-and-ride lot at Warner Center required the preparation of an addendum to
the Final EIR. Further, MTA staff identified three other possible minor modifications within the
Metro Rapidway right-of-way: (1) possible substitution of rubberized asphalt concrete pavement
for the currently planned portland cement concrete and/or regular asphalt at select busway
segments; (2) adding a recycled water pipeline to irrigate landscaping along the busway and the
bike path/pedestrian walkway; and, (3) incorporating a surfacing option to differentiate the bike
path from the pedestrian walkway. These minor modifications are also examined in the
AddendumIModified Initial Study.

POLICY IMPLICATIONS

The recommended action is consistent with MTA policy. In developing rail and transit lines
MT A has consistently provided park-and-ride lots where demand and opportunity to develop
them exist to encourage transit use and enhance passenger convenience. The three other minor
modifications within the planned Rapidway mitigate environmental impacts and enhance system
maintenance and safety, all of which are consistent with MT A' s policies.

OPTIONS

The Board could choose not to adopt and certify the AddendumIModified Initial Study to the
Metro Rapidway Final EIR. Staff is not recommending this option as the AddendumIModified
Initial Study is necessary to include the park-and-ride lot in the overall Project.

In addition , the Board could also choose not to approve a park-and-ride option as part of the
Rapidway Project. Staff recommends including a park-and-ride lot as part of the Project as it
would increase passenger convenience and encourage transit use.

The Board could also choose one of the other Boeing options. Staff is not recommending this,
however. Option A would not be as convenient to riders requiring a long walk from the park-
and-ride site to the bus stop. Option B-2 does not fit within the allotted budget.

FINANCIAL IMPACT

The budget for the Rapidway Project includes $16.5 million for a park-and-ride facility at the
western terminus. This will accommodate the recommended park-and-ride facility (Option B-
including construction and site acquisition.

DISCUSSION

In February 2003 , the MTA Board adopted the Metro Rapidway Project budget for an
environmentally cleared project consisting of a 14-mile bus way with 13 stations. The Project as
environmentally cleared included no parking for patrons at the western terminus of the Rapidway
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near the Warner Center Transit Hub. The adopted budget included $16.5 million allowance for
new scope for a park-and-ride facility and related improvements at the Rapidway s western
terminus in Warner Center. This allowance was planned for the design and construction costs
and did not include real estate costs as the concept, at that time , was to add floors to a proposed
private parking structure at a nearby shopping mall. Because the parking facility and related
improvements were still in the conceptual planning stage, an accurate cost estimate and
construction schedule were not available. At the time , the Board report noted that the opening
of the park-and ride might not coincide with the Revenue Operation Date of August 2005 for the
Metro Rapidway Project.

Since that time, with the initial assessment of the City of Los Angeles Department of
Transportation (DOT) and assistance from the City of Los Angeles Department of Planning staff
MT A identified and evaluated several potential park-and-ride sites. These included a parking
easement on two levels of a planned parking structure at Topanga Canyon Shopping Plaza and
possible acquisition of individual parcels including the Boeing property adjacent to the MT A
right-of-way (ROW), the Valley Indoor Swapmeet site, a portion of the Blue Cross property
along Canoga Avenue , and the Catalina Yachts located on Victory Boulevard and Variel
A venue.

After negotiations with the Topanga Canyon Shopping Plaza and an evaluation of the impacts of
that location to the current Metro Rapidway route , staff concluded that the short-term savings in
construction were significantly outweighed by the cost of parking replacement when the
easement expired, the recurring operating costs of a longer route, and the distance of the
shopping mall parking structure relative to the MT A ROW should a Metro Rapidway extension
from Warner Center be developed. The other candidate sites were similarly evaluated using a set
of criteria that included parcel size, availability, cost, constructability, feasibility of additional
bus stop and passenger convenience, and impacts on approved route, project schedule , future
transit extension and the environment. Based on these criteria, the Boeing site was deemed the
most suitable.

Simultaneously, three park-and-ride development options were evaluated for the Boeing site:

Option A: Rapidway route exits exclusive right-of-way (ROW) at Variel A venue and
continues on street along Victory Boulevard with surface park-and-ride along the MTA
ROW north of Va riel , on the Boeing site and on an MTA-owned parcel north of
Vanowen.

Option B : Extension of the Rapidway concept along the MT A ROW , including
landscaping, bike and pedestrian ways , to the Boeing property with either (B- 1) surface
parking on the Boeing site, MT A ROWand property north of Vanowen or (B-2) parking
structure on the Boeing site.
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The number of parking spaces for each of these Boeing site alternatives and the parking
construction cost (excluding site acquisition) are shown in the following table:

EST. CONSTRUCTION COST
OPTION # SPACES (Excluding Real Estate Costs)

: Variel Ave. along Victory Blvd. : at-
grade parking on Boeing site, MT A ROW
and property north of Vanowen 075 $7,400 000

: Varlel Ave. through MTA ROW
with at-grade parking on Boeing site
MT A ROWand property north of
V anowen 690 $10 600 000

: Varlel Ave through MTA ROW
with parking structure on Boeing site

944 $22 900 000

The estimated costs above do not include site acquisition as the cost of the Boeing site will not
be available until negotiations are completed. The above costs include the construction of the
parking lot or structure as well as a new station with all amenities including two platforms
canopies and ticket vending machines. In addition , the costs of Option B- 1 and B-2 include a

600-foot busway extension from Variel Avenue through the MTA ROWand the Boeing site.
For Option A, additional real estate acquisition for a bus stop/station, not included in the current
estimated cost, might be required if full station amenities were desired.

Option A provides the highest parking capacity and could be implemented within the current
park-and-ride budget but it is the least convenient option for transit riders who would park at the
Boeing site and walk a long distance to proposed bus stop locations along Canoga Avenue south
of Victory Boulevard. Option B- 1 provides the least parking capacity among the three options
but would be very convenient to transit users as full stations would be located at the park-and-
ride site and, like Option A, could be implemented within the current approved park-and-ride
budget. Option B-2 provides the second highest parking capacity and offers the same
convenience as Option B- 1 but would require approximately $6.4 million additional funds.

MANDATORY FINDINGS OF SIGNIFICANCE AND RECOMMENDED
MITIGA TIONS UNDER CEQA

MT A staff and its consultant team prepared this Addendum! Modified Initial Study to evaluate
the environmental impacts of minor project modifications to the previously adopted San
Fernando Valley East-West Corridor Project FEIR.

MTA is conducting the public review process concurrently with the January Board agenda
preparation cycle. The Addendum/Modified Initial Study was filed with the County Clerk and
was available for public review for a period of 30 days. The public comment period began
officially on December 10 , 2003 and ended on January 9, 2004. All comments from agencies or
interested parties received during the comment period will be considered as part of MTA'
determination on the Addendum/Modified Initial Study and the Metro Rapidway park-and-ride
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facility at Warner Center. Another opportunity for the public to provide input will be at the
January 29 2004 Board Meeting.

On the basis of the data and analyses contained in the AddendumIModified Initial Study, no
potential adverse environmental effects from the proposed Metro Rapidway park-and-ride
facility at Warner Center were identified. For each of the environmental categories , the
AddendumIModified Initial Study shows that either the impacts would not be potentially
significant or the mitigation measures incorporated in the approved San Fernando Valley East-
West Transit Corridor Final EIR reduce impacts to below significant or that the mitigation
measures in the AddendumIModified Initial Study would reduce impacts to less than significant.
The same was true for the three minor modifications included in the Addendum. Based on the
Addendum! Modified Initial Study, MT A staff made the following findings:

1. None of the events listed in Section 21166 of the California Public Resources Code, or in
Section 15162 of the State CEQA Guidelines , has occurred; therefore no subsequent or
supplemental environmental impact report shall be required by MT A.

2. Only minor technical changes or additions are necessary to make the February 2002 Final
EIR adequate under CEQA to cover the proposed modifications.

3. The changes to the 2002 Final EIR made by the AddendumIModified Initial Study do not
raise important new issues about significant effects on the environment.

NEXT STEPS

Any comments received from the public review period will be resolved prior to Board approval
of the AddendumIModified Initial Study. Responses , if needed, will be provided to the Board at
the Committee meeting. MT A will file a Notice of Determination with the Los Angeles County
Clerk.

Staff will take the approved park-and-ride option into the final design process and complete
acquisition of the Boeing property subject to Board approval of the final terms. Other potential
minor modifications included in the EIR will be evaluated by MT A staff for potential inclusion
in the Metro Rapidway Project.

A TT A CHMENTS
A. Park-and-Ride Option A
B. Park-and-Ride Option B-
C. Park-and-Ride Option B-

Prepared by: Nelia S. Custodio , Transportation Planning Manager, SFVINC Area Team
Manuel Gurrola, Environmental Specialist, Env. Compliance Dept.
Kevin Michel , Director-San Fernando ValleylNorth County Area Team
Carol Inge, Deputy Executive Officer - Transportation Development and
Implementation
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Jatnes.C;delaLoza, Executive Officer
Cguntywide Planning and Development
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Approximate Parking Lot
Capacity:
MTA ROW/Boeing: 850
MTA Property, north
of Van owen 225
Total 1 075
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Park-and-Ride

Bus Path

Study Intersections
(Signalized)
Bus Stop/Station
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