LACMTA FA ATTACHMENT D1
QUARTERLY EXPENSE/PROGRESS REPORT

For Caltrans Freeway Projects

SECTION I: GENERAL INFORMATION

	PROJECT TITLE
	Construction and Construction Support of HOV Lanes on Interstate 5 between State Rout 118 and State Route 14

	FA Number
	MOU. P___


	Project’s Report Schedule:
Fiscal Year:

Quarter:
	
	
	
	
	
	
	
	

	
	 FORMCHECKBOX 

	2003-2004
	 FORMCHECKBOX 

	2004-2005
	 FORMCHECKBOX 

	2005-2006
	 FORMCHECKBOX 

	2006-2007

	
	 FORMCHECKBOX 
  2007-2008

	
	 FORMCHECKBOX 

	Jul-Sep
	 FORMCHECKBOX 

	Oct-Dec
	 FORMCHECKBOX 

	Jan-Mar
	 FORMCHECKBOX 

	Apr-Jun

	Date Submitted:
	

	Quarterly Progress/ Expense Report Number
	

	Project Sponsor/Project Manager
	

	LACMTA Modal Category
	 FORMCHECKBOX 
Freeway
 FORMCHECKBOX 
 RSTI
 FORMCHECKBOX 
 Signal Sync
 FORMCHECKBOX 
 TDM
 FORMCHECKBOX 
 Bikeway
 FORMCHECKBOX 
 Pedestrian

 FORMCHECKBOX 
 Transit 
 FORMCHECKBOX 
 TEA



	LACMTA Representative/Project Manager
	

	Project Sponsor Representative
	



I certify that I am the responsible Project Manager and representative of Caltrans and that to the best of my knowledge and belief the information stated in this report is true and correct.

	Signature


	
	
	
	Date

	Name
	
	
	
	Title


SECTION II: QUARTERLY EXPENSE REPORT
	
	LACMTA RIP

$
	Other

$
	Other

$
	Total

$

	This Quarter Expenditure
	*
	*
	*
	

	Funds Expended to Date

(Include this Quarter)
	*
	*
	*
	

	Total Project Budget
	*
	*
	*
	

	Balance
	*
	*
	*
	


* Information not available, pending resolution by RTPA Group and Caltrans Headquarters

	
	By Dollar Amount
	By Time

	Percent of Project Completed
	
	


SECTION III: QUARTERLY PROGRESS REPORT

Please note that letters or other forms of documentation may not be substituted for this form.

1. DELIVERABLES & MILESTONES

List all deliverables and milestones as stated in the FA, with start and end dates.  Calculate the total project duration.  If start and/or end dates change from those stated in the FA, indicate the new dates and re-calculate the project duration.  DO NOT CHANGE THE ORIGINAL MILESTONE START AND END DATES; EXCEPT the original milestone date for Ready To List (RTL) may be revised after the completion of PAED; and, the original milestone date for Construction Contract Acceptance (CCA) may be revised after award of the construction contract.

	FA Milestone
	Original FA Schedule
	Revised FA Schedule
	Actual FA Schedule

	
	Start Date Per Scope Of Work
	End Date Per Scope Of Work
	Start Date
	End Date
	Start Date
	End Date

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Total Project Duration (days)
	
	
	

	Project Delay (%)

(If applicable)
	a. [(Revised Duration - Original Duration) / Original Duration ] X100=_______%

b. [(Actual Duration - Original Duration) / Original Duration ] X100=________%


A. Based on the comparison of the original and actual project milestone schedules above, project is (select only one):


 FORMCHECKBOX 
 On schedule per original FA scope 

 FORMCHECKBOX 
 Up to 30% behind original schedule


 FORMCHECKBOX 
 Between 31%-60% behind original schedule
 FORMCHECKBOX 
 More than 60% behind original schedule
B. Was the project design started within 6 months of the date originally stated in the FA?

 FORMCHECKBOX 
 Yes
 FORMCHECKBOX 
 No
 FORMCHECKBOX 
 Not Applicable

C. Was a construction contract awarded within 9 months after completion of design?

 FORMCHECKBOX 
 Yes
 FORMCHECKBOX 
 No
 FORMCHECKBOX 
 Not Applicable

D. If the project is 60%+ behind schedule, check one of the following reasons for the delay. Section 3 below should be used to provide more detail as needed.

 FORMCHECKBOX 
 LACMTA-Requested Delay (attach documentation) FORMCHECKBOX 
 Lawsuit or Litigation

 FORMCHECKBOX 
 Other Agency Delay (attach documentation)
 FORMCHECKBOX 
 Natural Disasters/Acts of God

 FORMCHECKBOX 
 Other 


Explain______________________________________________________________


____________________________________________________________________


____________________________________________________________________

2. STATUS REPORT

Describe tasks accomplished this quarter based on the approved schedule of deliverables (FA Attachment C, Scope of Work).

3. PROBLEMS

Describe problem areas (this quarter only) and how they have been/will be resolved.  Pay particular attention to schedule delays.

4. ACTION ITEMS FOR NEXT QUARTER

If project is delayed, include appropriate action items to get project back on schedule or to avoid further delays.

FOR LACMTA USE ONLY  
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